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SECTION 1: INSTRUCTION TO BIDDERS 
 

1 Introduction 
 

This part, Instruction to Bidders (ITB), Section-1 of the Bidding Documents provides the 
information necessary for bidders to prepare responsive bids for “Annual Turnkey Work 
Order for Supply, Installation, Testing and Commissioning of 11kV SF6 Insulated 
Ring Main Units with Supply, Laying, Testing and Commissioning of 11kV 185 Sq 
MM XLPE Cable with associated Electrical and Civil work under jurisdiction of 
Sabarmati Circle under UGVCL in Gujarat State.” 
 

The Uttar Gujarat Vij Company Limited (UGVCL) hereinafter called 'Owner' will receive 
bids in respect of equipment to be furnished and erected as set-forth in the accompanying 
Specifications. All bids shall be prepared and submitted by bidders in accordance with 
instructions. 
 

2 General Instruction 
 

2.1 The Addl. Chief Engineer (P&Re),Uttar Gujarat Vij Company Limited (UGVCL), having its 
Corporate Office at, Visnagar Road, Mehsana-384001, Gujarat, India., hereafter called the 
"UGVCL" intends to invite Bid for Annual Turnkey Work Order for Supply, Installation, 
Testing and Commissioning of 11kV SF6 Insulated Ring Main Units with Supply, Laying, 
Testing and Commissioning of 11kV 185 Sq MM XLPE Cable with associated Electrical 
and Civil work under jurisdiction of Sabarmati Circle under UGVCL in Gujarat State . 

2.2 The EPC basis works means Site survey, design, engineering, procurement, construction, 
supply of all required material, erection and testing and commissioning for Annual Turnkey 
Work Order for Supply, Installation, Testing and Commissioning of 11kV SF6 Insulated 
Ring Main Units with Supply, Laying, Testing and Commissioning of 11kV 185 Sq MM 
XLPE Cable with associated Electrical and Civil work under jurisdiction of Sabarmati Circle 
under UGVCL in Gujarat State. 

2.3 Bids submitted after the time and date fixed for receipt of bids as set out in the 
INVITATION to Bid shall be rejected. 

2.4 The works referred herein shall cover the entire scope of the Bid which include survey, 
design, engineering, supply of all material covered in Bid as per describe in scope of work, 
Supply, Installation, Testing and Commissioning of 11kV SF6 Insulated Ring Main Units 
with 11kV 185 Sq MM XLPE Cable under jurisdiction of Sabarmati Circle under UGVCL in 
Gujarat State including the successful completion of performance and tests which the 
UGVCL desires to get executed. 

2.5 The issuance of bid document would not mean that the bidder has qualified for the bidding. 
Hence bidders should ensure themselves of their credentials before submitting their offer. 

2.6 Documents towards payment of Tender fee and earnest money deposit (EMD) should be 
kept in the EMD cover only. First the EMD cover will be opened and if the documents 
towards payment of Tender fee and EMD are found in order then only cover containing 
technical bid will be opened first. All those who are found technically competent to carry out 
the job will be considered as qualified bidders and only their financial bid will be opened. 

2.7 At any time prior to the deadline for submission of bids, UGVCL may, for any reason, 
whether  at its own initiative or in response to a clarification requested by the Bidders , may 
modify the terms and conditions by issuing addenda in the UGVCL website, bidder must be 
vigil as this addenda`s will be uploaded only. 

2.8 UGVCL reserves the right to spread the order if required. 
2.9 Bidder does not anticipate change in the ownership during the proposed period of work. If 

such a change is anticipated, the scope and effect thereof shall be defined. 
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3 Bid Submission and Contents of Standard E-Bidding Document: 
 
3.1 The Bidders must ensure that all the schedules are completely filled in their Bids and the 

information called for is given in totality. A set of complete Bid documents is required to be 
submitted duly signed and stamped by authority competent to sign on behalf of bidder on 
each page as a token of unconditional acceptance to the conditions of various clauses of 
Bid documents. The bidder's bid and the documents attached there to shall be considered 
for forming part of the contract documents. 

3.2 The outside of the envelope should also indicate clearly the name of the Bidder and his 
address. In addition, the left-hand corner of the envelope or container should indicate the 
Bid number and the bid opening date and time. 

3.3 The Bidder has to send the Technical Bids by Registered Post or speed post and PRICE 
BID ON LINE only. 

3.4 Bids submitted after the time and date fixed for the receipt of bids as set out in the 
INVITATION to bid, shall be rejected. 

3.5 The UGVCL reserves the right to reject any bid, which is not deposited according to the 
instructions, stipulated above. 

 
The e-Bid document includes submission of following documents in stages: 
 
Stage-1: Preliminary Qualifying Details: 
 

(a) Tender Fee 
(b) Earnest Money Deposit 
(c) Copy of GST Registration 
(d) Copy of PAN Card 
(e) Copy of Company Registration 
(f) Copy of Contractor License 

 
Stage-2: Techno-Commercial Details: 
 

(a) Section 1: Instruction to bidders (ITB);  
(b) Section 2: Conditions of Contract; 
(c) Section 3: Appendix  
(d) Section 4: Annexure 
(e) Detailed Technical Specification with GTP;  
(f) Reference Bid Drawing for Material-Equipment-Civil Structures 

 
Stage-3: Price Schedule (Online Only) 
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4 Qualifying Criteria  
 
4.1 Qualification of bidder will be based on meeting the criteria as specified in Part-A and Part-

B as demonstrated by the Bidder’s responses in the corresponding Bid Schedules. 
Subcontractors’ technical experience and financial resources shall not be taken into 
account in determining the Bidder’s compliance with the qualifying criteria. The bid can be 
submitted by an Indian individual firm only, Joint Venture Firms are not allowed.  

4.2 Notwithstanding anything stated herein above, the UGVCL reserves the right to assess the 
capacity and capability of the bidder, should the circumstances warrant such assessment 
in an overall interest of the UGVCL. The UGVCL reserves the right to waive minor 
deviations if they do not materially affect the capability of the Bidder to perform the 
contract.  
Qualification criteria 
Part-A: Technical:  

 

The bidder must have successfully supplied, erected, tested & commissioned underground HT 
Cables / feeders for 11 / 22 KV  Voltage Class and associated work as specified in Bill of 
Quantity in last 7 (Seven) years as on the date of bid opening, in a single turnkey contract 
having at least 50% quantity of RMUs considered in offered package of this bid and 50% of 
length of underground 22 / 11 KV system considered in offered package of this bid, and the 
system so created must be in satisfactory operation for at least one (1) year as on date of 
opening of bid in any electricity utility / transmission utility / government / PSUs / CPSUs / any 
DISCOM. 

OR 
The bidder must have successfully supplied, erected, tested & commissioned underground HT 
Cables / feeders for 11 / 22 KV  Voltage Class and associated work as specified in Bill of 
Quantity in last 7 (Seven) years as on the date of bid opening, in two turnkey contracts each 
having at least 40% quantity of RMUs considered in offered package of this bid and 40% of 
length of underground 22 / 11 KV system considered in offered package of this bid, and the 
system so created must be in satisfactory operation for at least one (1) year as on date of 
opening of bid in any electricity utility / transmission utility / government / PSUs / CPSUs / any 
DISCOM. 

OR 
The bidder must have successfully supplied, erected, tested & commissioned underground HT 
Cables / feeders for 11 / 22 KV  Voltage Class and associated work as specified in Bill of 
Quantity in last 7 (Seven) years as on the date of bid opening, in three turnkey contracts each 
having at least 30% quantity of RMUs considered in offered package of this bid and 30% of 
length of underground 22 / 11 KV system considered in offered package of this bid, and the 
system so created must be in satisfactory operation for at least one (1) year as on date of 
opening of bid in any electricity utility / transmission utility / government / PSUs / CPSUs / any 
DISCOM. 

 
 In addition to the above, the Bidder must own Cable Fault Locator VAN to identify cable fault 

location.  
 For qualifying the experience criteria as above; bidder shall submit Copy of Work Orders 

(showing the statements of quantity & amount), work completion certificates and satisfactory 
performance certificates from respective authority / client.  

 The bidder should possess Electrical Contractor license issued by the Electrical Inspectorate 
of Govt. of Gujarat/Central Inspectorial organization of Govt. of India/ other state Govt.  
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 Bidder has to submit the copy of complete type test reports / Certificates of offered make of 
major supply items like XLPE cable, RMU, Indoor & outdoor termination kits, straight joint, 
PSS as required in project work. The certificate / reports should not older than 7 (seven 
years).  

 Bidder has to provide the authorization letters from the manufacturer of offered make 
material. Guarantee also required from bidder as well as OEM. Bidder shall submit the 
confirmation from OEM for free replacement / repair within the guarantee/warrantee period 
of equipment. OEM shall also confirm for services and spares at reasonable rates for Ten 
Years after guarantee period. The OEM should undertake that they are bound by the Terms 
and Conditions of Bid submitted by the Traders/ authorized channel partner.  

 Any subcontracting documents shall not be considered for technical evaluation. 
 The above stated requirements are a minimum and the UGVCL reserves the right to request 

for any additional requirement and also reserves the right to reject the proposal of any 
bidder, if in the opinion of the UGVCL, the qualification data is incomplete or the Bidder is 
found not qualified to satisfactorily perform the works. 

 
Part-B: Commercial: 
 
For the purpose of this particular bid, bidder shall meet the following minimum commercial 
criteria as on the date of bid opening: 
 

 Minimum Average Annual Turnover (MAAT) for last three financial years should not be 
less than 30 % of the estimated cost of Project. In this regard, separate certificate from 
CA must be submitted. 

 Net Worth for the each of the last three Financial Years should be positive. Net worth 
means the sum total of the paid up capital and free reserves (excluding reserves 
created out of revaluation) reduced by aggregate value of accumulated losses (including 
debit balance in profit and loss account for current year) and intangible assets. 

 Bidder shall also submit complete annual report together with audited statement of 
accounts of the company for last five years of its own (separate) immediately preceding 
the date of submission of bid. A Separate certificate from the CA shall be submitted for 
annual financial turnover for above period. 

 Has adequate financial stability and should have positive net worth, to meet the financial 
obligations pursuant to the scope of the works (The bidders should submit at least last 
three years of their profit and loss account and balance sheets duly audited by certified 
Charted Firm). 

 Solvency Certificate from Bank (20% of Bid value). 
 
5 Scope of Work:  
 

Survey, Design, Engineering, Manufacture, Testing, Supply to Destination Site Basis, 
including transportation & insurance, Storage, Erection, Testing & Commissioning of the all 
equipments / items, & all necessary clamp, lugs etc complete in all respect as per the 
directives of the Engineer-in-Charge. 
 
The major activities under the project involves for establishing HT & LT Underground 
network including Supply, Erection, Cable Laying, Testing and Commissioning of 
equipment’s, Materials on EPC basis under various location of Sabarmati Circle as and 
when required, by observing Company’s standard commercial terms & conditions. The 
project consisting the works of Cable laying, Excavation of any type of soil, back filling, 
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Cable laying, end termination, straight joint, Testing and commissioning of various 
equipments / items for 11kV / 1.1kV class including earthing etc. are shown hereunder:  
 
The major activities involved in the project are as under: 
 

 HT Cabling and Termination 
 Supply & Erection of Ring Main Unit (RMU) 
 Supply of all required material as per specification from approved vender of GUVNL & its 

Subsidiary Company only. 
 Required civil work for RMU plinth or required DP structure etc. to be done as per terms & 

conditions. 
 Defect Liability Period is 60 months which is including O&M of the UG System. 
 After receiving the approval of Electrical Inspector, system shall be charged in the 

presence of Engineer-in-Charge. 
 Any kind of the restoration work to be done by the Contractor during execution of the work. 

Any other item not specifically mentioned in the specifications but which are required for 
Erection, Laying, Testing, Commissioning and satisfactory operation of the Distribution 
lines are deemed to be included in the scope of the specification unless specifically 
excluded. 

 In case the component likes RMU etc. is burnt or damaged due to negligence of the 
Contractor or due to faulty operation it shall be sole responsibility of the Contractor to get it 
rewound / replaced / repaired, as per standards of the equipment/component, free of cost. 
 
The major maintenance activities involved in the project are as under: 

 Routine & special maintenance of all electrical equipment such as Distribution Substations, 
Ring Main Units etc. will be carried by the contractor free of cost during the guarantee 
period at least once in Six months. Maintenance will also include required skilled man 
power, material & consumables items for routine, special & periodic maintenance & day to 
day operation.  

 The contractor shall submit and get approved maintenance schedule from the Engineer-in-
charge at the time of taking over the asset.  

 All routine preventive maintenance including break down repairs are to be carried out by 
Contractor as per manufactures recommendations. 

 The turnkey contractor shall monitor/check SF6 Gas leakage in the RMU and rectify the 
damages. 

 The contractor is required to take appropriate action for minimizing disruption to traffic in 
the event of carry out some major breakdown/ faults affecting the safety and use of the 
roads by providing a rapid and effective response and maintaining liaison with emergency 
services of the competent authority  

 The Contractor’s responsibility for repairing metalled portion of the road during 
maintenance and shall include prompt removal of debris or any other obstruction, which 
may endanger or interrupt the smooth flow of traffic and provision of medical first aid to 
victims of the accidents or other incidents.  

 Any special repairs due to damages during heavy rain, as per the instructions received 
from engineer in-charge, shall also be part of contractor’ scope of work.  

 Providing Operation &: Maintenance manual which shall have separate sections for 
operations and maintenance. 

 Maintenance of Earth Pits: Routine maintenance of the pits shall include checking to see if 
any debris or garbage has accumulated.  

 Throughout the maintenance Period, the Contractor should keep record for works carried 
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out and other changes made to the Project Equipments & Network. 
 The Contractor shall provide list of all tools and tackles which will be required for proper 

operation and maintenance of equipments. He shall include the cost of these in his offer 
and shall hand over to Engineer-in-Charge the tools and tackles in good working condition 
after expiry of operation and maintenance period. If any tool, other than those specified by 
Contractor is required during the O& M period the same shall be supplied free of cost.  
 

6 Standard & Regulation 
 
The survey, engineering, design, manufacture, erection, cable laying and testing of the 
equipment’s and material to be supplied shall comply with latest revisions of relevant Indian 
Standards or equivalent IEC standards. In addition, the Indian Electricity Rules, Electricity 
Act 2003, CEA Regulations, Statutory requirements of Central Govt., GERC and State 
Government of Gujarat (applicable codes), shall also be complied with. Any complications 
arising out of it will be set right by the contractor without any implication to UGVCL.  
 

7 Bid Price 
 
7.1 The bidder shall quote in the appropriate schedule of bid form on item rate basis. However, 

the Bidder should indicate in the Schedule (i.e. Price Bid), the break-up of Total Unit 
F.O.R. Destination Prices and Total Unit End Cost with GST and Cess as applicable 
stating the Unit Ex-works price, freight, packing & forwarding charges, Insurance Charges, 
GST and Cess as applicable Separately in price bid, which is a must. 

7.2 If the Supplier / Contractor have opted for the Composition scheme of GST, the same must 
be clearly specified with valid declaration & self-certified Certificate from Department. In 
the event of withdrawal/cessation of the Supplier from Composition scheme during the 
tenure of the contract, the rate (i.e. Price) mentioned in the price bid shall be final and any 
additional GST will have to be borne by the Bidder himself. In no case additional amount 
towards GST or otherwise will be paid / reimbursed to supplier / contractor. Further 
Statutory Variation clause will not be applicable in case of Supplier / Contractor has opted 
for Composition Scheme under GST. 

7.3 Also, please mention applicable HSN / SAC Code and rate of GST and Cess as 
applicable. If not specifically mentioned, then COMPANY will have the option to take the 
prices as exclusive of taxes and duties at maximum higher slab rates for the evaluation of 
the Bids. 

7.4 The offered prices to be indicated in online mode of Bid in the format given (i.e. Schedule). 
The price bid submitted in physical mode shall not be considered. 

7.5 The Bidder should invariably indicate the total unit end cost price considering all their costs 
/ calculations in the Price bid itself for each item and all sub-items if any. This is a must. 
Cost components hidden / furnished elsewhere will not be considered and will be ignored 
out rightly. 

7.6 Price Evaluation shall be done on basis of total end cost with GST & Welfare Cess of 
Supply and Installation portions of Price Bid Formats.  
 

8 Amendment Bid 
 
8.1 At any time prior to the deadline for submission of bids, UGVCL may, for any reason, 

whether at its own initiative or in response to a clarification requested by a respective 
bidder, modify the bidding documents by amendments. 
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8.2 The amendment will be notified on Websites only. UGVCL will bear no responsibility or 
liability arising out of noncompliance of the same in time or otherwise. 

8.3 Such amendments, clarification etc. shall be binding on the bidders and will be given due 
consideration by the bidders while they submit their bids and invariably enclose such 
documents (duly signed) as a part of the bid. 

 
9 Clarifications on Bid Documents and Pre-Bid Meeting: 

 
9.1 If the prospective Bidder finds discrepancies or omissions, in specifications and document 

or is in doubt as to the true meaning of any part, he shall at once make a request, in writing, 
for an interpretation/clarification, to UGVCL at his mailing address indicated in E-Bidding 
Documents.  

9.2 Similarly, if a Bidder feels that any important provisions in the documents, such as 
Governing laws, Taxes and Duties, Defect Liability, Limitation of Liability, Settlement of 
Disputes, Arbitration, Form of Contact Agreement, Price Adjustment, Bid Guarantees, 
Contract Performance Guarantee, Compensation for Delay, Payments Terms, Schedule of 
Execution/Completion of works, will be unacceptable, such an issue should be raised as 
above.  

9.3 UGVCL, then, will issue interpretation(s) and clarification(s) as he may think fit in writing or 
modification of the Bidding Documents that it receives no later than Three (03) days prior to 
date of Pre-bid meeting. The UGVCL shall not be obliged to respond to any request for 
clarification received later than the above period. Further, mere request for clarification 
received from the Bidder shall not be a ground for seeking extension in the deadline for 
submission of Bid. Verbal clarification and information given by UGVCL or his employee(s) 
or his representative(s) shall not in any way be binding on UGVCL. 

 
10 Language of the Bid 
 

All information in the bid shall be in English. Information in any other language shall be 
accompanied by its translation in English. Failure to comply with this may disqualify a bid. 
In the event of any discrepancy in meaning, the English language copy of all documents 
shall govern. 
 

11 Effect & Validity of Bid 
 

The bid should be kept valid for a period of 120 DAYS from the opening date of the 
technical bid. Bid submitted by the bidder shall remain valid for acceptance for a period of 
120 days from the date of opening of the financial bid. The Bidders shall not be entitled 
during the validity of bid, to revoke or cancel bid or vary any term thereof. In case of bidder 
revoking or canceling his bid or varying any term in regard thereof, the bidder's earnest 
money deposit shall be forfeited by the Owner. 

 
12 Earnest Money Deposit 
 
12.1 The EMD is payable by Demand Draft in favor of the Uttar Gujarat Vij Company Limited 

(UGVCL)payable at Mehsana on any scheduled/Nationalized banks or through Bank 
guarantee from any scheduled nationalized bank decided by Government of Gujarat 
time to time. 

12.2 EMD of the successful bidder to whom a contract is awarded will be returned after the 
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said bidder provides the contract Security Deposit and signs the contract agreement. 
12.3 If the successful bidder fails to submit a Security Deposit within 15 days after the date of 

LOA of the contract or fails to sign the contract agreement, then the EMD amount will be 
forfeited by UGVCL without any notice or proof of damages etc. 

12.4 The EMD of all unsuccessful bidders will be returned after the award of the contract. 
12.5 No interest will be payable by the UGVCL on the above Deposit. 
12.6 Validity of EMD (six) 6 months from the date of submission of bid for this Bid. 

 
13 Information Required with the Proposal 
 
13.1 The Bidders, along with his proposal, shall submit all the filled annexure given 

(Annexures of Qualification Information & Bank Guarantee). 
13.2 The bids must clearly indicate the name of the manufacturer, the type and/or model of 

each principal item of equipment proposed to be furnished and erected. The bid should 
also contain drawings and descriptive materials indicating general dimensions, materials 
from which the parts are manufactured, principles of operation, the extent of pre-
assembly involved, major construction equipment proposed to be deployed, method of 
erection and the proposed organizational structure. 

13.3 The above information shall be provided by the Bidder in the form of separate sheets, 
drawings, enclosed etc. along with soft copy. 

- Any bid not containing sufficient descriptive material to describe accurately the 
equipment proposed may be treated as incomplete and hence rejected. Such 
descriptive materials and drawings submitted by the Bidder will be retained by the 
UGVCL. Any major departure from these drawings and descriptive material submitted 
will not be permitted during the execution of the Contract without specific written 
permission of the Owner. 

13.4 Oral statements made by the Bidder at any time regarding quality, quantity or 
arrangement of the equipment or any other matter will not be considered. 

13.5 Standard catalogue pages and other documents of the Bidder may be used in the bid to 
provide additional information and data as deemed necessary by the Bidder. 

13.6 The Bidder, along with his Proposal, shall submit a list of recommended erection 
equipment and materials which will be required for the purpose of erection of equipment 
and materials supplied under the Contract. 

13.7 In case the ‘Proposal’ information contradicts specification requirements, the 
specification requirements will govern, unless otherwise brought out clearly in the 
technical commercial deviation schedule. 

13.8 The materials should be offered strictly confirming to ISS/BIS/Bid specifications given in 
the Bid. If the Bidder’s desires to quote with any technical deviation they should 
specifically quote the deviation and the ISS/BIS numbers in the body of the Bid itself 
under the Annexure 12 of e-Bid only. 

13.9 If technical deviations furnished by the Bidder are not agreeable to UGVCL, the offers 
may be ignored. However, it will be solely at UGVCL discretion to consider the technical 
deviation OR not for considering the Bidder. No correspondences of the Bidder after 
opening of the bid will be entertained in this matter. 

 
14 Delayed and Late Bids 
 

No Bid shall be accepted/opened in any case which are received after due date and time of 
the receipt of Bid irrespective of delay due to postal services of any other reasons and 
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company shall not assume any responsibility for late receipt of Bid. Any correspondence in 
the matter will not be entertained. 
 

15 Rejection of Bid 
 
15.1 The Bidders is expected to examine all instructions, terms, conditions, schedules and 

other details called for in this specification and keep himself fully informed about all 
which may, in any way, affect the work, or cost thereof. Failure to furnish the required 
information or submission of Bid not as per the specification will be at the Bidders risk 
may result in rejection. 

15.2 The offer is liable summarily rejected if it contains Deviation / Addition / Alternations / 
Omissions in bidding schedules or deviation and contradictions to the terms and 
conditions specified in this Bid. 
 

16 Relationship with Bidder 
 

Every bidder should, at the time of submission of bid, give a declaration as under. 
“If in any Bidder Company/ firm, the interest (i.e. Shareholding in company and share in 
partnership firm) of any employee of the tendering Company or his/ her relative as defined in 
Section 2(77) of the Company’s Act. 2013 is 10 percentages or more, the tendering Company 
will not deal with such Company/ Firm at all.  
 
Tenderer therefore, must specifically disclose this fact in his technical Bid. Non-disclosure of 
such facts would immediately disqualify the tenderer for further dealing with the tendering 
Company.” 

 
17 UGVCL’S Right 
 
17.1 The UGVCL reserves the right to terminate this contract or part thereof at any time 

during its tendency without giving notice of Termination or the reasons thereof. 
17.2 The Bidders shall specifically note that any over writing or corrections or manuscript in 

the bid shall be ignored and will not be considered authentic unless same are signed 
with Bidder's Stamp/Seal. 

17.3 UGVCL reserves the right to split the contract into two or more bidders. In such cases, 
the term for completion period will be negotiated and reduced proportionate to the order 
quantity/value. 

17.4 In case of any doubt or interpretation of the terms and condition, the decision of the 
ADDL. CHIEF ENGINEER (P&RE), Uttar Gujarat Vij Company Limited (UGVCL) will be 
final and binding upon the Bidders and no dispute in this regard will be entertained. 

17.5 UGVCL reserves the right to accept any bid or reject any or all Bids or cancel /withdraw 
RE INVITATION to bid without assigning any reason. Such decision of the UGVCL shall 
not be subject to question by any Bidders and the UGVCL shall bear no liability 
whatsoever for such decision. 
 

18 Signature of Bidder 
 

18.1 The bid must contain the name, residence, address and place of business of the person 
or persons making the bid and must be signed and sealed by the bidder with his usual 
signature. The name of all persons signing should also be typed or printed below the 
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signature. 
18.2 Bids by corporation / company must be signed with the legal name of the corporation / 

company by the President, Managing Director or by the Secretary or other person or 
persons authorized to bid on behalf of such corporation/ company in the matter. 

18.3 A bid by a person who affixes to his signature the word 'President', 'Managing Director' 
'Secretary', 'or other designation without disclosing his principal will be rejected. 

18.4 Satisfactory evidence of authority of the person signing on behalf of the Bidder shall be 
furnished with the bid. 

18.5 The Bidder's name stated on the Bid shall be exact legal name of the firm. 
18.6 Erasures or other changes in the bid documents shall be over the initials of the person 

signing the bid. 
 

19 Understanding & Clarifications on Documents & Specifications 
 

19.1 The Bidder is required to carefully examine all the Bid Documents, Technical 
Specifications and Bid Drawing, Commercial Terms & Condition or any other terms & 
conditions and fully inform himself as to all the conditions and matters which may in any 
way affect the Work or the cost thereof. If any Bidder finds discrepancies or omissions in 
the specifications and documents or is in doubt as to the true meaning of any part, he 
shall at once request in writing for an interpretation/clarification by the UGVCL. The 
UGVCL will issue interpretation and clarifications if required.  

19.2 Verbal clarifications and information given by the UGVCL or his employee(s) or his 
representative(s) shall not in any way be binding on the UGVCL. 
 

20 Price Basis Currency & Payments 
 

Bidder shall indicate bid prices in Indian Rupees only. 
 

21 Evaluation & Comparison of Bids 
 

21.1 Generally, the bids received and accepted will be evaluated by the UGVCL Team. 
21.2 The Owner will examine the Bid to determine, whether they are complete, whether they 

meet all the conditions of the Contract, whether required Bid fee, Bid EMD and other 
required documents have been furnished, and whether the Bids are generally in order. 
Any Bid not fulfilling these requirements shall be rejected. 

21.3 The bidders shall submit the scanned copies as prescribed in commercial and technical 
details as documentary proof for evaluation of their commercial and technical Bids. 

21.4 The technical eligibility will be decided upon evaluation of following documents: 
 The Firm's past experience as EPC Turn Key contractual agency for 

development of infrastructure of power Distribution and Sub Transmission 
network. 

 The Firm's past experience relevant to the Underground power distribution 
assignment supported by the copy of work orders and completion certificate from 
the Owner in support of successful completion of the same. 

 Overall Company profile, execution of works with Power DISCOM / GETCO / 
PSUs / CPSUs and completion certificate of the same.  

 Description of Approach, Methodology & Work Plan for Performing the 
Assignment 

21.5 UGVCL can ask shortfall documents / clarifications / confirmation from bidders after 
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opening of Technical Bid if required, at its sole discretion.  
21.6 The Owner will evaluate and compare the financial rates quoted in the price schedule / 

BOQ of Bids of those bidders whose commercial and technical Bids are found 
responsive as per the conditions of the Bid. 

21.7 Price Evaluation shall be done on basis of total end cost with GST & Welfare Cess of 
Supply and Installation portions of Price Bid Formats.  

21.8 No additional payments shall be made for completion of any contractual obligation 
beyond the quoted prices. If the Bidder does not accept the correction of errors if any, 
its Bid shall be rejected and its Bid security may be forfeited. 

21.9 Documents submitted by the turnkey contractor shall be crosschecked / verified by the 
UGVCL team at any stage of the project. 

21.10 A bidder does not anticipate change in the ownership during the proposed period of 
work.  
 

22 Arithmetical Errors 
 

Arithmetical errors will be rectified on the following basis: 
If there is a discrepancy between words and figures, the amount in words will prevail. If 
there is discrepancy between the unit price and the total price which is obtained by 
multiplying the unit price and quantity, or between sub-total and the total price, the unit or 
sub-total price shall prevail, and the total price shall be corrected. In case of discrepancy 
between sub-total price obtained by adding various prices in the schedule and the sub-total 
price indicated for that particular schedule, the sub-total obtained by addition of various 
arithmetically corrected prices would be considered for evaluation. 
 
However, the UGVCL shall be entitled to award the contract at the lowest of the prices 
arrived at from various schedules, identified for that purposes, in the bid proposal sheets. If 
the bidder does not accept the correction of the errors as above, his bid will be rejected. 
 

23 Award of Contract 
 

23.1 Notification of award of contract will be made in writing to the successful bidder by the 
UGVCL. 

23.2 The contract will be awarded to the best qualified and responsive bidder offering the 
lowest evaluated bid in conformity with requirements of these specifications and 
documents and UGVCL shall be the sole judge in this regard and subject to the 
provisions of these instructions to bidders and other terms and conditions detailed out in 
these documents and specifications. A responsive bid is one which accepts all terms 
and conditions of these specifications and documents without any modifications. 

23.3 UGVCL shall not be bound to accept the lowest or any Bid and reserves to itself the 
right of accepting the whole or a portion of any of the Bid as it may deem fit, without 
assigning any reason thereof. The Owner reserves the right to accept or reject any bid, 
and to annul the bidding process and reject all bids at any time prior to award of 
contract, without thereby incurring any liability to the affected Bidder or bidders or any 
obligation to inform the affected Bidder or bidders of the grounds for the Owner's action. 

23.4 Any approach / canvassing etc. official or otherwise by the bidder or his/their 
representative / agent to influence the consideration of their Bid shall render the Bid 
liable to summary rejection. 

23.5 In the case of there being a number of bidders quoting same rates thereby forming a 
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cartel to jack up the prices, the bids of such bidders shall be summarily rejected. 
23.6 The UGVCL reserves the right to vary the quantity of any of the spares and/or delete 

any items of spares altogether at the time of Award of Contract. 
 

24 Notification of Award 
 

Prior to the expiration of the period of bid validity, the Owner will notify the successful 
Bidder in writing, that its bid has been accepted. The notification of award will constitute the 
formation of the contract. 
 
The Owner shall promptly respond in writing to any unsuccessful Bidder who, after 
notification of award in accordance with above, requests in writing the grounds on which its 
bid was not selected. 
 

25 Security Deposit & Signing the Contract Agreement 
 

The successful bidder should pay Security Deposit for an amount equal to 10% (Ten 
percent) of the total Contract Price towards faithful performance of the Contract in 
accordance with the terms and conditions specified therein & signed the Contract 
Agreement within 15 days after receipt of LOA. 
 
The Security deposit is payable the option of UGVCL by: 
 
(a) Demand Draft on any Nationalized /schedule Bank Payable at Mehsana  
(b) Bank Guarantees from Nationalize bank and private bank authorized to take 
Government business viz IDBI, Axis, HDFC, ICICI bank approved by Government of 
Gujarat time to time in favor of UGVCL, Mehsana. 
In the case of Bank Guarantee, you should undertake to renew the guarantee one-month 
before the expiry of the validity date failing which UGVCL will encase the Bank Guarantee 
 
The Security Deposit will be returned to the Contractor without any interest after the 
successful completion of work and submission of the Performance Guarantee. 
 

NOTE: The supplier has option to submit single Bank Guarantee, to cover execution period 
and Guarantee / Warrantee period, equivalent to higher of Two Bank Guarantees i.e Security 
Deposit and Performance Guarantee as mentioned in Clause No:-25 and 28 of tender 
commercial terms and condition mentioned in Instructions to Bidders. 

 
26 Agreement 

 
26.1 The successful bidder has to execute agreement on Non judicial Stamp paper of Rs. 

300/- duly Notarized as per agreement document uploaded herewith within 10 days after 
the payment of S.D. amount/Bank Guarantee.  

26.2 The cost of Non judicial stamp & Notary charges will be borne by the successful bidder. 
The agreement shall be executed between CE (Op) / ACE (P&Re) & the authorized 
representative of successful bidder as mentioned hereunder. 

26.3 Agreement:-On approval of the offer of successful Bidder, a Contract Agreement is 
required to be entered into between the COMPANY and the successful Bidder.   

26.4 An Officer who signs the LOA / Purchase Order be authorized to sign the Agreement 
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documents on behalf of the Purchaser Company & 
26.5 From the successful Bidder’s side the Agreement can be signed by the Authorized 

Representative as under: 
 If the Authorized Representative is from a Partnership Firm, then a certified copy of the 

Registered Partnership Deed must be attached along with the signatures of other 
partners who have authorized the particular partner to execute and sign the Agreement; 

 If it is a Private or Public Limited firm, a copy of the Resolution, authorizing the person to 
execute and sign the Agreement on behalf of the firm, passed by the Board of Directors 
along with the Company’s Seal must be attached with the Agreement; & 

 If it is a Proprietary Firm, then the Proprietor himself should execute and sign the 
Agreement and his full residential address must be available in the file. 

Upon submission of security deposit and signing of Agreement, COMPANY shall issue a 
detailed A/T /order incorporating various terms and conditions. 
 

 

27 Guarantee 
 

27.1 The Contractor shall warrant that the whole project, in accordance with the Contract 
documents and free from defects in material / equipment and workmanship for a period 
of twenty-four (24) months for whole project and sixty (60) months for Ring Main Unit, 
Distribution Transformer, CTC, MSP, Fencing, route marker, earthing, PSS from the 
date of Taking Over Certificate.  

27.2 The cable laying work has to be guaranteed for minimum 24 Months from the date of 
taking over to UGVCL against any type of damages / cable fault. The agency shall have 
to detect the damage / faulty location and have to attend the faults at his risk and cost 
within maximum 12 hours from the intimation to contractor of the fault irrespective of 
nature of the fault for the cable laying work carried out by him. If fails, then penalty at the 
rate of rupees 5000/- (Five thousand only) plus GST applicable per hour shall be 
imposed for non-compliance of the condition”.  

27.3 In case failure of the Distribution transformer, RMU, PSS or any other equipment within 
guarantee period contractor shall replace within 24 hours. For the same contractor shall 
kept sufficient required numbers of Distribution transformer & RMU as a spare. If fails, 
then penalty at the rate of rupees 10000/- (Ten Thousands Only) plus GST applicable 
per hour shall be imposed for non-compliance of the condition.   

27.4 In the event of any emergency where in the judgment of the Engineer, delay would 
cause serious loss or damages, repairs or adjustment may be made by the Engineer or 
a third party chosen by the Engineer without advance notice to the Contractor and the 
cost of such work shall be paid by the Contractor. In the event such action is taken by 
the Engineer, the Contractor will be notified promptly and he shall assist wherever 
possible in making necessary corrections. This shall not relieve the Contractor of his 
liabilities under the terms and conditions of the Contract. 

27.5 In the event of poor service performance in guarantee period, UGVCL may initiate 
action of stop deal / blacklist against successful bidder or encashment of BG / PBG 
submitted by successful bidder in GUVNL or its subsidiary company etc. at its sole 
discretion.  
 

28 Performance Bank Guarantee 
 
The Performance Guarantee amounting to 5 % of the Contract value has to be furnished either 
in the Form of Demand Draft or in the form of Bank Guarantee on stamp paper. The validity of 
PBG for Ring Main Unit, Distribution Transformer, CTC, MSP, Fencing, route marker, earthing, 
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PSS shall be 60 months and for remaining items the validity of PBG shall be for 24 months from 
the date of handing over the project. Bidder may submit two separate PBG as above. In case of 
expiry of BG before the said period the same should be got extended / renewed by you (without 
vacuum period and waiting for UGVCL’s intimation seeking extension) till the completion of said 
period by you at least one month before the expiry of the validity, failing which UGVCL will be at 
liberty to en-cash the same, without entering to further correspondence, formalities, etc. in the 
matter. 

 
The Supplier / Contractor has to submit Bank Guarantee with validity period of additional 
(01) month i.e. more than actual guarantee / warrantee period to safe guard UGVCL’s 
interest in case of any, eventually happening on the last day of guarantee / warrantee 
period after office hour of the bank or bank holiday.  
 

29 Jurisdiction of Contract 
 

The laws applicable to the contract shall be the laws in force in India. The courts of 
Mehsana shall have exclusive jurisdiction in all matters arising under this contract. 
 

30 Additional Documents 
 

Apart from various documents to be furnished along with the Bid as required in the ITB, 
GCC, SCC & Annexure, the following documents and details are to be furnished by the 
Bidder: 

 GSTIN Registration No. and date 
 Details of Partners/Directors of the Firm/Company. 
 Detail of Manufacturing/Fabrication facilities 
 Electrical Contractor License 
 Factory Registration/license details 
 PAN Number 
 PF registration number 

 
31 Completion Period 
 

31.1 The validity for execution of the work stated in Schedule-B (Supply + Erection + Civil) of 
this contract will be 6 months after commencement period of 45 days.  

31.2 The commencement period shall be reckoned form the date of receipt of LoA. The work 
shall be carried out in parallel (Supply + Erection + Civil) 

31.3 All approvals of GTP & drawings for RMU, Plinth, type tests, material supplier vendors  
for any kind of the material be used at construction work, shall have to be completed 
during commencement period.  

31.4 The respective field office will place sub work order in piecemeal as per their 
requirement and the time period for completion shall be considered as per the sub work 
orders. 

31.5 No mobilization period, idling or stoppage period will be allowed during this period of the 
Contract. 

31.6 The completion date will be deemed to be the date on which all works on the Contract 
are demonstrated to be complete to the satisfaction of the UGVCL/Engineer and is 
complete in all respects as per the terms and conditions of this Contract.    
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32 Cartel 
 
If, the Company during the procurement process, observes or suspects any activity on the 
part of bidders or obtains any knowledge which indicates the existence of cartel formation 
amongst the bidders or apprehends the possibilities of cartel as defined under The 
Competition Act, 2002, the Board of the Company being a government Company involved 
in public procurement work, reserve all rights to allot quantities to such bidders, who are 
not part of the cartel, in any manner deemed fit in the interest of the Company without 
assigning any reason thereof. 
 
Besides the above the purchaser Company, may initiate actions under the Competition 
Act/ other laws and / or the bidder(s)/ firm(s) will be black listed / stop deal, at its sole 
discretion. 

 
33 CONFLICT OF INTEREST AMONG BIDDERS / AGENTS 

 
A bidder shall not have conflict of interest with other bidders for particular quoted item. 
Such conflict of interest can lead to anti-competitive practices to the detriment of Procuring 
Entity’s interests. The bidder found to have a conflict of interest shall be disqualified. A 
bidder may be considered to have a conflict of interest with one or more parties in this 
bidding process for particular quoted item, if: 

 
a) they have proprietor / partner(s) / Director(s) in common; or 
b) they receive or have received any direct or indirect subsidy/ financial stake from any of 

them; or 
c) they have the same legal representative / agent for purposes of this bid; or 
d) they have relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 
another bidder; or 

e) bidder participates in more than one bid in this bidding process. Participation by a bidder 
in more than one Bid will result in the disqualification of all bids in which the parties are 
involved. However, this does not limit the inclusion of the components/ sub-assembly/ 
assemblies from one bidding manufacturer in more than one bid. 

f) in cases of agents quoting in offshore procurements, on behalf of their principal 
manufacturers, one agent cannot represent two manufacturers or quote on their behalf 
in a particular tender enquiry. One manufacturer can also authorize only one agent/ 
dealer. There can be only one bid from the following: 
1. The principal manufacturer directly or through one Indian agent on his behalf; and  
2. Indian/ foreign agent on behalf of only one principal. 

g) a Bidder or any of its affiliates participated as a consultant in the preparation of the 
design or technical specifications of the contract that is the subject of the Bid; 

h) in case of a holding company having more than one independently manufacturing units, 
or more than one unit having common business ownership/ management, only one unit 
should quote. Similar restrictions would apply to closely related sister companies. 
Bidders must proactively declare such sister/ common business/ management units in 
same/ similar line of business. 

i) Bidder shall not act in contravention/ violation to the provisions of competition act, as 
amended from time to time. 

Every bidder should, at the time of submission of bid; give a declaration, that bidder shall not 
have conflict of interest with other bidders for particular quoted item, as above. 
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SECTION 2: CONDITIONS OF CONTRACT 
 
1 Definition 
 

The "OWNER" shall mean the UTTAR GUJARAT VIJ COMPANY LIMITED., having its 
corporate office at Visnagar Road, Mehsana-384004 Gujarat, India.  
The "Contractor" / Successful Bidders shall mean the Bidders; whose Bid has been 
accepted by the UGVCL for award of the contract and shall include his authorized 
representatives. 
The "Engineer-in-Charge" shall mean the authorized officer of the UGVCL to act as 
Engineer-in-Charge to supervise the work – for the purpose of the contract. 
The "Specification" shall mean the Bid forming a part of the contract along with Performa, 
schedules and drawings. 
The "Order" shall mean the official letter issued by the UGVCL, informing the bidder that 
his Bid has been accepted. 
The "Contract" shall mean the agreement to be entered into by the UGVCL with the 
contractor and shall include the commercial technical and general conditions, schedules, 
drawings and any other conditions specifically agreed between the parties forming a part of 
the contract. 
The "EMD" shall mean Earnest Money Deposit. 
The "Contract Value" shall mean the total amount indicated in the contract agreement as 
per order placed by the UGVCL and calculated from the quantities indicated in the Bid. 
The "Completion Period" shall mean the period starting from the date of issue of 
"Commencement Order" and required to complete the work in all respect in stipulated time 
period. 
The "Work" shall mean activities to carry out for Survey work with underground Distribution 
Network at various locations under jurisdiction of Sabarmati Circle.  
“Inspector” shall mean the any person nominated by UGVCL from time to time to inspect 
the works under the contract and/or duly authorized representative of the UGVCL. 
“Letter of Acceptance” shall mean the official notice issued by the UGVCL notifying the 
contractor that his bid has been accepted. 

“Date of Commencement” is the date when Commencement Order placed by the Owner.  
“Date of Contract” Shall mean the date on which Letter of award has been issued. 
“Month” shall mean the calendar month day or days unless herein otherwise expressly 
defined shall mean calendar day or days of 24 hours each. 
“A Week” shall men the continuous period of seven days.  
'Commissioning' shall mean integrated activity covered under 'Pre-commissioning 
Operation', 'Initial Operation', 'Trial. Operation' and carrying out 'Performance Tests'. 
HT means High Tension, LT means Low Tension, U/G means Under Ground. 
 

2 GENERAL 
2.1 The awarded value of work and valid for the entire duration of the work including 

extending period of work, if any. The contractor shall provide to the Owner, copy of 
insurance policies and documents taken out by him, in pursuance of the contract, 
immediately after such insurance coverage. If the contractor fails to effect and keep in 
force insurance, as per the term of contract. 

2.2 The contractor shall be responsible for preparing all claims and make good for all 
damages or Loss by way of repairs and or replacement of portion of any works damaged 
or lost. The transfer of title shall not in any way relieve the contractor of his responsibility 
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during the period of contract including the defect liability period. 
2.3 The contractor shall abide by the local laws and regulations governing labour and 

applicable from time to time. During continuance of the contract the contractor shall abide 
at all times by all existing labour enactments and rules made their under, regulations 
notification and byelaws of State and Central Govt. of Local authority and any other 
labour law (including rules, regulations bylaws that may be passed or notifications that 
may be issued under any labour in future either by the state or the central govt. or the 
local authority) 

2.4 Nothing shall be paid for any loss or damage done due to rains, floods, or any other act 
of God during the execution period, trial run & defect liability period. The payment shall 
be made only for material/works acceptable to the Department. 

2.5 Material purchased in excess shall not be measured and paid for and if not removed from 
the site within one month after completion of work, the material shall become the 
property of UGVCL and no claim on this account shall be entertained. 

2.6 The contractor shall provide suitable measuring equipment /arrangement at site for 
checking of various material supplied by him. 

2.7 In case of duplicity/variations/contradiction of terms and condition in the printed Bid 
documents and special terms and conditions, the terms and conditions mentioned in the 
special terms and conditions shall prevail. 

2.8 The Owner reserves the right of modification of layout plans, if found necessary, before 
actual execution of work even after designing the same, nothing extra shall be payable to 
the firm for these changes in the layout plan. 

2.9 Turnkey Contractor will take clearance from UGVCL for his Supervisors, Cable Jointer/ 
terminator.  

2.10 The site Supervisors of Turnkey Contractor shall contain list of authorized labor along 
with them and Turnkey Contractor shall issue Identity card to his labor for particular 
project site. 

2.11 Contractual agency shall bear the cost of repairing the damages of other utility services 
like water, telecom, road or sewerage during excavation of electrical cable trench. 
Suitable measures to be adopted during road crossing and cutting of metaled portion of 
the road including taking prior permission from the concerned department. UGVCL will 
not involve in the coordination with the other utility services although for the sake of the 
progress of the project they may take initiatives.  

2.12 If any work not included in this tender / contract and required to be carried out as per site 
conditions, such additional work has to be executed by contractor / bidder at relevant 
PWD SOR of that District. The estimated rates for such additional work shall be 
applicable as per relevant SOR rates adopted in estimation of tender of this project.  

 
3 Engineer-in-Charge's Representative 
 

i) The Owner will appoint any of his officers or any agency as the case may be as 
engineer-in-charge to deal with all the matters related to the execution and operation of 
contract. 

ii) However, the Owner/Owner's representatives reserves the right in checking/tests 
checking of the operation of the contract in respect of quality, testing, and measurement 
of works either directly or through a separate agency or both. 

iii) The Engineer-in-charges representative may appoint any number of persons to assist 
the Engineer-in-Charges Representative in carrying out of his duties. He shall notify to 
the contractor the names, duties and the scope of authority of such persons. Such 
assistants shall have no authority to issue any instructions to the contractor save in so 
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far as such instructions may be necessary to enable them to carry out their duties and 
to `secure their acceptance of materials plants or workmanship as being in accordance 
with the contractor, and any instructions given by any of them for those purpose shall 
be deemed to have been given by the Engineer-in-charge's Representative. 

iv) For any dispute between implementing agency and engineer-in-charge of the site; 
concern Superintending Engineer will make sincere efforts to resolve the same. If not, 
the said matter will be referred to Corporate Office, Mehsana. The committee consisting 
of Managing Director, Chief Engineer (Op) and Addl. Chief Engineer (P&Re) will try to 
resolve the dispute.  
 

4 General Obligations 
4.1 Contractor's general responsibilities 

 The contractor shall with due care and diligence (to the extent provided in the contract) 
execute and complete the work and remedy any defects therein in accordance with the 
provisions of the contract. The contractor' shall provide all supervisory, labour, materials, 
plant, construction equipment and all other things, whether of temporary or permanent 
nature, required in and for such design, execution, completion and remedying of any 
defects, so far as the necessity for providing the same is specified in or is reasonably to 
be inferred from the contract. The contractor shall provide the same in specified form 
which is reasonably to be inferred from the contract. The contractor shall promptly notify 
the Owner and the Engineer-in-charge of any effort, omission, fault or any other defect in 
the design or specifications for the work which he discovers when reviewing the contract 
documents or in the process of execution of the works. 
The contractor shall take the full responsibility for the adequacy, stability and safety of all 
site operations and methods of construction, provided that the contract shall not be 
responsible (except as stated hereunder or as may be otherwise agreed) for the 
specification of works, not prepared by the contractor. Whereas this contract expressly 
provides that all of the components of this work shall be designed by the contractor, he 
shall be fully responsible for all the works, notwithstanding any approval by the Engineer-
in-charge. 
 

4.2 Inspection of site 
The contractor shall deem to have inspected the site and examined its surroundings and 
collected information available in connection therewith and to have satisfied himself (so 
far as is practicable, having regard to considerations of cost and time, at his own 
responsibility and expense) before submitting his bid, as to: 

(a) the form and nature thereof, including the sub surface conditions 
(b) the hydrological and climatic conditions 
(c) the extent and nature of work, labour and materials necessary for speedy execution of 

the works, their availability and other related matters and remedying of any defects 
therein, and 

(d) The means of access to the site and accommodation he may require. And in general, 
shall be deemed to have obtained all necessary information as above mentioned, as to 
risks, contingencies and all other circumstances which may influence or affect his bid. 
 

4.3 Sufficiency of Bid 
The contractor shall be deemed to have satisfied himself as to the correctness and 
sufficiency of the Bid and of the rates and prices stated in the bill of quantities all of which 
shall except in so far as it is otherwise provided in the contract, cover all his obligations 
under the contract (including those in respect of the supply of good, materials, plant or 
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services) and all matters and things necessary for the proper execution and completion 
of the works and remedying of any defects therein. 
The rate quoted against each item or work shall be for the complete finished item of work 
and shall be inclusive of all taxes duties and all cost and expenses which may be 
required in and for execution and full protection of the work as described together with all 
general risks/liabilities and obligations set forth or implied in the documents on which the 
Bid is based. 
The rates quoted against each item in the bill of quantities shall be deemed to cater for 
all minor constructional details which are not specifically mentioned, but are fairly and 
obviously intended and are essential for the full and final completion of works and the 
contractor is not entitled to make any extra claim on this account. 
 

4.4 Work to be in accordance with contract 
Unless it is legally or physically impossible, the contractor shall execute and complete 
the works and remedy any defects therein in strict accordance with the contract to the 
satisfaction of the Engineer-in-charge. The contractor shall comply with and adhere 
strictly to the Engineer-in-charge's instruction on any matter, whether mentioned in the 
contract or not, touching or concerning the work. The contractor shall take instructions 
only from the Engineer-in-Charge or from the Engineer-in-charges representative. 
 

4.5 Program to be submitted 
The contractor shall, within the time of 15 days from the date of letter of award, submit to 
the Engineer-in-charge for his consent, a program in such form and details as the 
Engineer-in-charge shall reasonably prescribe, for the execution of the works. The 
contractor shall whenever require by the Engineer-in-Charge, also provide in writing for 
his information a general description of the arrangements and methods which the 
contractor proposes to adopt for the execution of the works. 
If at any time it should appear to the Engineer-in-charge that the actual progress of the 
works does not confirm to the program to which consent has been given, the contractor 
shall produce at the request of the Engineer-in-charge, revised program showing the 
modifications to such program necessary to ensure completion of the works 
 

4.6 Engineer-in-charge at Liberty to Object 
The Engineer-in-charge shall be at liberty to object to and require the contractor to 
remove forthwith from the works any persons provided by the contractor who, in the 
opinion of the Owner/ Engineer-in-charge, misconducts himself or is incompetent or 
negligent in the proper performance of his duties, or whose presence on site is otherwise 
considered by the Engineer-in-charge to be undesirable, and such persons shall not be 
again allowed upon the works without the consent of the Engineer-in-charge. Any person 
so removed from the works shall be replaced as soon as possible. 
 

4.7 Setting out 
The contractor shall be responsible for: 

(a) The accurate setting out of the works in relation to original points, lines and levels, of 
reference given by the Engineer-in-charge in writing based on approved survey data. 

(b) The correctness of the position, levels, dimensions and alignments of all part of the 
works.  

(c) The provision of all necessary instruments, appliances and labour in connection with the 
forgoing responsibilities, if, at any time during the execution of the works any error 
appears in the position, levels, dimensions or alignment of any part of the works the 



Save Energy for Benefit of Self and Nation 
 
 
 
 
 

 

 
TENDER NOTICE No:- UGVCL/PROJECT/TURNKEY RMU/88 

Instructions to Bidder & Conditions of Contract for TENDER NOTICE No: UGVCL/PROJECT/TURNKEY RMU/88 
 

Signature of Tenderer                      Company’s Round Seal                   Page 20 of 78 
Place:                     Signature of Tenderer          Date: 

contractor on being required to do so by the Engineer-in-Charge, shall at his own cost 
rectify such error to the satisfaction of Engineer-in-Charge, unless such error is based on 
incorrect data supplied in writing by the Engineer-in-Charge. 

(d) The checking of any setting - out or of any Line or level by the Engineer-in-Charge shall 
not in any way relieve the contractor of his responsibility for the accuracy thereof and the 
contractor shall carefully protect and preserve all bench marks sight - rails, pegs and 
other things used in setting out of the works. 
 

4.8 Safety, Security and Protection of the Environment 
The contractor shall throughout the execution and completion of the works and the 
remedying of any defects therein; 

(a) Have full regard for the safety of all persons entitled to be upon the site and keep the 
site (so far as the same is under his control) and the works (the same are not completed 
or occupied by the Owner) in an orderly state appropriate to the avoidance of danger to 
such persons. 

(b) Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when and where necessary or required by the Engineer-in-Charge or by any 
duly constituted authority, for the protection of the works or for the safety and 
convenience of the public or others. 

(c) Take all reasonable steps to protect the environment on and off the site and to avoid 
damage or nuisance to persons or to property of the public or others resulting from 
pollution, noise or other causes arising as a consequence of his methods or operation. 
In case of the failure on the part of the contractor on above accounts, the consequences 
of the same shall be borne by the contractor. Alternatively, the Engineer-in-Charge may 
take reasonable steps to comply with the above at the risk and cost of the contractor. 
 

4.9  Care of works 
a) The contractor shall take full responsibility for the care of the works and materials and 

plant for incorporation therein from the commencement date until the date of issue of the 
taking over certificate for the whole of the works, when the responsibility for the said care 
shall subject to pass to the Owner provided that; 

b) If the Engineer-in-Charge issues a taking over certificate for any section or part of the 
works, the contractor shall cease to be liable for the care of that section or part from the 
date of issuing of the taking over certificate, when the responsibility for the care of that 
section shall pass to the Owner, and 

c) The contractor shall take full responsibility for the care of any outstanding works and 
materials and plant for incorporation therein he undertakes to or is otherwise required to 
finish during the defects liabilities period along with the defects if any until such 
outstanding works have been completed. 

 
4.10  Responsibility to Rectify or Damage 

If any loss or damage happens to the works or any part thereof, or materials or plant for 
incorporation therein, during the period for which the contractor is responsible for the care 
thereof, from any cause whatsoever, other than the risks defined in sub clause 3.11, the 
contractor shall at his own cost, rectify such loss or damage so that the works confirm in 
every respect with the provision of the contract to the satisfaction of the Engineer-in-
Charge. 
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4.11  Owner's Risks 
(a) The Owner's risks are; 

1) War, hostilities (whether war be declared or not) invasion act of foreign enemies. 
2) Rebellion, revolution, insurrection or military or usurped power or civil war. 
3) Pressure waves caused by aircraft or other Arial devices traveling at sonic or 

supersonic speeds. 
(b) Loss or damage due to the use or occupation by the Owner of any 

section of part of the works except as may be provided for the contract. 
(c) Any operation of the forces of nature (in so far as it occurs on the 

site) such as earthquakes, tornado, lightening and unprecedented floods etc. against 
which an experienced contractor could not reasonably have been expected to take 
precautions. 

 
4.12  Fossils 

All fossils, coins, articles of value or antiquities and structures and other remains or things 
of geological or archaeological interest discovered on the site of the works shall be 
deemed to be absolute property of the Owner and the contractor shall take reasonable 
precautions to prevent his workmen or any other person from removing or damaging any 
such article or thing and shall immediately upon discovery thereof and before removal, 
acquaint the  Engineer-in-Charge or Engineer-in-Charge's representative of such 
discovery and carry out the Engineer-in-Charge instructions for dealing with the same. 
 

4.13  Underground works 
During excavation if existing underground network are noticed and the same is needed to 
be removed/ relocated, the cost of removal/ relocation shall be determined by the 
Engineer-in-Charge and reimbursed to the contractor after getting approval of the Owner. 
Other than power utility, Engineer – in – Charge shall inform concerned stakeholders for 
relocating the same & liaisoning for the same will be in the scope of contractor.  

 
4.14  Taking Over 

a) After successful completion and charging of the line the entire newly created network is to 
be handed over to concern deputy engineer of UGVCL. The taking over note covering the 
details of all the materials used and total work executed must be signed jointly by the 
contractor and UGVCL Engineer. Copy of taking over note must be attached with bill. 
Such certificate shall not relieve the Contractor of any of his obligations which otherwise 
survive, by the terms and conditions of Contract after issue of such certificate. 
 

b) The contractor shall arrange to hand over the complete line and all work immediately on 
completion of work for further course of action. 
 

5 Change in Laws and Regulations 
 

 If, after the date seven (07) days prior to the date of Bid Opening, any law, regulation, 
ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or 
changed in India (which shall be deemed to include any change in interpretation or 
application by the competent authorities) that subsequently affects the costs and expenses 
of the Contractor and/or the Time for Completion, the Contract Price shall be 
correspondingly increased or decreased, and/or the Time for Completion shall be 
reasonably adjusted to the extent that the Contractor has thereby been affected in the 
performance of any of its obligations under the Contract. However, these adjustments 
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would be restricted to direct transactions between the Owner and the Contractor and not on 
procurement of raw materials, intermediary components etc. by the Contractor for which 
the Owner shall be the sole judge. Notwithstanding the foregoing, such additional or 
reduced costs shall not be separately paid or credited if the same has already been 
accounted for in the price adjustment provisions where applicable. 

 
6 General-Erection Conditions 
 

The Contractor upon signing of the Contract shall, nominate a responsible officer as his 
representative at Site suitably designated for the purpose of overall responsibility and 
coordination of the works to be performed at Site. Such person shall function from the Site 
office of the Contractor during the pendency of Contract. 
The Contractor shall at all times keep posted an authorized representative for the purpose 
of the Contract. Any written order or instruction of the Engineer or his duly authorized 
representative shall be communicated to the said authorized resident representative of the 
Contractor and the representative shall be available at a stated address for this purpose 

 
7 Contractor’s Office & Store 

 
The Contractor shall responsible for establishing a suitable furnished office accommodation 
and store as per their requirements at his own cost, if required. 
 
If, any land provided by the Owner to the Contractor for labour hutments, stores, temporary 
offices etc. shall be on temporary basis till completion of works and shall not create any 
right, title or interest whatsoever in the contract herein or in respect thereof. 
 
All loading/unloading, of materials at work-site shall be your responsibility. Involvement of 
Crane/Hydra/Tractor/Trailer for this type of work shall be in contractor`s scope. Adequate 
weather protection shall be provided by the contractor to keep the materials safe from sun 
& rain by providing covered storage space as well as using tarpaulins. 

 
8 Employment of Labour 
 
8.1 Persons below the age of 18 years shall not be employed for the work. No female worker 

shall be employed in the night shift between 07.00 p.m. and 06.00 a.m. next day. 
8.2 Contractor shall maintain a valid labour license under the Contract Labour (Regulation 

and Abolition) Act for employing necessary manpower required by him. In the absence of 
such a license, the contract shall be liable to be terminated without assigning any reason 
thereof. Contractor should also employ qualified and experiences persons as per 
requirement of Electricity Act and rules for carrying out supply and erection work under 
this contract. 

8.3 In case UGVCL becomes liable to pay any wages or dues to labour or any Government 
agency under any of the provisions of the Minimum Wages Act, Payment of Wages Act, 
Employee Compensation Act, Contract Labour Regulation Abolition Act, Employee 
Provident Fund or any other law due to act of omission of the Contractor, UGVCL may 
make such payment and shall recover the same from the Contractor’s bills.  

8.4 The Contractor will be expected to employ on the work only his regular skilled employees 
with experience of his particular work. The contractor is required to maintain the minimum 
work force at site to execute this work, as determined by the Engineer in charge. The 
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work force shall also be required for the operation and maintenance of the services during 
defect liability period.  

8.5 Contractor shall have to follow and comply all the rules & regulations for employment of 
the labours as applicable like: 
 Provident Fund & Family Pension Scheme 
 Deposit Linked Insurance Scheme 
 Maintaining Provident Fund Account with Regional Provident Fund Commissioner  
 Paid Leave Facility 
 Workmen’s Compensation & Employer’s Liability Insurance 
 Minimum Wages to be paid to Labours / Workers 
 Health & Sanitary Arrangement for Workers 

 
9 Temporary Power Supply 
 

EPC Contractor shall obtain temporary power connection from the local body UGVCL for 
the construction purpose. The contractor shall at his own cost make arrangement for 
temporary distribution of power to the work site. Contractor shall at his own cost remove all 
the wires, pipes, ballies etc. after completion of work. 
 

10 Temporary Water Supply  
 

For construction purpose the contractor has to rely on ground/surface water supply. 
Contractor at his own cost and initiative shall arrange suitable quality of water and its 
distribution to the work sites for construction, curing and testing purposes. The quality of 
water for construction purposes must satisfy the provision of relevant codes. Contractor 
shall remove at his own cost all equipment, pumps etc. after completion of work. 

 
11 Taking Delivery & Storage 
 
11.1 The contractor has to keep all materials in safe custody and transport to the respective 

sites and will be fully responsible for any damage to or loss of all materials at any stage 
during transportation or erection till taking over by UGVCL 

11.2 The Contractor has to open site store and ensure for safe custody of all the stored 
materials at his own cost. 

11.3 The Contractor shall have total responsibility for the entire materials stored, loose, semi 
assembled and/or erected by him at site in his custody. The Contractor shall make 
suitable security arrangements at his own cost to ensure the protection of all materials, 
equipment and works from theft, fire pilferage and any other damages and loss. It shall be 
the responsibility of the contractor to arrange for security till the works are finally taken 
over by the UGVCL 
 

12 Materials Handling & Store 
 
12.1 All the equipment furnished under the Contract and arriving at Site shall be promptly 

received, unloaded, transported and stored in the storage spaces by the Contractor. 
12.2 Contractor shall be responsible for examining all the shipment and notify the Engineer 

immediately of any damages, storage, discrepancy etc., for the purpose of Engineer’s 
information only. The Contractor shall submit to the Engineer every week a report 
detailing all the receipts during the week. However, the Contractor shall be solely 
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responsible for any shortages or damages in transit, handling and / or in storage and 
erection of the equipment at Site. Any demurrage, wharf age and other such charges 
claimed by the transporters, railways etc., shall be to the account of the Contractor. 

12.3 The Contractor shall maintain an accurate and exhaustive record detailing out the list of 
all equipment materials received by him for the purpose of erection and keep such record 
open for the inspection of the Engineer in-charge. 

12.4 All equipment shall be handled very carefully to prevent any damage or loss. The 
equipment stored shall be properly protected to prevent damage either to the equipment 
or to the floor where they are stored. The equipment from the store shall be moved to the 
actual location at the appropriate time so as to avoid damage of such equipment at Site. 

12.5 The consumable and other supplies likely to deteriorate due to storage must be 
thoroughly protected and stored in a suitable manner to prevent damage or deterioration 
in quality by storage. 

12.6 All the materials stored in the open or dusty location must be covered with suitable 
weatherproof and flame proof covering material wherever applicable. 
 

13 Storage –Cum-Insurance 
 

The contractor shall take suitable storage-cum-erection insurance cover at his cost to the 
extent of 100 % cost of materials, which are required to complete the work. Contractor shall 
have to take comprehensive insurance policy against any loss, damage, theft, pilferage, 
fire etc. for the complete period of storage, erection and Commissioning up to the time of 
taking over by UGVCL. The Contractor shall deal directly and pursue the claim with the 
Insurance Company and shall be responsible in regard to maintenance of all insurance 
coverage as well as for settlement of claim. The proof of insurance policy taken by the 
successful Contractor shall be furnished to respective Executive Engineer. In absence of 
the above insurance policy, R.A. Bill payment will be withheld. 
In the event of any damage, theft, loss, pilferage, fire etc., Contractor will be responsible to 
lodge, pursue and settle all the claims with the Insurance Company for all items, materials 
and the UGVCL shall be kept informed about it. Contractor shall replace the lost/damaged 
materials/items promptly irrespective of the settlement of the claims by underwriter and 
ensure that the work progress is as per agreed schedule. The loss, if any, such 
replacement will have to be borne by the Contractor and UGVCL will not entertain any 
claim/representation in this regard. However, it will be contractor's responsibility to insure 
the entire project is taken over by the UGVCL. 
 

14 Security 
 

The Contractor shall have total responsibility for all equipment and materials in his 
custody/stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 
make suitable security arrangements ensure the protection of all materials, equipment and 
works from theft, fire, pilferage and any other damages and loss. 

 
15 Protection of Property & Contractor’s Liability 
 

The Contractor shall be responsible for any damage resulting from his operations. He shall 
also be responsible for protection of all persons including members of public and 
employees of the Owner and the employees of other Contractors and Sub-Contractors and 
all public and private property. 
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16 Discipline of Workmen 
 
The Contractor shall adhere to the disciplinary procedure set by the Engineer-in-Charge in 
respect of his employees and workmen at Site. The Engineer shall be at liberty to object to 
the presence of any representative or employee of the Contractor at the Site, if in the 
opinion of the Engineer such employee has misconduct himself or is incompetent or 
negligent or otherwise undesirable and then the Contractor shall remove such a person 
objected to and provide in his place a competent replacement. 
 

17 Fire Protection 
 
The work procedures that are to be used during the erection shall be those, which minimize 
fire hazards to the extent practicable. Combustible materials, combustible waste and 
rubbish shall be collected and removed from the Site at least once each day. Fuels, oils 
and volatile or inflammable materials shall be stored away from the construction and 
equipment and materials storage areas. 
All the Contractor’s supervisory personnel and select number of workers shall be trained 
for firefighting. Enough of such trained personnel must be available at the Site during the 
entire period of the Contract. 
 

18 Facilities to be Provided by the Contractor 
 
18.1 Tools, tackles and scaffoldings: The Contractor shall provide all the survey & construction 

equipment; tools, tackles and scaffoldings required for survey, pre-assembly, erection, 
testing and commissioning of the equipment covered under the Contract. He shall submit 
a list of all such materials to the Engineer before the commencement of work at Site. 
These tools and tackles shall not be removed from the Site without the written permission 
of the Engineer 

18.2 First-aid: The Contractor shall provide necessary first-aid facilities for all his employees, 
representatives and workmen working at the Site. Enough number of Contractor’s 
personals shall be trained in administering first-aid. 

18.3 Cleanliness: The Contractor shall be responsible for keeping the entire area clean and 
free from rubbish, debris etc. during the period of Contract. The Contractor shall employ 
enough number of personnel to keep the work area clean. Materials and stores shall be 
so arranged to permit easy cleaning of the area. In areas where equipment might drip oil 
and cause damage to the floor surface, a suitable protective cover of a flame resistant, oil 
proof sheet shall be provided to protect the floor from such damage. 
 

19 Work & Safety Regulations 
 
19.1 The Contractor shall ensure proper safety of all the workmen, materials, plant and 

equipment belonging to him or to UGVCL or to others, working at the Site. The Contractor 
shall also be responsible for provision of all safety notices and safety equipment required 
both by the relevant legislations and the Engineer, as he may deem necessary. 

19.2 All equipment used in construction and erection by Contractor shall meet 
Indian/International Standards and where such standards do not exist, the Contractor shall 
ensure these to be absolutely safe. All equipment shall be strictly operated and maintained 
by the Contractor in accordance with manufacturer’s Operation Manual and safety 
instructions and as per Guidelines/rules of UGVCL in this regard. 
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19.3 Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be 
carried- out in accordance with the relevant provisions of Factories Act 1948, Indian 
Electricity Act 2003 and associated Laws/Rules in force from time to time. A register of 
such examinations and tests shall be properly maintained by the Contractor and will be 
promptly produced as and when desired by the Engineer or by the person authorized by 
him. 

19.4 The Contractor shall provide suitable safety equipment of prescribed standard to all 
employees and workmen according to the need. 

19.5 The Contractor shall provide safe working conditions to all workmen and employees at the 
Site including safe means of access, railings, stairs, ladders, scaffoldings etc. The 
scaffoldings shall be erected under the control and supervision of an experienced and 
competent person. For erection, good and standard quality of material only shall be used 
by the Contractor. 

19.6 The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 
equipment belonging to the Owner or other Contractors under any circumstances, 
whatsoever, unless expressly permitted in writing by UGVCL to handle such fuses, wiring 
or electrical equipment Before the Contractor connects any electrical appliances to any 
plug or socket belonging to the another Contractor or Owner, he shall: 

19.7 Satisfy the Engineer In charge that the appliance is in good working condition; Inform the 
Engineer In charge of the maximum current rating, voltage and phases of the appliances; 
Obtain permission of the Engineer detailing the sockets to which the appliances may be 
connected. 

19.8 The Engineer will not grant permission to connect until he is satisfied that;  
a) The appliance is in good condition and is fitted with suitable plug; 
b) The appliance is fitted with a suitable cable having two earth conductors, one of 

which shall be an earthed metal sheath surrounding the cores. 
c) No electric cable in use by the Contractor/Owner will be disturbed without prior 

permission.  
d) No weight of any description will be imposed on any cable and no ladder or similar 

equipment will rest against or attached to it. 
e) No repair work shall be carried out on any live equipment. The equipment must be 

declared safe by the Engineer and a permit to work shall be issued by the Engineer 
before any repair work is carried out by the Contractor. While working on electric 
lines/equipment, whether live or dead, suitable type and sufficient quantity of tools 
will have to he provided by the Contractor to electricians/workmen/officers. 

19.9 In case any accident occurs during the construction/ erection or other associated activities 
undertaken by the Contractor thereby causing any minor or major or fatal injury to his 
employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to 
promptly inform the same to the Engineer in prescribed form and also to all the authorities 
envisaged under the applicable laws. 

19.10 The Engineer shall have the right at his sole discretion to stop the work, if in his opinion 
the work is being carried out in such a way that it may cause accidents and endanger 
the safety of the persons and/or property, and/or equipment. In such cases, the 
Contractor shall be informed in writing about the nature of hazards and possible 
injury/accident and he shall comply to remove shortcomings promptly. The Contractor 
after stopping the specific work can, if felt necessary, appeal against the order of 
stoppage of work to the Engineer within 3 days of such stoppage of work and decision 
of the Engineer in this respect shall be conclusive and binding on the Contractor. 

19.11 The Contractor shall not be entitled for any damages/compensation for stoppage of 
work due to safety reasons and the period of such stoppage of work will not be taken as 
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an extension of time for completion of work and will not be the ground for waiver of levy 
of liquidated damages. 

19.12 It is mandatory for the Contractor to observe during the execution of the works, 
requirements of Safety Rules which would generally include but not limited to following 

19.13 Each employee shall be provided with initial indoctrination regarding safety by the 
Contractor, so as to enable him to conduct his work in a safe manner. 

19.14 No employee shall be given a new assignment of work unfamiliar to him without proper 
introduction as to the hazards incident thereto, both to himself and his fellow employees. 
Employees must not leave naked fires unattended. Smoking shall not be permitted 
around fire prone areas and adequate firefighting equipment shall be provided at crucial 
location. 

19.15 There shall be a suitable arrangement at every work site for rendering prompt and 
sufficient first aid to the injured. 

19.16 Requirements of ventilation in underwater working to licensed and experienced divers, 
use of gum boots for working in slushy or in inundated conditions are essential 
requirements to be fulfilled. 

19.17 The Contractor shall follow and comply with all UGVCL Safety Rules, relevant 
provisions of applicable laws pertaining to the safety of workmen, employees, plant and 
equipment as may be prescribed from time to time without any demur, protest or contest 
or reservations. In case of any discrepancy between statutory requirement and UGVCL 
Safety Rules referred above, the latter shall be binding on the Contractor. 

19.18 In case the Owner is made to pay such compensation then the Contractor is liable to 
reimburse the Owner. 

 
20 Insurance 
 
20.1 Comprehensive General Liability Insurance 
 The insurance shall protect the Contractor against all claims arising from injuries, 

disabilities, disease or death of members of public or damage to property of others, due to 
any act of omission on the part of the Contractor, his agents, his employees, his 
representatives and Sub-Contractors or from riots, strikes and civil commotion. The 
hazards to be covered will pertain to all the works and areas where the Contractor, his 
Sub-Contractors, his agents and his employees have to perform work pursuant to the 
Contract. The above is only illustrative list of insurance covers normally required and it will 
be the responsibility of the Contractors to maintain all necessary insurance coverage to the 
extent both in time and amount to take care of all his liabilities either direct or indirect, in 
pursuance of the Contract. 

20.2 The Contractor at his cost shall arrange, secure and maintain all insurance as may be 
pertinent to the Works and obligatory in terms of law to protect his interest and interests of 
the Owner against all perils detailed herein. The form and the limit of such insurance as 
defined herein together with the under-writer in each case shall be acceptable to the 
Owner. However, irrespective of such acceptance, the responsibility to maintain adequate 
insurance coverage at all time during the period of Contract shall be of Contractor alone. 
The Contractor’s failure in this regard shall not relieve him of any of his contractual 
responsibilities and obligations. The insurance covers to be taken by the Contractor shall 
be in the name of the Contractor. The Contractor shall, however, be authorized to deal 
directly with Insurance Company or Companies and shall be responsible in regard to 
maintenance of all insurance covers. Further the insurance should be in freely convertible 
currency. 
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20.3 Any loss or damage to the equipment during handling, transportation, storage, erection, 
putting into satisfactory operation and all activities to be performed till the successful 
completion of commissioning of the equipment shall be to the account of the Contractor. 
The Contractor shall be responsible for preference of all claims and make good the 
damages or loss by way of repairs and/or replacement of the equipment, damaged or lost. 
The transfer of title shall not in any way relieve the Contractor of the above responsibilities 
during the period of Contract. The Contractor shall provide the Owner with copy of all 
insurance policies and documents taken out by him in pursuance of the Contract. Such 
copies of documents shall be submitted to the Owner immediately after such insurance 
coverage. The Contractor shall also inform the Owner in writing at least sixty (60) days in 
advance regarding the expiry/cancellation and/or change in any of such documents and 
ensure revalidation, renewal etc., as may be necessary well in time. 

20.4 The perils required to be covered under the insurance shall include, but not be limited to 
fire and allied risks, miscellaneous accidents (erection risks) workman compensation risks, 
loss or damage in transit, theft, pilferage, earth quake, riot and strikes and malicious 
damages, civil commotion, weather conditions, accidents of all kinds, etc. The scope of 
such insurance shall be adequate to cover the replacement/reinstatement cost of the 
equipment for all risks up to and including delivery of goods and other costs till the 
equipment is delivered at Site. The insurance policies to be taken should be on 
replacement value basis and/or incorporating escalation clause. Notwithstanding the extent 
of insurance cover and the amount of claim available from the underwriters, the Contractor 
shall be liable to make good the full replacement/rectification value of all 
equipment/materials and to ensure their availability as per project requirements. 

20.5 All costs on account of insurance liabilities covered under the Contract will be on 
Contractor’s account and will be included in Contract Price, However, the Owner may from 
time to time, during the pendency of the Contract, ask the Contractor in writing to limit the 
insurance coverage, risks and in such a case, the parties to the Contract will agree for a 
mutual settlement, for reduction in Contract price to the extent of reduced premium 
amount. The Contractor, while arranging the insurance shall ensure to obtain all discounts 
on premium which may be available for higher volume or for reason of financing 
arrangement of the project. 

20.6 The clause entitled ‘Insurance’ covers the additional insurance requirements for the 
portion of the works to be performed at the Site. 
 

21 Contract Quality Assurance 
 
21.1 The Bidder shall include in his proposal the Quality Assurance Programme containing the 

overall quality management and procedures which he proposes to follow in the 
performance of the Works during various phases as detailed in relevant clause of the 
General Technical Conditions. 

21.2 At the time of Award of Contract, the detailed Quality Assurance Programme to be 
followed for the execution of the Contract. UGVCL reserve the right to test 
materials/equipments at ERDA laboratory at any stage of contract. 

21.3 The Bidder shall clearly specify the list of sub-vendors from whom they bought out items 
are being supplied. Such details shall be accompanied by their list of previous supplies 
made performance reports etc. However, in case of orders are placed, specific approval 
shall be obtained from the owner for the vendor supplied materials. 
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22 Unfavorable Working Conditions 
 
The Contractor shall confine all his field operations to those works, which can be performed 
without subjecting the equipment and materials to adverse effects during inclement 
weather conditions, like monsoon, storms etc. and during other unfavorable construction 
conditions. No field activities shall be performed by the Contractor under conditions, which 
might adversely affect the quality and efficiency thereof, unless special precautions or 
measures are taken by the Contractor in a proper and satisfactory manner in the 
performance of such Works and with the concurrence of the Engineer. Such unfavorable 
construction conditions will in no way relieve the Contractor of his responsibility to perform 
the Works as per the schedule. 
 

23 Access to Site & Works on Site 
 
23.1 Suitable access to and possession of the Site shall be afforded by the Contractor in 

reasonable time. 
23.2 The works so far as it is carried out on the Owner’s premises, shall be carried out at such 

time as the Owner may approve and the Owner shall give the Contractor reasonable 
facilities for carrying out the works. 

23.3 In the execution of the works, no person other than the Contractor or his duly appointed 
representative, Sub- Contractor and workmen, shall be allowed to do work on the Site, 
except by the special permission, in writing of the Engineer or his representative. 
 

24 Progress Report  
 
24.1 The Contractor shall furnish the progress report of work order quarterly to concern Circle 

Office under intimation to R&C Office, UGVCL, Mehsana.  
 

25 Prioritization Review 
 

The contractor is required to execute the works as per approved schedule. However, 
during the period of execution, in case the necessity arises to change the priority of the 
construction schedule, as per requirement of the Owner, the contractor is bound to follow 
the changed priority which shall be communicated to the contractor during quarterly review 
meeting and the contractor shall have no claim whatsoever on this account. 
 

26 List of Documents to be maintained at the Site by the Contractor 
 Site instruction book 
 Labour Register 
 Hindrance Register 
 Material register (Materials Account Statement)  
 Stock Register 
 Material Testing Register 
 Cable Register 
 HDPE& DWC Pipe Registar 
 Cement Register  
 Assets Register 
 Daily Works Register 
 Measurement Book 
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 Daily labour employment register 
 Any other documents required by the Engineer-in-Charge to check quality/ progress of 

work etc. will be maintained by contractor at site. 
 

27 Regulation of Local Authorities & Statutes 
 
27.1 The Contractor shall comply with all the rules and regulations of local authorities during the 

performance of his field activities. He shall also comply with the Minimum Wages Act, 1948 
and the Payment of Wages Act (both of the Government of India) and the rules made there 
under in respect of any employee or workman employed or engaged by him or his Sub- 
Contractor. He shall abide by labour laws. 

27.2 All initial registration and statutory inspection fees, if any, in respect of his work pursuant to 
this Contract shall be borne by the contractor. 
 

28 Owner’s Lien on Equipment 
 

The Owner shall have lien on all equipment brought to the Site for the purpose of cable 
laying, erection, testing and commissioning of the equipment to be supplied & erected 
under the Contract. The Owner shall continue to hold the lien on all such equipment 
throughout the period of Contract. No material brought to the Site shall be removed from 
the Site by the Contractor and/or his Sub-Contractors without the prior written approval of 
the Engineer. All expense for this shall be borne by the contractor. 
. 

29 Co-Operation with Other Contractors 
 

The Contractor shall co-operate with all other Contractors or tradesmen of the Owner, who 
may be performing other works on behalf of the Owner and the workmen who may be 
employed by the Owner and doing work in the vicinity of the Works under the Contract. The 
Contractor shall also so arrange to perform his work as to minimize, to the maximum extent 
possible, interference with the work of other Contractors and their workmen. Any injury or 
damage that may be sustained by the employees of the other Contractors and the Owner, 
due to the Contractor’s work shall promptly be made good at the Contractor’s own 
expense. 
 

30 Contractor’s Field Operation 
30.1 The Contractor shall keep the Engineer-in-Charge informed in advance regarding his field 

activity plans and schedules for carrying-out each part of the works. Any review of such 
plan or schedule or method of work by the Engineer shall not relieve the Contractor of 
any of his responsibilities towards the field activities. Such reviews shall also not be 
considered as an assumption of any risk or liability by the Engineer or the Owner or any 
of his representatives and no claim of the Contractor will be entertained because of the 
failure or inefficiency of any such plan or schedule or method of work reviewed. The 
Contractor shall be solely responsible for the safety, adequacy and efficiency of plant and 
equipment and his erection methods. 

30.2 The Contractor shall have the complete responsibility for the conditions of the Work-site 
including the safety of all persons employed by him or his Sub–Contractor and all the 
properties under his custody during the performance of the work. This requirement shall 
apply continuously till the completion of the Contract and shall not be limited to normal 
working hours. 
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31 Lines & Grades 
 
All the works shall be performed to the lines, grades and elevations indicated on the 
drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 
horizontal and vertical control points will be established and marked by the Engineer at site 
at suitable points. These points shall be used as datum for the works under the Contract. 
The Contractor shall inform the Engineer well in advance of the times and places at which 
he wishes to do work in the area allotted to him so that suitable datum points may be 
established and checked by the Engineer to enable the Contractor to proceed with his 
works. Any work done without being properly located may be removed and/or dismantled 
by the Engineer at Contractor’s expense. 
 

32 Approved Makes of Major Equipments 
 
Sr. No Equipment 22kV / 11kV / LV 

1  RMU 
C&S / ABB / Siemens make or 
GUVNL and its subsidiary companies’ Registered 
vender& regular supplier of UGVCL 

2  XLPE aluminum Cable. 
Torrent / Havells / Asian Galaxy / CMI Energy / Dynamic 
Cable or as per GUVNL and its subsidiary companies’ 
Registered vender &regular supplier of UGVCL 

3  
Cable Joints and 

Terminations 

Raychem / 3M / UGVCL Registered vender / Other 
Reputed Manufacturer having credential of Supplying to 
State / Central Power Utilities 

 
Notes 

i. The UGVCL reserves the right to make changes (add or delete names of other 
makes) in the list during execution of contract. 

ii. If bidder wants to propose additional vendors for any of the items, same shall be 
stated along with the Bid or within 30 days from the date of LOA & decision 
thereof will be conveyed within 30 days thereafter by UGVCL. 

 
33 Drawings, Data & Documents 

The bidder shall furnish following documents/ information along with offer in spiral bound 
volumes. 
General description of equipment offered specifying the important features, make, technical 
parameters, materials of construction etc. To enable UGVCL to have proper understanding 
of the material offered and its operation. 
The drawings and documents shall be furnished to UGVCL by the successful bidder for 
approval of UGVCL, within the period stipulated in the draft contract/mutually agreed terms 
at the time of placement of order, the bidder shall submit a list of all such drawings and 
documents he proposes to submit. The list will be approved by UGVCL and may be 
modified, if necessary. Each drawing /document in the list shall be identified with a serial 
number, description and scheduled date of submission. This should be submitted in a 
spiral bound volume.  
On completion of installation, testing and commissioning, the bidder shall in Corporate 
visions/ modification if any, in the reproducible and submit ‘as built’ drawing for UGVCL’s 
record in spiral bound volumes and soft copy. The drawings shall be in AutoCAD DXF 
format. 
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Reference: Original Equipment Manufacturer (OEM’s) Complete and comprehensive 
instruction manuals with drawings for operation and maintenance of the equipment 
supplied by the bidder. 
 
Preventive maintenance schedule for each equipment.  
 
Procedure for shutdown and HT equipment. 
 
Safety procedures for safe operation of equipment and complete system. Test procedure 
for site tests. 
 

34 Inspection & Testing of Equipment 
 
Manufacturing Progress reviews, inspection & testing of all equipment’s and material 
involved in covered under the technical specification and schedule (BOQ) shall be carried 
out by the UGVCL’s Authorized Representative at the manufacturer’s works/premises prior 
to dispatch, to ensure that their quality & workmanship are in conformity with the contract 
specifications and approved drawings. 
 

34.1 Responsibility for Inspection 
Any inspection by the UGVCL’s Authorized Representative does not relieve the Bidder 
from his responsibility of quality assurance and quality control functions. 
As such, any approval which the Inspecting Engineer of the UGVCL may have given in 
respect of equipment and other particulars and the work or workmanship involved in the 
contract (whether with or without test carried out) shall not bind the UGVCL to accept the 
plant & equipment, should it on further tests at site be found not comply, with the 
requirements of the contract. If required, audit wing of UGVCL Inspection Department shall 
also be entrusted with inspection of particular item/equipment received at site. 
The bidder shall meet the inspection & testing requirements for the equipment coming 
under the statutory regulations e.g. weights & measures, safety, IE rules, etc. and submit 
calibration certificates and documents from appropriate authority to the UGVCL Inspecting 
Engineer for the same, on demand. 
 

34.2 Method of Giving Inspection Calls 
Inspections calls shall be given by the Bidder to Chief Engineer (Op) UGVCL, in 
accordance with mutually agreed program with 15 days’ clear time for all equipment’s. Two 
sets of relevant test certificates and inspection report of the Bidder/ Sub-bidder after 
satisfactory completion of internal inspection and test shall be submitted along with 
acceptance/routine test certificate of the tests witnessed by UGVCL Inspector. 
The UGVCL reserves the right to visit at any stage of manufacture at plant and ask for 
additional inspection & tests if it is found necessary after completion of detailed design & 
engineering and approval of drawings. The UGVCL or his duly authorized representative 
shall on giving written instructions to the bidder, setting out any grounds of objection which 
he may have in respect of the work, be at liberty to reject all or any part of plant/equipment 
or workmanship which are not in conformity with the contract provisions. 
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You shall have to submit the Inspection Call letter in duplicate as per the format as shown 
under. This is a must. 

 
1. UGVCL’s Order AT No. & Date      : 
2. Name of the Item offered for Inspection.    : 
3. Inspection Call Letter No. & Date      : 
4. Total Order Quantity for Supply      : 
5. Total Quantity offered for inspection till last inspection call  : 
6. Quantity offered for inspection      : 

(Should be strictly as per delivery schedule of the AT) 
7. Balance quantity to be offered      : 
8. Date of Inspection to be carried out     : 
9. Place & Address of Inspection where      : 

The inspection is to be carried out along with    
Contact Person’s Name, Phone and Fax Nos. 

10. Weekly Holiday        : 
11. Per Truck Load        

      
34.3 Bidder’s Responsibility 

 
The Bidder shall provide all reasonable facilities to the Inspecting Engineer of the UGVCL 
at the Bidder’s or their sub-bidder’s premises at any time during contract period, to facilitate 
him to carryout inspection & testing of equipment during manufacture of equipment. 
The Bidder shall delegate a representative/coordinator to deal with UGVCL on all 
inspection matters. The Bidder shall comply with instructions of the UGVCL’s Inspecting 
Engineer fully. 
The Bidder shall ensure that the equipment and materials once rejected by the Inspecting 
Engineer are not reused in the manufacturing of the equipment and materials. Where parts 
rejected by the Inspecting Engineer have been rectified as per agreed procedures laid 
down in advance, such parts shall be segregated for separate inspection and approval, 
before being used in the work. 
 

34.4 Inspection Waiver 
 
For certain standard bought-out items and the products of reputed firms where the UGVCL 
has earlier experience on the quality of their products, the UGVCL may consider allowing 
of inspection waiver for such items. The Chief Engineer (Op) UGVCL shall issue approval 
of inspection waiver certificate after scrutiny of bidder’s internal inspection report, test 
certificates and other documents. However, it is not binding upon UGVCL to give waiver on 
bidder’s request. UGVCL may weigh the important issues like quantity of material, cost of 
material, importance of material, distance of travel & time of travel required to inspect 
before deciding the waiver of the inspection. 
 

35 Test & Inspection for Individual Item: 
 
35.1 Routine test/ Acceptance tests of materials shall be carried out as per relevant IS/IEC 

criteria. The bidder shall make adequate test facilities, at his cost for inspection and 
testing of the equipment/material by UGVCL’s Officials. No equipment/item shall be 
dispatched to site without provisional certificates of acceptance issued by UGVCL. 
Inspection and test shall be carried out at the place of manufacture as well as on receipt 
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of the equipment at site if required. Inspection and tests do not relieve the bidder of his 
contractual obligations regarding performance of the equipment at site/in actual use. 

35.2 The bidder shall submit the brief summary of all type test certificates for similar 
equipment supplied by him elsewhere and the actual type test certificates as and when 
asked. In case type test certificates for similar equipment is not available, the same shall 
be conducted in the presence of UGVCL’s Authorized representative if UGVCL so 
desires, without any financial implications to the UGVCL. The type test report shall not be 
older than 7 years from the date of Bid opening (Technical bid opening). The supplier of 
the equipment shall ensure that the equipment available at his works for routine test/type 
test/acceptance test are duly calibrated and necessary certificate shall be made available 
to the inspecting officer of UGVCL. 

35.3 As far as possible, the supplier of equipment shall give a minimum of 15 days’ notice of 
readiness of material and give the inspection call accordingly. If on arrival of inspecting 
officer at the works, the material is not found to be ready, the concerned supplier of 
equipment shall be liable for additional expenditure UGVCL may incur on account of 
retention or re- deputation of the inspecting officer. 

35.4 The officer deputed for inspecting for particular lot of material according to intimation 
from you may also like to check Quality Control Plan and for that purpose he may 
demand the Test Reports of raw material being procured. 

 
36 Dispatch Instruction 
 

The dispatch instructions of all the inspected lot of materials will be issued by this office or 
by the office of the user’s department. You are requested to dispatch all the materials 
strictly as per the dispatch instruction issued. Any dispatch instructions / advises issued 
from above UGVCL’s offices will be considered by you, otherwise all the consequences 
arising thereafter will be to your account only.  
You shall have to intimate the item wise dispatch details for materials dispatched for each 
of the Dispatch Instruction given against this order to Chief Engineer (Op).  
You have to supply all the materials strictly confirming to AT specification’s including 
dimensions of the material. In the event of the supply material are not confirming to 
the AT, specifications, you will have to lift at your cost all such rejected lot 
immediately within 7 days.  
 

37 Embossing / Engraving 
 

The supplier will have to emboss / engrave the words “Property of UGVCL” along with 
the AT number on the items as per BOQ and other items as required by UGVCL. Also, 
suppliers should emboss / engrave / affix their company name plate with details or 
manufacturer’s name and trademark.  

 
38 Audit Inspection 
 

From the lots inspected by the UGVCL, the Inspector of UGVCL may pick up samples from 
the lots supplied at stores of contractor at random for quality check only. 
 
The samples picked up will be tested for acceptance test / type test or as decided by 
UGVCL at Government/ NABL approved laboratory or ERDA laboratory at UGVCL, in 
presence of representatives of contractor and UGVCL as per relevant ISS/BIS/ UGVCL 
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specifications. The test results will be binding on the suppliers and UGVCL, in general will 
not allow re-sampling. If the material fails in any of the acceptance tests carried out, the full 
lot of materials will be considered as rejected, and if replacement is not possible due to 
consumption of the materials then in that case for whole of the rejected lot, UGVCL will 
deduct maximum up to 30% (Thirty) of the contractual order cost of that item plus GST and 
Cess as applicable. If the same are not utilized / consumed, then UGVCL may ask for 
replacement at sole discretion of UGVCL or may accept with maximum deduction up to 
30% (Thirty) of the contractual order cost of that item plus GST and Cess as applicable, 
and all these will be binding on the contractor. 
 
In case if the materials do not confirm to specifications or fails at Government approved 
laboratory or other laboratory decided by UGVCL for testing and if subsequent testing are 
to be carried out (which will solely at UGVCL discretion), then all Testing fees, expenses of 
the inspector and other expenses incurred by UGVCL plus GST and Cess as applicable 
will be to contractor’s account. The decision in this regard for acceptance as above of 
UGVCL shall be final and this will be binding on the contractor. Please refer audit 
inspection of technical specification of Bid for applicability of penalty in case of Distribution 
Transformer. 
 

39 Code Requirements 
 

The erection requirements and procedures to be followed during the installation of the 
equipment shall be in accordance with the relevant Codes and accepted good engineering 
practice, the Engineer’s drawings and other applicable Indian recognized codes and laws 
and regulation of the Government of India. 
 

40 Pre-Commissioning Trials & Initial Operations 
 
40.1 The pre-commissioning trials and initial operations of the equipment furnished and erected 

by the Contractor shall be the responsibility of the Contractor as detailed in relevant 
clauses of Technical Specifications. The Contractor shall provide, in addition, test 
instruments, calibrating devices, etc. and labour required for successful performance of 
these trials. If it is anticipated that the above test may prolong for a long time, the 
Contractor’s workmen required for the above test shall always be present at Site during 
such trials. 

40.2 Liasioning with various stakeholders to be made by EPC contractor for commissioning and 
obtain prior approval for commissioning the system. 

40.3 It is mandatory to submit copy of electrical inspector inspection report before charging.  
 

41 Defect Liabilities 
 

The expression of defect liability period shall mean the defects liability period to be 
calculated from the date of completion of work order mentioned in Work Completion 
Certificate issued by concern Circle Office. Defect liability period will be as specified in the 
clause of Guarantee. 
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42 Taxes & Duties 
 
42.1 Bought out items from vendors/sub-suppliers: 

All levies, duties, GST and Cess etc. payable on equipment/material components, sub- 
assemblies, raw materials and any other items used for the bidder's consumption or 
dispatched directly to the owner from its sub-supplier and any such taxes, duties levies 
additionally payable shall be to bidders account and no separate claim on this behalf 
shall be entertained by the UGVCL. 

42.2 UGVCL’s GSTIN Registration Nos. is as under; 
GSTIN: - 24AAACU6551F1ZI 

42.3 The bidder shall be liable and responsible for payment of all taxes as attracted under the 
Provisions of the law. 

42.4 “In case any tax or duty is newly introduced by the Government applicable for this 
contract with effect from the next day of the date submission of the bid and if the 
contractor is required to pay new tax or duty, then the owner shall reimburse the 
contractor the new tax or duty so paid by the contractor against submission by the 
contractor of documentary evidence to the satisfaction of the owner.” 

42.5 At the time of payment, statutory deduction will be made as per applicable rules and 
rates for TDS, WCT, welfare cess etc. All other statutory liabilities towards contract will 
be on the part of contractor. 

42.6 Before quoting, the bidder may ascertain from the concerned tax authorities of 
Government the applicability of GST and Cess, etc. in respect of this work. No separate 
claim in this regard will be entertained by the UGVCL, as it is the responsibility of the 
Bidder to pay all these taxes. 

42.7 Goods and Service Tax (GST): 
The F.O.R. destination prices are excluding GST and Cess as applicable which will be 
paid extra on a given taxable goods and/or services within the original contractual 
delivery period. The amount of GST/ and Cess as applicable should clearly be indicated 
separately. (GST/Cess means all applicable Tax/Cess under GST Laws. GST Laws 
means IGST Act, GST (Compensation   to the State for Loss of Revenue) Act, CGST 
Act, UTGST Act and SGSCT Act, 2017and all related ancillary legislations). 

42.8 You shall have to submit a C.A Certificate & duly authorized Signatory of successful 
bidder, certifying that you have not claimed Refund of any applicable GST/ and Cess, 
charged to COMPANY or shall not claim any such Refund, on a future date, from the 
concerned Authorities and if, any Refund, in respect of such GST/ and Cess, is claimed 
by you, it will be immediately passed on to the COMPANY, without /COMPANY making 
any specific Claim, for the same, either from the Department or from you. 

42.9 The offers having price INCLUSIVE OF GST and Cess is likely to be rejected if the rate 
of GST and Cess is not mentioned clearly unless the bidder has opted for Composition 
Scheme under GST Act, which should be clearly indicated in the price bid. /COMPANY 
may at its discretion consider such offer with presumption of highest applicable rate of 
GST/Cess prevailing when the price quoted is inclusive of GST and Cess. 

42.10 If the Supplier/Contractor has opted for the Composition scheme of GST, the same must 
be clearly specified with valid Declaration & Certificate from Department. In the event of 
withdrawal/cessation of the Supplier from Composition scheme during the tenure of the 
contract, the rate mentioned in the price bid shall be final and any additional GST will 
have   to be borne by the Bidder. In no case additional amount towards tax or otherwise 
will be paid / reimbursed to supplier/contractor. Further Statutory Variation clause will not 
be applicable in case of Supplier / Contractor has opted for Composition Scheme under 
GST. 
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42.11 Supplier/Contractor should charge GST in Invoice at the rate as agreed to mention in 
acceptance of Bid only and any deviation in the same shall not be accepted. Further, any 
additional liability of GST (later on due to wrong mentioning of GST rate, mis-
interpretation of HSN/SAC Code, etc.) over and above as charged in the invoice shall be 
borne by the Supplier/Contractor. However, any refund received by the supplier / 
contractor on account of GST charged from the company; such refund shall have to be 
passed on to the company, along with interest if any. Such refund along with interest 
needs to be passed on suo-moto by the supplier / contractor. 

42.12 Further, the Company has a right to recover the amount of GST along with penal interest 
at the rate of 15% per annum if GST charged is not paid / short paid to the government 
or fail to upload the details or uploads inaccurate particulars on GSTIN portal by the 
Supplier / Contractor within the stipulated time limit. 

42.13 In case, Govt. revises the rate of GST rate / Code during the tenure of the contract, the 
provision of UGVCL’s statutory variation clause shall apply. 
 

42.14 Input Tax Credit Benefit 
 

In the event of any statutory increase in the rate of Input Tax Credit and / or due to 
inclusion of any other additional item of their inputs/input services under the ambit of the 
Input Tax Credit provisions under the GST Act, subsequent to the date of submission of 
the offer, the same should be passed on to COMPANY and you should inform such 
changes to COMPANY from time to time 
 

43 Statutory Variation / Changes in Taxes 
 

Any statutory increase or decrease in the taxes and duties including GST and Cess as 
applicable or in the event of introduction of new tax/cess or cessation of existing tax/cess in 
the taxes subsequent to your offer if it takes place within the contract period will be UGVCL 
account subject to the claim being supported by documentary evidence. However, if any 
decrease takes place during contract period the advantage will have to be passed on 
UGVCL. 
Statutory Variation clause shall not be applicable in case of Supplier / Contractor has opted 
for Composition Scheme under GST. 
 

44 Taxes, Permits & Licenses 
 
44.1 The Contractor shall be liable and pay all foreign taxes, duties, levies lawfully assessed 

against the Owner or the Contractor in pursuance of the Contract. In addition, the 
Contractor shall be responsible for payment of all Indian duties, levies and taxes lawfully 
assessed against the Contractor for his personal income & property only. 
INCOME TAX –TDS & GST-TDS  

44.2 “Income-tax at source & GST-TDS at the prevailing rate will be deducted from bills in 
accordance with the provision of Income-Tax Laws and to that effect a certificate will be 
issued to the contractor, however added as contractor has to submit separate invoice for 
supply parts item as well as works part item separately, otherwise TDS will be deducted 
on entire invoice value.” 

44.3 Applicable welfare cess will be deducted from contractors each bill by UGVCL to pay the 
same to the respective Govt. Department. Tax will be deducted as per applicable 
statutory rules. Contractor should quote accordingly i.e. inclusive of welfare cess. 
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44.4 Welfare Cess:  
 
As per Welfare Cess Act, the welfare cess @ 1% is applicable and same is considered 
in price bid. 
 
THE WELFARE CESS WILL BE PAID TO CONTRACTOR ON ACTUAL WORK 
EXECUTED AMOUNT AS PER CONTRACT.  
 
The contractor shall deposit 1% welfare cess as applicable to respective government 
department. UGVCL shall pay the welfare cess by way of reimbursement to contractor 
on production of documentary evidence of payment deposited thereof by contractor. 
 

The modality of payment/reimbursement of welfare cess will be as under: 
[a] On receipt of A/T, the contractor/ bidder will get them registered under Welfare Cess 

Act and submit the documentary evidence to the concerned office. 
[b] Before release of payment of first R.A. Bill, the contractor has to submit the 

documentary evidence of registration. Only thereafter, the bill will be processed for 
payment. 

[c]  Before release of payment of subsequent R.A. Bills, the contractor has to submit the 
documentary evidence of payment of welfare cess of previous R.A. Bill. 

[d] Before release of payment of Final bill, the contractor has to submit the documentary 
evidence of payment of welfare cess of previous R.A. Bill as well as of final bill on 
final bill amount certified by UGVCL. 

[e]  Before release of payment in case of 1st & Final Bill, the contractor has to deposit 
the 1% welfare cess on bill amount as certified by UGVCL and shall submit the 
documentary evidence of payment deposited thereof. 

[f] The contractor shall produce the receipt of payment of welfare cess from the 
respective Government Department before submission of final bill otherwise final bill 
of the work will not be finalized. Welfare cess payment will be reimbursed on 
production of evidence. 

 
45 Functional & Composite Testing 
 

Following test shall be conducted on equipment after completion of erection in the 
presence of Engineer-in-charge from point of view of completeness in the presence of 
UGVCL’s Authorized Representative. 

 Visual inspection of total system. 
 Checking of continuity of power and LT/HT cables. 
 Checking of nameplate data of complete system. 
 Verification and measurement of earthing resistance. 
 Checking of cable terminations and laying, dressing etc. in the equipment kiosk. 
 Checking of safe accessibility of components. 
 All the equipment’s and materials shall be tested as per the Technical 

Specifications including GTP and test as per approved Material Quality Plan. 
 
 
 
 



Save Energy for Benefit of Self and Nation 
 
 
 
 
 

 

 
TENDER NOTICE No:- UGVCL/PROJECT/TURNKEY RMU/88 

Instructions to Bidder & Conditions of Contract for TENDER NOTICE No: UGVCL/PROJECT/TURNKEY RMU/88 
 

Signature of Tenderer                      Company’s Round Seal                   Page 39 of 78 
Place:                     Signature of Tenderer          Date: 

46 Training 
 

Successful bidder shall have to arrange a one-week physical training at their expense 
covering aspects of erection, O&M, testing & commissioning of RMU and all other 
equipments. This training program is to be organized in co-ordination with UGVCL. 
Complete training materials in soft & hard copy shall be given to participants. 
 

47 As Built Drawings 
 

As Built Drawings are to be prepared and submitted by the contractor duly certified by the 
Engineer-in-Charge after completion of works. The originals, in good quality 
transparencies, and three (3) copies of all As built drawings shall be supplied to the 
Engineer-in-Charge progressively as sections of the works gets completed. All Drawings 
shall be submitted within one month after completion of the respective section. 
 
As Built Drawings shall be of A0 -A4 size - (depending upon type of structure or nature of 
drawing) unless otherwise approved by the Engineer-in-Charge. 
 

48 Payment Terms 
 
 The payment to the Contractor for the performance of the works under the Contract will 

be made by the Owner as per the guidelines and conditions specified herein. All 
payments made during the Contract shall be on account payments only. The final 
payment will be made on completion of all Works and on fulfillment by the Contractor of 
all his liabilities under the Contract. 

 Currency of Payment 
All payments under the Contract shall be in Indian Rupees only. 

 Payment Schedule 
Payment shall be as per contract price schedule agreed based on unit rate. The final 
price schedule shall be based on approved drawings & BOQ. The Bid BOQ is indicative. 
Supply & Erection of quantities shall be as per approved Drawings & BOQ. 

 Mode of Payment 
All payments under the Contract (Supply & Erection) shall be made after the issue of 
certificates by the Engineer in charge, for the quantum of work completed. 

 Deductions from Contract Price 
All costs, damages or expenses which the Owner may have paid, for which under the 
Contract the Contractor is liable, or any other retention award will be claimed by the 
Owner. All such claims shall be billed by the Owner to the Contractor regularly as and 
when they fall due. Such bills shall be supported by appropriate and certified vouchers or 
explanations, to enable the Contractor to properly identify such claims. Such claims shall 
be paid by the Contractor within thirty (30) days of the receipt of the corresponding bills 
and if not paid by the Contractor within the said period, the Owner may then deduct the 
amount, from any monies due or becoming due by him to the Contractor under the 
Contract or may be recovered by sections of Law or otherwise. 
 

 Terms of Payment 
  The owner shall pay to the Contractor as per the terms of payment mentioned 

hereunder: 
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Regular payment will be made against Sub-Work Order wise bill for materials procured 
and duly erected.  
Sub-Work Order wise bill is submitted only after completion of all the specified activities 
complete for each occasion (Supply + Erection) & the work for the next stage is kept 
continued. 
 
1. 95% payment of the Sub-Work Order wise bills will be processed and paid within 30 
days after completion of all the procedure of bills. 
2. Balance 5% payment shall be made along with final bill after the work order is 
completed and the line is handed over and accepted by the Engineer – in- Charge in all 
respects subject to furnishing of performance guarantee of equivalent amount for the 
guarantee period. 
3. The order value is based on the quantity, unit rates and values quoted and shall be 
subject adjustment based on actual quantities executed and certified by the Engineer – 
in – Charge. 
4. Payment of the actual material used and work done will be paid on above basis.  
 

 Presentation of Bills 
 

 Sub-Work Order wise bill may be submitted only after completion of all the specified 
activities complete for each occasion (Supply + Erection) & the work for the next stage 
is kept continued. 

 Contractor has to submit Sub-Work Order wise Bills along with required documents for 
work executed including cost of material consumed material account along with 
quantities of work executed for each item. Location wise inventory of all the material 
used is to be submitted in detail. All required documents including EPF should be 
produced by the contractor along with Sub-Work Order wise bill.  

 The Sub-Work Order wise bills is to be prepared in Quadruplicate and submitted 03 
copies to the Executive Engineer, of respective Division, who will in turn process the 
same and forward it to corporate office through circle office for necessary payment.  

 Sub-Work Order wise bills shall be serially numbered. 
 The contractor has to submit the final bill within three months from the date of the 

completion of work along with the material consumption statement, excess / shortage 
statement and other required data. 

 The final bill will be checked at sub division, Division, Circle and forwarded to corporate 
office for passing and payment as per DOP. 

 For non-submission or part submission of above information, no bills shall be 
processed. 

 If the bill for the work, after reconciling inventory given to contractor and depositing back 
the surplus material to respective RSO / Divisional Stores, is not submitted within three 
month from the work completion date as per work completion date, then penalty @ Rs. 
200 per week or part thereof plus applicable GST subject to maximum of 10% of order 
value plus applicable GST will be deducted. 

 
49 Penalty for Delay / Late Delivery 
 

The time limit allowed for carrying out the work as entered in Bid shall strictly observed by 
the contractor. The work shall throughout the stipulated period of contract proceeds with 
due diligence (time being essence of the contract). 
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For delay, penalty shall be @ 0.5% per Week or part thereof plus GST as applicable 
subject to ceiling of 10% plus GST as applicable of the Project Value / Part Project value 
as mentions in contract (A/T) (End Cost with GST and Cess as applicable) the ceiling shall 
be with reference to total contract value with GST and Cess as applicable of the project 
(Survey + Supply + Erection + Civil). For calculating delayed portion, the date of actual 
completion of work shall be consider. The penalty will be invariably deducted from the bill 
of the contractor and no refund will be given unless the competent authority approved the 
waiver/ reduction in penalty. 
FORCE MAJEURE CLAUSE” 
“If, at any time during the continuance of this contract, the performance in whole or in part 
by either party of any obligation under this contract shall be prevented or delayed by 
reason of any war, hostility, act of the public enemy, civil commotion, sabotage fires, 
floods, explosion, epidemics, quarantine restrictions, strikes lockouts or acts of God 
(hereinafter referred to as event)”, then provided notice of the happening of any such event 
is given by either party to the other within twenty one days from the date of occurrence 
there of neither party shall by reason of such event be entitled to terminate this contract nor 
shall either party shall have any claim for damages against the other in respect of such 
nonperformance of delay in performance, and deliveries under the contract shall be 
resumed as soon as practicable after such event has come to end or ceased to exist, and 
the decision of the Managing Director as to whether the deliveries have been so resumed 
or not shall be final and conclusive. 
Extension in Contractual Period: 
It will be Contractor’s responsibility to ensure that work is completed in stipulated time limit. 
However, if on account of reasons beyond one’s control as laid down in the Force Major 
Conditions, UGVCL may consider extension of contractual period with or without statutory 
variations and with or without price variation. During the monsoon period if Municipality 
Authority or any other local authority denied carrying out Underground cabling work, 
contractor will not imposed any penalty subject to submission of the letter from the 
Municipal Corporation area / Nagar Palika. 
 
However, time limit extensions will be considered only after execution of the contract fully 
and upon submission of documentary evidence for the reasons of delay. 
 
Further, In case of extra ordinary situation like COVID-19 Pandemic or any lockdown 
situation or rainy season etc. force majeure clause will be applicable and stoppage period 
in execution of work may allow, if required.  
 

50 Force Majeure 
 

Force Majeure means any circumstances beyond the control of the parties including: 
50.1 War and other hostilities, (whether war be declared or not), invasion, act of foreign 

enemies, mobilization, requisition or embargo; 
50.2 Ionizing radiation or contamination by radioactivity from any nuclear fuel or from any 

nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive, or other 
hazardous properties of any explosive nuclear assembly or nuclear components thereof; 

50.3 Rebellion, revolution, insurrection, military or usurped power and civil war; 
50.4 Riot, commotion or disorder, except where solely restricted to employees of the 

Contractor. 
50.5 Neither party shall be considered to be in default or in breach of his obligations under the 
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Contract to the extent is that performance of such obligations prevented by any 
circumstances of Force Majeure that arise after the date of the Notification of Award. 

50.6 If either party considers that any circumstances of Force Majeure have occurred which 
may affect performance of his obligations he shall promptly notify the other party. 

50.7 Upon the occurrence of any circumstances of Force Majeure, the Contractor shall 
endeavor to continue to perform his obligations under the Contract so far as reasonably 
practicable. The Contractor shall notify the Engineer-in-Charge of the steps he proposes 
to take including any reasonable alternative means for performance, which are not 
prevented by Force Majeure. The Contractor shall not take any such steps unless 
directed so to do by the Engineer-in-Charge. 

50.8 If circumstances of Force Majeure have occurred and shall continue for a period of 180 
days, notwithstanding, the Contractor may by reason thereof, having been granted an 
extension of Time for Completion of the Works, either party shall be entitled to serve 
upon the other, 30 days’ notice to terminate the Contract. If at the expiry of the period of 
30 days Force Majeure shall continue, the Contract shall terminate. 

 
51 Arbitration 
 

All questions, disputes or differences whatsoever, which may, at any time, arise between 
the parties i.e. UGVCL and the contractor upon or in relation to or in connection with the 
Contract shall be referred to sole Arbitrator appointed by the Managing Director UGVCL for 
that purpose, who shall be retired High Court Judge or a retired District Judge and the 
decision of the said Arbitrator shall be final and binding upon the parties. 
Reference to the Arbitrator shall be final and binding upon the parties governed by the 
provisions of The Arbitration & Conciliation Act, 1996 as amended from time to time and 
the Rules made there under. The Arbitration proceedings shall be conducted at Mehsana, 
Corporate Office of UGVCL or at any such place as the sole Arbitrator may determine. The 
award of the sole Arbitrator shall be final and binding upon the parties. 
Performance under this contract shall, if reasonably possible, continue during the 
Arbitration proceedings and no payments due or payable by UGVCL shall be withheld 
unless they are the subject matter of the Arbitration proceeding. 
 

52 Termination of Contract on Owner’s Initiative 
 
52.1 The Owner reserves the right to terminate the Contract either in part or in full due to 

reasons other than those mentioned under clause entitled ‘Contractor’s Default’. The 
Owner shall in such an event give fifteen (15) days’ notice in writing to the Contractor of 
his decision to do so. 

52.2 The Contractor upon receipt of such notice shall discontinue the work on the date and to 
the extent specified in the notice, make all reasonable efforts to obtain cancellation of all 
orders and Contracts to the extent they are related to the work terminated and terms 
satisfactory to the Owner, stop all further sub-contracting or purchasing activity related to 
the work terminated, and assist Owner in maintenance, protection, and disposition of the 
works acquired under the Contract by the Owner. In the event of such a termination the 
Contractor shall be paid compensation, equitable and reasonable, dictated by the 
circumstances prevalent at the time of termination. 

52.3 If the Contractor is an individual or a proprietary concern and the individual or the 
proprietor dies and if the Contractor is a partnership concern and one of the partners dies 
then unless the Owner is satisfied that the legal representatives of the individual 
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Contractor or of the proprietor of the propriety concern and in the case of partnership, the 
surviving partners, are capable of carrying out and completing the Contract the Owner 
shall be entitled to cancel the Contract as to its in completed part without being in any 
way liable to payment of any compensation to the estate of deceased Contractor and/or 
to the surviving partners of the Contractor’s firm on account of the cancellation of the 
Contract. The decision of the Owner that the legal representatives of the deceased 
Contractor or surviving partners of the Contractor’s firm cannot carry out and complete 
the Contract shall be final and binding on the parties. In the event of such cancellation the 
Owner shall not hold the estate of the deceased Contractor and/or the surviving partners 
of the estate of the deceased Contractor and/or the surviving partners of the Contractor’s 
firm liable to damages for not completing the Contract. 
 

53 Change of Quantity 
 
53.1 During the execution of the Contract, the Owner reserves the right to increase or 

decrease the quantities of items under the Contract but without any change in unit price 
or other terms & conditions. Such variations unless otherwise specified in the 
accompanying GCC and/or Technical Specifications, shall not be subjected to any 
limitation for the individual items but the total variations in all such items under the 
Contract shall be limited to the extent of 30%(Thirty Percent) of the contract price by way 
of suitable amendment to the contract. 

53.2 The Contract price shall accordingly be adjusted based on the unit rates available in the 
Contract for the change in quantities as above. The base unit rates, as identified in the 
Contract shall however remain constant during the currency of the Contract, in case the 
unit rates are not available for the change in quantity, the same shall be subjected to 
mutual agreement. 

53.3 As this is an EPC contract, engineering work will be done by the Contractor. 
Responsibility of material will be that of the contractor. 

 
54 Secrecy 
 

The technical information, drawings, specifications and other related documents forming 
part of the enquiry or Contract are property of UGVCL and shall not be used for any other 
purpose, except for the execution of the contract. All rights related to the technical 
specifications, drawings and records are reserved by UGVCL only and no part or partial 
should be reproduced, copied or alter without prior permission to UGVCL in writing. In the 
event of the breach of this provision, UGVCL can claim the damages caused by such 
events. 
 

55 Safety Code 
 
55.1 General 

Contractor shall adhere to the safe construction practice and guard against hazardous 
and unsafe working conditions and shall comply with Owner's safety rules as set forth 
herein. 

55.2 Safety Regulation 
 In respect of all labour, directly or indirectly employed in the work for the performance 

of contractor's part of this agreement, the contractor shall at his own expenses 
arrange for all the safety provisions as per safety code of Indian Standards Institution, 
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the Electricity Act and such other acts as applicable. 
 The contractor shall observe and abide by all fire and safety regulations. 

55.3 First Aid 
 Contractor shall maintain adequate first aid facilities for its employees and labour, an 

MBBS doctor with assisting nurses and helpers should be available throughout the 
pendency of the contract. 

 Contractor shall make outside arrangements for Ambulance service and for the 
treatment of injuries. Names of those providing these services shall be furnished to 
the Owner and their telephone numbers shall be prominently posted in contractor's 
field office. 

 All critical industrial injuries shall be reported promptly to the Owner, and a copy of the 
contractor's report covering each personal injury requiring the attention of a physician 
shall be furnished to the Owner. 

55.4 Contractor's Barricades and lighting Arrangement 
 Contractor shall erect and maintain barricades required in connection with his 

operations to guard the excavations and Hoisting Areas. These should be properly 
lighted during the night. 

55.5 Excavation and Trenches 
 All trenches 1.2meters or more in depth shall at all times be supplied with at least one 

ladder for each 50 meters Length or fraction thereof. 
 Ladder shall be extended from bottom of the trench to at least one meter above the 

surface of the ground. The sides of the trenches, which are 1.5 meters in depth, shall 
be stepped back to give suitable slope or securely held by timber bracing, so as to 
avoid the danger of sides to collapse. The excavated materials shall not be placed 
within 1.5 meters of the edge of the trench or half of the trench width whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances undermining 
or under cutting shall be done. 

55.6 General Safety 
All necessary personal safety equipment as considered adequate by the Engineer-in-
Charge should be kept available for the use of the persons employed on the site and 
maintained in condition suitable for immediate use, and the contractor shall take adequate 
steps to ensure proper use of equipment by those concerned. Upon the award of work to 
the contractor, he will submit to the Engineer-in-Charge, two copies of a construction 
safety manual to cover onsite safety control for approval and agreement prior to use. 

55.7 Cares in Handling Inflammable Gas 
The contractor has to ensure all precautionary measures and exercise utmost care in 
handling the inflammable gas cylinders/ inflammable Liquids/paints etc. as required under 
the law and/ or as advised by the Fire Authorities. 

55.8 Preservation of Peace 
The contractor shall take requisite precautions and use his best endeavors to prevent any 
riotous or unlawful behavior by or amongst his workmen and others employed on the 
works and for the preservation of peace and protection of the inhabitants and security of 
property in the neighborhood of the work in the event of the Owner requiring the 
maintenance of a special police force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the contractor and if paid by the Owner, 
shall be recoverable from the contractor. 

55.9 Outbreak of Infectious Disease 
The contractor shall remove from his camp such labour and their families who refuse to 
protective inoculation and vaccination when called upon to do so by the Engineer-in-
Charges representative. Should Cholera, Plague or other infectious diseases break out, 
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the contractor shall burn the huts, beddings, clothes and other belonging used by the 
infected parties and promptly erect new huts on healthy sites as required by the Engineer-
in-Charge failing which, within the time specified in the Engineer-in-Charge's requisition, 
the work may be done by the Owner and the cost thereof recovered from the contractor. 

55.10 Use of intoxicants 
The unauthorized sale of spirits or other intoxicating beverages upon the work in any of 
the buildings, encampments or tenements owned, occupied, by or within the control of the 
contractor, is prohibited and the contractor shall exercise his influence and authority to the 
utmost extent to secure strict compliance with this condition. 

 
 

56 Accidents 
 

The Contractor shall be liable for and shall indemnify the Employer against all losses, 
expenses or claims arising in connection with the death of or injury to any person employed 
of the Contractor or his sub-Contractors for the purposes of the Works. 
In the event of accident to any person including employees of department on duty 
damages to property, injury to cattle or other animals or damage / injury of any description 
to any person or things arising out of the execution of the works, the Contractor shall be 
held responsible for and make good the same and shall indemnify the department from all 
claims or expenses on account thereof and if the department has to pay any money in 
respect thereof sum so paid and the costs incurred by the Department shall be charged to 
the Contractor as so much money paid to him on account of his contract and the 
Contractor shall not be at liberty to dispute or question the right of the Department to make 
such payment for him or on his account notwithstanding the same may have been made 
without his consent or authority and decision or determination in law or otherwise to the 
contrary notwithstanding.  
 
 

57 Liability for Accidents & Damages 
 

Under the Contract, the Contractor shall be responsible for loss or damage to the plant until 
the successful completion of commissioning as defined elsewhere in the Bid document. 
 

58 Compliance with Laws 
 
58.1 The Contract shall in all respects be interpreted in accordance with the laws in force in 

India, including any such laws passed or made or coming into force during the period of 
the Contract. 

58.2 The Contractor shall be fully responsible for deducting the P.F. of the employees / labour 
Working under him as per statutory regulations and depositing the same with the 
concerned authorities. 

58.3 The Contractor shall comply with the relevant laws of India. 
 
59 Compliance of Laws 
 

The successful bidder will certify that he has complied with the provisions of Industrial & 
Labor Laws including PF Act, ESI Act etc. as may be applicable. Copy of challans of PF 
related to be submitted along with bill. 
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60 STOP DEAL 
 
Bidder/Contractor shall be put under Stop Deal due to following reasons. 

60.1 Has submitted fake, false or forged documents/certificates. 
60.2 Has revised/withdrawn price bid after opening of Techno: commercial bid, until and 

unless it is sought for. 
60.3 Has tampered with the stipulated tendering process. 
60.4 Has refused to accept Letter of Acceptance/Purchase Order/Work Order after the 

same is issued by the Company within the validity period and as per agreed terms 
and conditions. 

60.5 Has committed breach of contract or has failed to perform a contract or has 
abandoned the contract. 

60.6 Has failed to provide suitable expertise for the work as per prescheduled program 
60.7 Has failed to submit all the necessary Test reports/documents within time schedule / 

as per Company's time limit, as mentioned in the LOA, if the Letter of Acceptance 
(LOA) is placed subject to submission of type reports / documents to the firm. 

60.8 Has indulged in construction and erection of defective works. 
60.9 Has supplied inferior quality / defective materials and refused to replace with 

stipulated time frame, as specified by the company.  
60.10 Has substituted materials In lieu of materials supplied by the Company or has not 

returned or has short returned or has unauthorized disposed of materials/ documents/ 
drawings/ tools or plants or equipment supplied by the Company 

60.11 Has involved in malpractices such as bribery, corruption, fraud, canvassing and 
pilferage 

60.12 Has unauthorized obtained official company information or copies of documents, in 
relation to the Tender/Contract 

60.13 Has failed to follow the stipulated mode of communication, if specified by the 
tendering authority/ purchaser. 

60.14 Any other ground for which in the opinion of the Company makes it undesirable to 
deal with the Firm, and 

60.15 In case the State Government directs the Company to place a firm in stop dealing/ 
banned for business dealing/ blacklisting 

60.16 The firm, stop deal and/or banned for business dealing and/ or blacklist by GUVNL or 
any subsidiary Companies of GUVNL shall be considered as a stop deal and/ or 
banned for business dealing and/ or blacklisting for all Companies. 

 
61 Effect of putting a proprietor/firm for Stop dealing / Banned for business dealing are 

as below: 
 

61.1 The proprietor/all the partners/directors of the stop deal/ banned for business dealing/ 
blacklisting firm shall also be considered for stop deal/ banned for business dealing. 

61.2 Once the name of the firm and/ or proprietor/ partner/ director of the firm appears in 
the list of Stop dealing / Banned for business dealing in any Company of GUVNL and 
its Subsidiary Companies, 

I. No enquiry shall be issued to a firm. 
II. No bids / tender shall be considered for evaluation and the bid submitted by 

the Firm shall be returned. 
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61.3 Action to be taken, when a Firm and/or proprietor/ partner/ director of the firm is put 
on Stop dealing/ Banned for business dealing by GUVNL or any of its subsidiary 
Companies, during tender process: - 

I. Before opening Technical bids, the bid submitted by the Firm will be treated as 
“Disqualified Bid” and automatically stand as “Rejected Bid” at the time of 
scrutiny of Preliminary / Technical Bid. 

II. After opening Technical bid but before opening the price bid, the price bid of 
the Firm should not be opened and the bid submitted by the Firm will be 
treated as “Disqualified Bid” and automatically stand as “Rejected Bid” at the 
time of scrutiny of Technical Bid. 

III. After opening of price bid, the offer of the Firm should be ignored and will not 
be further evaluated. The Firm will not be considered for issue of order even if 
its price is the lowest. In this situation, the next lowest bidder shall be 
considered as L1. 

IV. The BG/EMD submitted by the Firm with tender should be returned after 
obtaining confirmation from GUVNL and its other subsidiary Companies that 
there are no outstanding dues recoverable from the firm. 

61.4 If a Firm is put on Stop dealing / Banned for business dealing in one Company and is 
already executing work and/ or Letter of Acceptance/ purchase order awarded to 
them by another Company, then the firm should be allowed to complete such 
awarded work / supply. 

61.5 The amount of EMD/SD/ any payment against supply withheld at the instance of 
GUVNL or any of its subsidiary Companies shall be appropriated against the dues 
recoverable from the firm by GUVNL or any of its subsidiary Companies. EMD/ SD/ 
PG in the form of bank Guarantee shall be encashed and appropriated. 

61.6 The Stop dealing/ Banned for business dealing shall be Firm- specific and when a 
Firm is put on Stop dealing/ Banned for business dealing, all the manufacturing works 
of the Firm shall be on Stop dealing/ Banned for business dealing for GUVNL and its 
Subsidiary Companies & for all Services of the Firm. 

61.7 If the Firm placed on Stop Dealing/ Banned for business dealing is a Proprietary 
Concern, then all the Concerns of the same Proprietor shall also be considered to be 
on Stop Dealing/ Banned for business dealing. 

61.8 The Board of Directors of the concerned Company may however, if he considers it to 
be in the interest of the Company, remove the ban in respect of any specific Service 
from any Contractor for that Company only. 

61.9 Every bidder should, at the time of submission of bid, give a declaration as per 
Annexure VIII attached with this Tender, that bidder and/or proprietor/ partner/ 
director of the firm has not been placed on Stop dealing / Banned for business 
dealing / blacklisting by GUVNL and it’s any Subsidiary Companies. 
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Declaration form 

Tender for Annual Turnkey Work Order for Supply, Installation, Testing and 
Commissioning of 11kV SF6 Insulated Ring Main Units with Supply, Laying, Testing and 
Commissioning of 11kV 185 Sq MM XLPE Cable with associated Electrical and Civil 
work under jurisdiction of Sabarmati Circle under UGVCL in Gujarat State as per 
tender specifications complete along with all the tender Terms and Conditions. 
 
 
In connection with above subject, I / we confirm the following: 
 

1) I/ We, the undersigned, have read and understand the Tender Specification No.  

2) The supply & erection price components in the bid are firm prices in line with 
Tender Specifications and shall stand valid till completion of the Contract, if 
awarded. 

3) I/We declare that our bid is strictly in line with Tender Specifications and there is 
no deviation. Further, I / we also agree that additional conditions / deviations, if 
any found in bid, the offer shall be out rightly rejected without assigning any 
reason thereof. 

 

 

 

 

Signature of Authorized representative  

of Company / Agency 

NAME: _______________________ 

STATUS: ______________________ 

Name of BIDDER 
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INTEGRITY PACT  

OUR COMITMENT 
WE COMMIT OURSELVES TO TRUST, TRANSPARENCY AND 
SETTING ETHICAL STANDARDS IN IMPLEMENTATION OF VARIOUS 
WORKS FOR ULTIMATE LONG-TERM BENEFITS FOR SOCIETY. WE 
ALSO REITERATE OUR COMMITMENT TO DEVELOPMENT TO 
MUTUAL RESPECT AND BEST PRACTICES FOR SETTING VERY 
HIGH-QUALITY STANDARDS IN WORKS AND ATTITUDE. 

 
OUR CONDUCT 

 
We abide to accomplish our work with 

 
 Integrity and trust 

 Ethics and courtesy 

 Transparency and quality. 
 

UGVCL Commitment Contractor’s Commitment 

 To maintain high ethical standards 

 To ensure transparency in transactions 

 To ensure to abide by the terms of agreement of 
contract and to consider the views of parties 
objectively. 

 To try to ensure timely payments for work done. 

 To ensure that no improper demand is made by 
employees or by anyone on their behalf. 

 To provide maximum possible help to all contractors/ 
vendors/suppliers and any other party working with us 
so that the contracted assignment is completed in 
time. 

 
 
 

 

 Not to bring pressure/recommendation 
from outside to influence decision. 

 To abide by general discipline to be 
maintained in our dealings. 

 To be prompt and reasonable in fulfilling 
the terms of agreement of contract and 
legal obligations. 

 To ensure high standards are set for 
quality of work or supplies at lowest 
possible cost. 

 Not to use any pressure, threat, 
intimidation or inducement of any kind of 
any of the employees. 

 To be true and honest in furnishing 
specification and information and make all 
efforts for completing the contracted 
assignment well in time. 

Uttar Gujarat Vij Company Limited  

 Signature of Contractor 

Building ethical Partnership and working Together 
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SECTION 3: APPENDIX 
 

Sr. 
No. 

Appendix 
Details 

Particulars Remarks 

1 Appendix – I 
Bank Guarantee Format for Earnest 
Money Deposit (EMD) 

To be submitted with 
Bid Documents 

2 Appendix – II 
Bank Guarantee (For Period of 
Execution of Works) 

To be submitted after 
LOA 

3 Appendix – III Contract Agreement 
To be submitted after 
LOA 

4 Appendix – IV 
Bank Guarantee   (For Guarantee 
Period) 

To be submitted after 
completion of works 

5 Appendix – V 
Combined Bank Guarantee   (For 
Period of Execution of works and 
Guarantee Period) 

To be submitted after 
LOA 
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APPENDIX - I 
E. M. D.  BANK GUARANTEE FORMAT 

 
FOR TENDER NO.: COMPANY / ____________________________ 

 (BANK GUARANTEE ON NON-JUDICIAL STAMP PAPER OF Rs.300/-) 
 

WHEREAS M/s.  ____________________________________ (name & address of the 
Firm) having their registered office at _____________________________________ 
(address of the firms Registered Office) (hereinafter called the ‘Tenderer’) wish to 
participate in the tender No.  ____________________________________ for 
_______________________________________ of (Supply / Erection / Supply & 
Erection Work) (Name of the material / equipment / Work) for 
_________________________ COMPANY Ltd. and WHEREAS a Bank Guarantee for  
(hereinafter called the “Beneficiary”) Rs._____________ (amount of EMD) valid till 
_________ (mention here date of validity of this Guarantee shall be valid   for06(six) 
months from the date of submission of bid for this tender which is required to be 
submitted by the Tenderer along with the Tender). 
 
We, ____________________________ (name of the Bank and address of the Branch 
giving the Bank Guarantee) having our Registered Office at 
___________________________________ (address of Bank’s Registered Office) hereby 
give this Bank Guarantee No. ________________ dated _________ and hereby agree 
unequivocally and unconditionally to pay immediately on demand in writing from the 
COMPANY Ltd. or any  Officer  authorized  by  it  in  this  behalf  any  amount  not  
exceeding Rs. ______________ (amount of E.M.D.), (Rupees ____________________ 
_________________ (in words) to the said COMPANY Ltd. on behalf of the Tenderer. 
 
We ___________________________ (name of the Bank) also agree that withdrawal of 
the Tender or part thereof by the Tenderer within its validity or Non-submission of 
Security Deposit by the Tenderer within one month from the date tender or a part 
thereof has been accepted by the COMPANY Ltd. would constitute a default on the 
part of the Tenderer and that this Bank Guarantee is liable to be invoked and 
encashed within its validity by the Beneficiary in case of any occurrence of a default 
on  the part of the Tenderer and that the encashed amount is liable to be forfeited 
by the Beneficiary. 
 
This agreement shall be valid and binding on this Bank upto and inclusive of 
____________________ (mention here the date of validity of Guarantee) and shall not 
be terminable by notice or by Guarantor change in the constitution of the Bank or the 
firm of Tenderer Or by any reason whatsoever and our liability hereunder shall not be 
impaired or discharged by any extension of time or variations or alternations made, 
given, conceded with or without our knowledge or consent by or between the 
Tenderer and the  COMPANY. 
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“Notwithstanding anything contrary contained in any law for the time being in force 
or banking practice, this Guarantee shall not be assignable, transferable by the 
beneficiary (i.e. GUVNL or Subsidiaries).  Notice or invocation by any person such as 
assignee, transferee or agent of beneficiary shall not be entertained by the Bank. Any 
invocation of the Guarantee can be made only by the beneficiary directly.” 
 
NOTWITHSTANDING anything contained hereinbefore, our liability under this 
guarantee is restricted to Rs. __________ (Amt. of E.M.D.) (Rupees 
____________________________________) (in words). Our Guarantee shall remain in 
force till _________ (Date of validity of the Guarantee). Unless demands or claims 
under this Bank Guarantee are made to us in writing on or before _______ (Date of 
validity of the Guarantee), all rights of Beneficiary under this Bank Guarantee shall 
be forfeited and we shall be released and discharged from all liabilities there under: 
 
Place: 
 
Date: 
 

Please Mention here Complete Postal 
Address of the Bank with Branch Code, 

Telephone and Fax Nos. 

Signature of the Bank’s 
Authorised Signatory with 

Official Round Seal. 
 
NAME OF DESIGNATED BANKS: 
 
1. All Nationalized Banks including Public Sector Banks IDBI Bank Ltd. 

 
2. Private Sector Banks authorized by RBI to undertake the state Government 

business, which are (i) Axis Bank  (ii) ICICI Bank (iii) HDFC Bank  
 
Note: The Banks shall be the Banks recognized / notified by the Finance Department, 

Government of Gujarat (GoG) from time to time. 
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APPENDIX - II 
ON STAMP PAPER OF RS.300/- 

FORM OF BANKER’S UNDERTAKING 

[For Performance Guarantee (PBG) towards execution / supply Period as per 
Commercial Terms and Conditions of Tender] 

 
We,  (Name of the Bank and Address of the Branch giving the Bank Guarantee)  having  our  
registered   office  at  (Address of Bank’s registered office) hereby give this Bank Guarantee 
No.   dated________   and hereby agree Unequivocally and Unconditionally to 
pay immediately on demand in writing from  the beneficiary Company   (Uttar Gujarat 
Vij Company Limited) or any officer authorized by it in this behalf any amount up to and not  
exceeding Rs.  (Amount of Performance Guarantee towards execution/ supply period), 
(Rupees   (in words)) to the  said 
   (Uttar Gujarat Vij Company Limited) on behalf  of M/s.  who have entered into a 
contract for the supply/works specified below: 
 

LOA No.  dated  . 
 

This agreement shall be valid and binding on this Bank up to and inclusive of 
  (Date of validity of the Bank Guarantee) and shall not be terminable by notice or by 
change in the constitution of the Bank or the firm of Contractors / Suppliers or by any other 
reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 
extension of time or variations or alterations made, given conceded or agreed, with or without 
our knowledge or consent, by or between parties to the said within written contract. 
 

Notwithstanding anything contrary contained in any law for the time being in force or banking 
practice, this Guarantee shall not be assignable, transferable by the Beneficiary (i.e. GUVNL or 
Subsidiaries). Notice or invocation by any person such as assignee, transferee or agent of 
beneficiary shall not be entertained by the Bank. Any invocation of the Guarantee can be made 
only by the beneficiary directly. 
 

NOTWITHSTANDING anything contained herein before, our liability under  this guarantee  is  
restricted to Rs.  (Rupees    only). Our guarantee shall remain in force 
until   (Date of validity of the Bank Guarantee). Unless demands or claims under this 
Bank Guarantee are  made  to  us  in  writing  on  or  before   (Date of validity of 
the Bank Guarantee), all rights of Beneficiary under this Bank Guarantee shall be forfeited and 
we shall be released and discharged from all liabilities there under: 
 
Place: 
Date: 
 

Please Mention here Complete Postal 
Address of the Bank with Branch Code, 

Telephone and Fax Nos. 

Signature of the Bank’s Authorized 
Signatory 

With Official Round Seal. 

NAME OF DESIGNATED BANKS: 
1. All Nationalized Banks including Public Sector Bank IDBI Bank Ltd. 
2. Private Sector Banks authorized by RBI to undertake the state Government business, 

which are (i) Axis Bank (ii) ICICI Bank (iii) HDFC Bank 
Note: The banks shall be the Banks recognized / notified by the Finance Department, 
Government of Gujarat (GoG) from time to time. 
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APPENDIX - III 
A G R E E M E N T 

 
THIS AGREEMENT made on this  ____  day of  ______ Two Thousand Eighteen. 
 

BETWEEN 
 

M/s.___________________________________________________, having Registered 
Office at 
____________________________________________________________________________
____, India and it Works at 
______________________________________________________________________ and 
represented by Mr. _____________________ Authorized Person of the ONE PART. 
 

AND 
 

Uttar Gujarat Vij Company Ltd, having Registered Office at Vishnagar Road, Mehsana and 
represented by __________________________________________________ of the OTHER 
PART. 
 
 
 
 
WHEREAS, the Supplier willingly submitted bids for the Tender No 
____________________________ of the Purchaser company for supply of 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
___________________________ as specified and as per delivery instructions provided in the 
Acceptance of Tender (AT) / Letter of Acceptance (LOA) issued vide No 
_______________________________________________________  Dtd. 
_______________________ by the Purchaser Company at the accepted respective prices or 
rates mentioned against the said items / materials. 
 
 
AND WHEREAS THE PURCHASER Company has accepted the tender of the Supplier for the 
supply for the total sum of Rs. _______________________________ 
(___________________________________________________________________________
) *including / excluding taxes upon the terms and subject to the conditions herein mentioned in 
the agreement. 
 
 
AND WHEREAS, a list is made out in the “SCHEDULE” hereunder written and all of which said 
documents of the Schedule are deemed to form part of this agreement and included in the 
expression “the Supply” wherever herein used, upon the terms and subject to the conditions 
hereinafter mentioned. 
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NOW THIS AGREEMENT WITNESSES AS UNDER AND IT IS HEREBY AGREED AND 
DECLARED THAT:- 
 
I) The Supplier has accepted the Terms and Conditions set out in the Tender Notice No. 

______________________________________________ as well as in the form of 
Acceptance of Tender (AT) / Letter of Acceptance (LOA) No. 
________________________________________ Dtd. ____________________ which will 
hold good & valid during the period of this Agreement. 

II) The supplier shall do and perform for all supplies and things in this agreement mentioned 
and described or which are implied therein or there from respectively or are reasonably 
necessary for the in-time and in manner supplies as mentioned and subject to the general / 
commercial terms & conditions and stipulations contained in this agreement. 

III) In consideration of the due provision, executions, completion of the Supply, as agreed to by 
the Supplier as aforesaid, the Purchaser company hereby agrees to pay all the sums of 
money as and when they become due and payable to the supplier under the provisions of 
the agreement and such payment to be made at such times and in such manner as 
provided in the agreement. 

IV) In respect of the said Tender as per the terms & conditions of this Agreement, the Supplier 
has deposited amount in Cash or DD or has provided valid Bank Guarantee of Rs 
____________( 
________________________________________________________________________
_________)  with the Purchaser Company towards performance guarantee of execution 
period i.e. for security deposit of the supply material / items. 

V) Upon breach by the Supplier of any of the conditions of this Agreement, the Purchaser 
Company may give a notice in writing to rescind, determine and put to an end to the A/T 
without prejudice to the right of the Purchaser company to claim damages for antecedent 
breaches thereof on the part of the Supplier and also to claim reasonable compensation / 
risk & cost purchase for the loss occasioned by the Purchaser Company due to failure of 
the Supplier to fulfill the Order as certified in writing by the Purchaser for which Certificate 
shall be conclusive evidence of the amount of such compensation payable by the Supplier 
to the Purchaser. 

VI) The Purchaser Company shall not be bound to take the whole or any part of the ordered 
quantity herein or therein mentioned in the LOA / AT and may cancel the contract at any 
time after giving TWO MONTH’S NOTICE IN WRITING without compensating the Supplier. 

VII) This Agreement shall remain in force till the expiry of satisfactory performance of the 
Supply during Guarantee / Warranty period including for the quantity mentioned in the 
repeat order, if any as per the terms & conditions of the LOA / AT. 

VIII) Any Notice in connection with the Supply including the Notice for termination may be given 
by the Purchaser or any Authorized Officer for the said purpose as per the Commercial 
Terms & Conditions of the LOA / AT. 

IX) If subject to the circumstances beyond control i.e. Force Majeure conditions, the Supplier 
fails to deliver the materials, the same shall be governed as per the Tender Documents. 

X) The agreed value, extent of supply, delivery dates, specifications, and other relevant 
matters may be altered by mutual agreement as per the policy of the purchaser Company 
and if so altered shall not be deemed or construed to mean or apply to affect or alter other 
general / commercial terms & conditions of the agreement and the agreement so altered or 
revised shall be and shall always be deemed to have been adhered subject to and without 
prejudice to said stipulation. 

XI) The following is the Schedule forming part of this agreement as provided herein above: 
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SCHEDULE 
List of documents: 
1. Offer (Bid) of M/s._____________________________ for Tender No. 

__________________________ 
2. Tender technical specification and GTP. 
3. Tender’s terms and conditions. 
4. LOA NO: _________________________________________  Dtd. _______________ 
In witness whereof the parties here to have set their hands and seals this day, month and 
year first above written. 
 
Place:  
Date: 
 
1. Signed, Sealed and delivered by: 
 
For and on behalf of M/s. __________________________________________ 
 
Authorized Person 
____________________________________________ 
 
In the presence of Name, Full Address & Signature: 
i)   _____________________________________ 
     _____________________________________ 
     _____________________________________ 
 
ii)   _____________________________________ 
     _____________________________________ 
     _____________________________________ 

           
 
2. Signed, Sealed and Delivered by: 
 
For and on behalf of M/s. DISCOM Gujarat Vij Company Ltd. (Purchaser), 
 
_____________________ 
_____________________ 
DISCOM, Corporate office, 
 
 
In the presence of Name, Full Address & Signature: 
i)  ________________________ 
    ________________________ 
 
ii) ________________________ 
    ________________________ 
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APPENDIX - IV 
ON STAMP PAPER OF RS.300/- 

FORM OF BANKER’S UNDERTAKING 
[For Performance Guarantee (PBG) towards Guarantee/ Warranty Period as per 

commercial terms and conditions of tender] 
We,  (Name of the Bank and Address of the Branch giving the Bank Guarantee)  
having  our  registered   office  at  (Address of Bank’s registered office) hereby give 
this Bank Guarantee No.   dated 
   and hereby agree Unequivocally and Unconditionally to pay immediately on demand in 
writing from the  Beneficiary Company    (Uttar Gujarat Vij Company Limited) 
or any officer authorized by it in this behalf any amount  up  to  not exceeding Rs. 
 (Amount of Performance Guarantee towards  Guarantee/  Warranty  period),  (Rupees 
  (in  words))  to  the  said 
   (Uttar Gujarat Vij Company Limited) on behalf of M/s. 
  who have entered into a contract for the supply/works specified below: 
 

P. O. (A/T). No.  dated  . 
 

This agreement shall be valid and binding on this Bank up to and inclusive of 
  (Date of validity of the Bank Guarantee) and shall not be terminable by notice or by 
change in the constitution of the Bank or the firm of Contractors / Suppliers or by any other 
reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 
extension of time or variations or alterations made, given conceded or agreed, with or 
without our knowledge or consent, by or between parties to the said within written contract. 
 

Notwithstanding anything contrary contained in any law for the time being in force or 
banking practice, this Guarantee shall not be assignable, transferable by the Beneficiary 
(i.e. GUVNL or Subsidiaries). Notice or invocation by any person such as assignee, 
transferee or agent of beneficiary shall not be entertained by the Bank. Any invocation of 
the Guarantee can be made only by the beneficiary directly. 
 

NOTWITHSTANDING anything contained herein before, our liability under this guarantee   
is   restricted to  Rs.  (Rupees   only). Our guarantee  shall  remain  in force  
until   (Date  of  validity  of  the Bank Guarantee). Unless demands or claims 
under this Bank Guarantee are made to us in writing  on or before  (Date of validity of 
the Bank Guarantee), all rights of the Beneficiary under this Bank Guarantee shall be 
forfeited and we shall be released and discharged from all liabilities there under: 
 
Place: 
Date: 
 

Please Mention here Complete Postal 
Address of the Bank with Branch Code, 

Telephone and Fax Nos. 

Signature of the Bank’s Authorised 
Signatory 

with Official Round Seal. 

 
NAME OF DESIGNATED BANKS: 

1. All Nationalized Banks including Public Sector Banks IDBI Bank Ltd. 
2. Private Sector Banks authorized by RBI to undertake the state Government 

business, which are (i) Axis Bank (ii) ICICI Bank (iii) HDFC Bank 
Note: The Banks shall be the Banks recognized / notified by the Finance Department, 
Government of Gujarat (GoG) from time to time. 
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APPENDIX - V 
ON STAMP PAPER OF RS.300/- 

FORM OF BANKER’S UNDERTAKING 
[Combined Performance Guarantee (PBG) towards Execution /supply Period and 
Guarantee/ Warranty Period as per commercial terms and conditions of Tender] 

 
We,  (Name of the Bank and Address of the Branch giving the Bank Guarantee)  
having  our  registered   office  at  (Address of Bank’s registered office) hereby give 
this Bank Guarantee No.   dated 
   and hereby agree Unequivocally and Unconditionally to pay immediately on demand in 
writing from the  Beneficiary Company   (Uttar Gujarat Vij Company Limited) or any 
officer authorized by it in this behalf any amount  up  to  not  exceeding  Rs.  (Amount of 
combined Performance Guarantees   towards   Execution   /supply   Period   and   
Guarantee/  Warranty Period), 
  
(Rupees  (in   words))   to   the  said (Uttar Gujarat Vij Company Limited) on behalf of M/s. 
 who have entered into a contract for the supply/works specified below: 
L.O.A. No.  dated  . 
This agreement shall be valid and binding on this Bank up to and inclusive of 
  (Date of validity of the Bank Guarantee) and shall not be terminable by notice or by 
change in the constitution of the Bank or the firm of Contractors / Suppliers or by any other 
reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 
extension of time or variations or alterations made, given conceded or agreed, with or 
without our knowledge or consent, by or between parties to the said within written contract. 
Notwithstanding anything contrary contained in any law for the time being in force or 
banking practice, this Guarantee shall not be assignable, transferable by the Beneficiary 
(i.e. GUVNL or Subsidiaries). Notice or invocation by any person such as assignee, 
transferee or agent of beneficiary shall not be entertained by the Bank. Any invocation of 
the Guarantee can be made only by the beneficiary directly. 
NOTWITHSTANDING anything contained herein before, our liability under this guarantee   
is   restricted to  Rs.  (Rupees   only). Our guarantee  shall  remain  in force  
until   (Date  of  validity  of  the Bank Guarantee). Unless demands or claims 
under this Bank Guarantee are made to us in writing  on or before  (Date of validity of 
the Bank Guarantee), all rights of the Beneficiary under this Bank Guarantee shall be 
forfeited and we shall be released and discharged from all liabilities there under: 
Place: 
Date: 

Please Mention here Complete Postal 
Address of the Bank with Branch Code, 

Telephone and Fax Nos. 

Signature of the Bank’s Authorized 
Signatory with Official Round Seal. 

 
NAME OF DESIGNATED BANKS: 
1. All Nationalized Banks including Public Sector Banks IDBI Bank Ltd. 
2. Private Sector Banks authorized by RBI to undertake the state Government business, 
which are (i) Axis Bank (ii) ICICI Bank (iii) HDFC Bank 
Note: The Banks shall be the Banks recognized / notified by the Finance Department, 
Government of Gujarat (GoG) from time to time. 
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SECTION 4: ANNEXURE 
 

 
Sr. 
No. 

Annexure 
Details 

Particulars 

1 Annexure – 1 Self Certificate 

2 Annexure – 2 
UNDERTAKING IN REGARD TO ANY PENDING CRIMINAL 
CASE FOR FRAUD OR MISHANDALING OF MATERIAL 

3 Annexure – 3 Details of Firm 

4 Annexure – 4 Priced Schedule 

5 Annexure – 5 Work Execution Schedule 

6 Annexure – 6 Details of the Experience 

7 Annexure – 7 List of Performance Certificate 

8 Annexure – 8 List of Type Test Reports 

9 Annexure – 9 List of Tender Drawings 

10 Annexure – 10  

11 Annexure – 11  

12 Annexure – 12  

13 Annexure – 13 Undertaking in regard to Stop Deal / Black List 

14 Annexure - 14 Certificate A 

15 Annexure – 15 Important Instructions 

16 Annexure – 16 Authorization from OEM for all Tender’s Items 

17 Annexure – 17 Undertaking on stamp paper 
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ANNEXURE – 1  
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT ONLY) 

 
Subject: Supply of ______________________________________  
 
Reference:  Tender Notice No. UGVCL/PROJECT/TURNKEY RMU/88 
    Due on date:        
 
 
In connection with the above subject and reference I/ We confirm the following: 
 

1. I / We, the under signed have read and examined the Tender Specifications in 
tender mentioned under reference along with the Commercial terms and 
conditions. 

 
2. I / We, declare that our Technical Bid is strictly in line with the Tender 

specifications (except the deviations shown in Annexure of Technical Deviations as 
per clause no. 13.8 of this tender document). 

 
 
3. Further, I / We also agree that additional conditions / deviations, if any, found in 

the Commercial terms & conditions (except reference under clause no. 13.8 of 
this tender document), our offer shall be out rightly rejected without assigning 
any reason thereof. 

 
 
 
 
Seal of the Firm Signature of the Authorized 

Representatives of the firm 
     Date: 
 
 
      Name: 
 
 
      Status: 
 

Name of the Tendering Firm / Agency: 
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ANNEXURE – 2 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / Physical with 

Technical Cover) 
 

UNDERTAKING IN REGARD TO ANY PENDING CRIMINAL CASE FOR FRAUD OR 
MISHANDALING OF MATERIAL 

 
Ref: - Tender No: UGVCL/_______________________________ 
 
All bidders will have to furnish the following undertaking duly filled in signed and stamped for 
each quoted item of the tender along with the Technical Bid. 
---------------------------------------------------------------------------------------------- 
 
I/We_____________________________________________________ authorized signatory of 
M/s_____________________________________________ hereby declare that none of the 
Proprietors/ Partners/ Directors is not under any criminal investigation for any kind of fraud for 
theft of material or/and with handlings the material and any civil and/or criminal case pending 
for such matter listed by GUVNL and or any subsidiary companies viz. PGVCL / UGVCL / 
DGVCL / MGVCL / GSECL / GETCO for the tendered items and/or work.  
 
 
 
Seal of the Firm 
 
 
Signature of the Tenderer with Designation 
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ANNEXURE – 3 
DETAILS OF THE FIRM 

(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / Physical Form with 
Technical Cover) 

 
These details are necessary to create the database of suppliers 

 
Name of Agency  
Works/factory at  
Within Gujarat / Outside Gujarat  
Pvt. Firm / Public Ltd. / State Govt. 
Under taking / Central Govt. 
undertaking 

(Indicate the relevant status) 

Supplier Category Manufacturer/Authorized 
dealer/distributor/Trader/Agent 

Vendor Registration Letter No. & Date  
Vendor Registration Fee for New 
Entrants/Re-registration 

Not applicable/Paid / Not Paid 

Vendor Registration /Re-registration fee 
paid Date 

 

Vendor Registration Validity Period From Date___________ to Date___________ 
VAT / TIN No. and VAT / TIN Date, if 
applicable 

 

GST Registration No. and GST Date  

MSEs / SSI Certificate /EM No. and Date  

NSIC/DGS&D/CSPO Certificate No. 
(Should be revalidated since last 3 yrs.)@ 

 

NSIC/ DGS&D/CSPO Certificate Date. @  

Whether under NSIC/ DGS&D/CSPO 
scheme. If Yes then Monetary limit. @ 

Rs. 

Custom No. and Date (If applicable)  
ISO Certification Details  
Name of ISO Certification Agency  
Validity Period of ISO Certification From Date___________ to Date___________ 

Address of Registered 
Office 

Factory  / 
Works 

Authorized Representative 
(As per cond. no.:40 above) 

Contact person name    
Designation    
Address    
City  & Pin code    
State    
Country    
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Phone Nos.(Office)    

Phone Nos.(Residence)    
Fax Nos.    
STD Code.    
Mobile No.    
Web site address    
Email-id    
Specimen signature    

 
ANNEXURE – 3 (Continued) 

 
DETAILS OF PARTNERS / DIRECTORS OF FIRM / COMPANY 

Sr. 
No.: 

Name of Partners / 
Directors                      

DIN no. as applicable 
e- mail ID 

Address of Office & 
Contact Phone / 
Fax No. / Mobile 

No. 

Address of 
Residence & 

Contact Phone / 
Fax No./ Mobile 

No. 

1 
    

2 
    

3 

    
4 

    
5 

    

     Name of Authorized Signatory:  
 

 
@ Applicable for Gujarat based (Works in Gujarat) bidders only.
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ANNEXURE – 4 

PRICED SCHEDULE (COPY WITH PRICES) 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / Physical Form in 

Technical Cover) 

Sr. 
No. 

Details of the Items / 
Equipments Offered 

Quantity Offered 

Firm’s Capacity for the 
completion of contract 
under stipulated time 

period 
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ANNEXURE - 5 

WORK COMPLETION SCHEDULE 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / Physical Form in 

Technical Cover) 
 

Tenderer should furnish their Delivery Schedule of the tendered items in the 
following table in online / e-tendering only   
 
Approval of drawing / prototype sample, if applicable is to be completed in 
commencement period only (as indicated by COMPANY in the tender) 
 

Sr. 
No. 

Details of the Items / Equipment 
Offered with Supply, Installation, 

Testing, Commissioning as per 
BOQ 

Tenderer’s 
Commencement 

Period as per 
tender 

Tenderer’s Work 
Completion Period 

after Commencement 
period. 

    

    

    

    

 
Note:  
The bid will be rejected if offered delivery is more than the requirement of 
tender, without going in to further correspondence with bidder.
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ANNEXURE- 6 

DETAILS OF THE EXPERIENCE FOR SUPPLY OF TENDER ITEM /SIMILAR TYPE OF TENDER 
ITEM IN LAST FIVE YEARS FROM THE DUE DATE OF TENDER: 

 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / Physical Form in 

Technical Cover) 
 

Sr No Order No./Date Description of Work 
Order Amount 

Rs. In Lakhs 

Name of Order 

placing authority 

1 2 3 4 5 

     

     

     

 

Completion date as per order 
Date of commencement of 

work 

Date of actual completion of 

work 

6 7 8 
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ANNEXURE – 7 

LIST OF PERFORMANCE CERTIFICATES 
(PHOTO COPY/IES OF PERFORMANCE REPORT/S TO BE UPLOADED IN TECHNICAL 

STAGE OF ONLINE MODE / e-TENDER FORMAT / Physical Form in Technical Cover) 
Sr. 
No
. 

Name of the Authority by 
whom certificate is issued 

Reference No. 
& Date 

Details of items 
supplied 

1 2 3 4 
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ANNEXURE- 8 

 
LIST OF TYPE TESTS REPORTS 

 
(PHOTO COPY/IES OF TYPE TEST REPORT/S DULY NOTARIZED OF EACH OFFERED 
ITEM AS PER REQUIREMENT OF TENDER TO BE SUBMITTED IN PHYSICAL FORM IN 

TECHNICAL COVER) 
  

Sr. 
No 

Type Test 
Report No. 

& Date 

Tests Carried 
out at (Name 

of 
Laboratory) 

Rating & 
Type / 

Designation 
of Item / 

Equipment 

Name of the 
test 

Conducted 

Results 
Of the Tests. 
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ANNEXURE – 9 

 
LIST OF THE TENDER DRAWINGS 

 
(DRAWING OF EACH OF ITEM OFFERED AS PER REQUIREMENT OF TENDER TO BE 

SUBMITTED IN PHYSICAL FORM IN TECHNICAL COVER) 
 

Sr. 
No. Description / drawing of Drawing Number Number of Sheets 

1 2 3 4 
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ANNEXURE – 10 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / PHYSICAL FORM IN 

TECHNICAL COVER) 

1 PRICES: [FIRM /VARIABLE] FIRM 
/VARIABLE 

2 

GST:[In percentage]  
(If opted for Composition under GST, please mention “C” 
instead of percentage) 
 
(In case different rate of GST applicable on different items, 
details shall be provided separate  annexure) 
 
Please quote your GST Registration No.& Date of the location 
wherefrom Supplier / Contractor intends to supply goods / 
services) 

 
___________

__% 
 
 

3 
PENALTY TERMS OF TENDER AGREED: 
(Clause no.:25) (Please Specify YES / NO.) YES / NO 

4 
PERFORMANCE GUARANTEE TO COVER EXECUTION PERIOD 
(SECURITY) TERMS OF TENDER AGREED: (Cl.no.9)(Please 
Specify YES / NO.) 

YES / NO 

5 
PERFORMANCE GUARNTEE TOCOVER WARRANTY PERIOD 
TERMS OF TENDER AGREED: (Wherever applicable): 
(Cl.no.43) (Please Specify YES / NO.) 

YES / NO 

6 

Execution Period: 
(Please Specify YES / NO.) (It should not be different 
than declared / mentioned in Annexure-5) (Please refer 
Cl. no. 23 of comm. T & C and as per schedule-A of 
tender) 

YES / NO 

7 
VALIDITY OF THE OFFER OF TENDER AGREED (clause 
no.:10)(Please Specify YES / NO.) YES / NO 

8 
PAYMENT TERMS OF TENDER AGREED: 
(Clause no.:20) (Please Specify YES / NO.) 

YES / NO 

 
Note: %age/amount of GST/Cess will be considered as offered in price bid.
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ANNEXURE – 11 

(SCANNED / PHOTO COPY OF EACH OF FOLLOWING TO BE SUBMITTED IN ONLINE / E 
-TENDER FORMAT / PHSYCIAL FORM IN TECHNICAL COVER ONLY AS AN 

ATTACHMENT) 
 
Vendors must furnish the below details /documents along with technical Bid as 
attachments in e-tender. 
 
(1) Annual production capacity (with shift in operation) of each item manufactured  
(2) Copy showing  GST Registration no. and date and issuing authority 
(3) Copy of valid factory license (for manufacturer) 
(4) Copy showing Registration No. under shops and Estt. Act and issuing authority (if 

applicable) 
(5) Audited Accounts and financial turnover of last three years of the firm, duly 

certified by Authorized Charter Accountant 
(6) Performance reports, if any 
(7) Consent letter from their principals to manufacture such items whenever 

applicable of OEM 
(8) List of machinery installed for manufacturing of offered item/s of OEM 
(9) Copy of partnership deed / Memorandum of Pvt. or Public limited company’s 

issued by RoC 
(10)  Copy of each order of subsidiary company of GUVNL for each item offered 

which are executed in last five years (list to be submitted in physical form in 
“EMD Cover Document” also) 

 
Note: In case of non-attachment of mandatory document or attachment of wrong  
document, bid/offer may be rejected at the discretion of COMPANY. 

 
 
 
 

……….. 
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ANNEXURE – 12 

(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / PHYSICAL FORM IN 
TECHNICAL COVER ONLY) 

 
TECHNICAL& COMMERCIAL DEVIATIONS, IF ANY, TO BE FURNISHED IN THIS ANNEXURE 

ONLY 
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ANNEXURE – 13 

(UNDERTAKING IN REGARD TO STOP DEAL / BANNED FOR BUSINESS DEALING / BLACK 
LIST THEREOF PHYSICAL FORM IN TECHNICAL COVER ONLY). 

 
Sub: Undertaking in regard to Stop Deal / Banned for Business dealing / Black List 
Thereof. 
 
Ref: Tender No.:  
 
 
I / We ________________________________________________________ authorized 

signatory of M/S ______________________________________ here by certify that M/S 

__________________________________________ and their proprietor / any partner / 

any directors of the firm is not stop deal and/or banned for business dealing and/or 

black listed by GUVNL and/or their any subsidiary company viz. GSECL / GETCO / 

DGVCL / MGVCL / UGVCL / PGVCL.  

 
 
 

Signature of the Tenderer 
Seal of the Firm 
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ANNEXURE-14 

 
 

(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / PHYSICAL FORM IN 
TECHNICAL COVER ONLY ONLY) 

 
 
Tender for Supply of 

________________________ 
 

Tender No. COMPANY/ 
Due On: 

 
 
On Firm’s Letter Head 

CERTIFICATE – “A” 
 
I / We__________________________________ authorised signatory of 
M/s.________________________________________ hereby certify that 
M/s.______________________________________ is not related with other firms who 
have submitted tenders for the same items under this inquiry / Tender. 
 
 
 
 

Seal of the Firm     Signature of the Tenderer 
                                                             With Designation 
 
 
Place:      
Date: 
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ANNEXURE-15 

 
(TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / PHYSICAL FORM IN 

TECHNICAL COVER ONLY) 
 

Tender No. COMPANY/ 
Due On: 

IMPORTANT INSTRUCTIONS 

1. The Tenderer should clearly give certificate along with the Technical Bid: 
 

“This is to confirm and certify that the offer submitted by me is strictly in accordance 
with COMPANY Tender specifications, Guaranteed Technical Particulars and drawing as 
mentioned in the Tender Specifications. There is no commercial or Technical deviation 
(except the deviations shown in Annexure of Technical Deviations as per this tender 
document) in the offer from COMPANY Tender Specification. I undertake to abide by 
COMPANY Technical specification / Guaranteed Technical Particulars / Drawing, I 
undertake to supply materials strictly as per COMPANY Technical specification / 
Guaranteed Technical Particulars / Drawing, even if any technical deviations are 
mentioned by me. I also undertake to abide by all commercial conditions of COMPANY, 
including delivery schedule.” 

2. Any offer without above certificate will not be considered and the tender will be out 
rightly ignored in the absence of above certificate. 
3. After opening of the Tender, if it is found that the offer given by the Tenderer is not 
according to COMPANY specifications, Guaranteed Technical Specifications, Drawing and 
commercial terms and conditions and false certificate is given by the Tenderer, then 
COMPANY will not deal with the firm for the present Tender. It is, therefore requested that 
the Tenderer should take care in giving their offer and submission of documents, including 
Type Test certificate.  
4. The conditional tenders will not be accepted. 
5. In connection with the above subject and reference I/We confirm the following: 

I. I/We the under signed have read and examined the Bid specifications in Bid 
mentioned under reference along with the Condition of Contract (Commercial and 
Legal) 

II. I/We declare that our Technical Bid is strictly in line with the Bid specifications 
(expect the deviation shown in Annexure of technical deviation as per Clause no. 
7.7 of section 2 of the Bid document). 

III. Further I/We also agree that additional conditions/deviations, if any found in the 
Condition of Contract (Commercial and Legal) (except reference under clause no. 
7.7 of section 2 of this Bid document) our offer shall be out rightly rejected 
without assigning any reason thereof. 

 

     ______________________  

               (Signature of the Tenderer) 
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ANNEXURE-16 

 
(TO BE SUBMITTED IN ONLINE / e-TENDERING / PHYSICAL FORM IN TECHNICAL 

COVER ONLY) 
 

 
Ref.:                                                                         Date: 
 
 
 
“I / We declare that we are hereby submitting authorization from OEM all the 
tendered items”. 
 
Confirm / Not Confirm: _____________ 
 
Name of Bidder / Manufacturer: ___________________ 
 
Address of the works: _____________________ 
                                 ______________________ 
                                 ______________________ 
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ANNEXURE-17 

 
 (TO BE SUBMITTED / FILLED IN ONLINE / e-TENDER FORMAT / PHYSICAL FORM IN 

TECHNICAL COVER ONLY) 
(Duly Notarized) on Rs.300/- Non-Judicial Stamp Paper (as per tender condition) 

I_____________________________________ authorized signatory of M/s. 
____________________for Tender No._______________________ certify 
that Mr./Mrs./Ms. ________________________________ is our Company’s 
authorized representative and he/she is employee of our Company/Firm. It is 
further declared that he/she is not representative/employee of any other 
Company/Firm. 
 
He / She is authorized for coordination/follow up relating to this tender. 
 
Details of Authorized Representative 
Full Name : _______________________ 
Designation : ______________________ 
Contact Number : __________________ 
Office Address : ___________________ 
E-mail ID : _______________________ 
Accepted and confirmed the above facts 
Specimen Signature : __________________ 
 
 
It is certified that signed made by above authorized representative in my 
presence. 
Signature of Authorized signatory : ________________ 
Full Name : _______________________ 
Designation : ______________________ 
Contact Number : __________________ 
Office Address : ___________________ 
E-mail ID : _______________________ 
Place : ______________ 
Date : ______________ 
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