
 

 

________ GUJARAT VIJ  COMPANY LIMITED 

 

 

Draft Power Purchase Agreement (PPA) 

 

FOR PURCHASE OF POWER UNDER GOVERNMENT OF GUJARAT’S 
“POLICY FOR DEVELOPMENT OF SMALL SCALE DISTRIBUTED SOLAR 

PROJECTS – 2019” 

 

 

 

 

 

 

 

60 

Annexure- E



Page 2 of 36 

Contents 

 

ARTICLE 1: Definitions .......................................................................................................................... 5 

ARTICLE 2: Licences, Permits ............................................................................................................. 10 

ARTICLE 3: Obligations ....................................................................................................................... 11 

ARTICLE 4: Synchronisation, Commissioning and Commercial Operation ..................................... 13 

ARTICLE 5: Rates and Charges ........................................................................................................... 15 

ARTICLE 6: Billing and Payment ......................................................................................................... 16 

ARTICLE 7: Metering and Communication ......................................................................................... 18 

ARTICLE 8: Force Majeure ................................................................................................................... 20 

ARTICLE 9: Change in Law .................................................................................................................. 22 

ARTICLE 10: Term, Termination and Default ...................................................................................... 23 

ARTICLE 11: Dispute Resolution ......................................................................................................... 26 

ARTICLE 12: Indemnity ........................................................................................................................ 27 

ARTICLE 13: Miscellaneous Provisions .............................................................................................. 28 

SCHEDULE 1: Parameters and Technical Limits Of Supply .............................................................. 32 

SCHEDULE 2: Approvals ..................................................................................................................... 34 

SCHEDULE 3: Documents to be submitted ........................................................................................ 35 

SCHEDULE 4: Project Location Details .............................................................................................. 36 

 

 

61 



Page 3 of 36 

This Power Purchase Agreement is made and entered into at Vadodara on this __day of _____        
between ___(name of applicant)__,being (individual / company / properitership firm / 
partnership firm etc)__________ (incorporated under _____Act,__) ____ having CIN No. / 
Identity No./ Registration No.______________ and its registered Office / address at 
_______________________________________ (hereinafter referred to as "Power Producer", 
which expression shall, unless repugnant to the context or meaning thereof, include its 
successors and assignees) as party of first part. 

 

AND 

 

_____ Gujarat Vij Company Ltd incorporated under the Companies Act 1956 (1 of 1956) having 
its Registered office at--------------------, (hereinafter referred to individually, as ”DISCOM” or 
"Power Procurer", which expression shall, unless repugnant to the context or meaning thereof, 
include its successors and assignees) as party of the second part. 

 

WHEREAS Govt. of Gujarat vide Resolution G.R. No.SLR-11-2019-51-B1 dated 06.03.2019 
has issued the “Policy for Development of Small Scale Distributed Solar Projects – 2019” 

 

AND, WHEREAS Govt. of Gujarat vide GR No. SLR-11-2019-51-B1 dated 15.11.2019 has 
issued the “Guidelines for implementation of policy for development of small scale distributed 
solar projects – 2019” 

 

AND, WHEREAS the Policy for Development of Small Scale Distributed Solar Projects – 2019 
stipulates that DISCOM / GUVNL may purchase solar power to fulfil their RPO from Small Scale 
Distributed Solar Projects for which the applicable tariff shall be as per the mechanism 
stipulated in the policy.  

 

AND, WHEREAS, Gujarat Urja Vikas Nigam Ltd (GUVNL) had filed a petition no 1802 of 2019 
under section 86(1)(b) & (e) of The Electricity Act, 2003 before the Honourable Gujarat 
Electricity Regulatory Commission for approval of the mechanism of applicable tariff for 
purchase of power under the Government of Gujarat Policy for development of Small Scale 
Distributed Solar Projects – 2019 and Hon’ble Commission has approved the same vide order 
dated 08.08.2019. 

 

AND, WHEREAS the Power Producer desires to set-up such Solar Photovoltaic Technology 
based Power Plant of ……………… MW capacity (Insert capacity not more than 4 MW) at the 
location details specified as per Schedule 4 using new Solar Photovoltaic Grid Interactive power 
plants. 
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AND, WHEREAS, Gujarat Energy Development Agency, which is a facilitation and nodal 
agency under the “Policy for Development of Small Scale Distributed Solar Projects – 2019” has 
registred the Solar Power Proejct of Power Producer vide letter no. ____ dated ____. 

  

AND, WHEREAS, the Power Producer has taken responsibility to set up requisite power 
injection system into the Grid System of DISCOM / GETCO. 

 

AND, WHEREAS the DISCOM agrees to purchase such power for fulfillment of their RPO . 

 

AND, WHEREAS, the Parties hereby agree to execute this Power Purchase Agreement setting 
out the Terms & Conditions for sale of power by Power Producer to DISCOM.  

 

NOW THEREFORE IN VIEW OF THE FOREGOING PREMISES AND IN CONSIDERATION 
OF THE MUTUAL COVENANTS AND CONDITIONS HEREINAFTER SET FORTH, DISCOM 
AND THE POWER PRODUCER, EACH TOGETHER WITH THEIR RESPECTIVE 
SUCCESSORS AND PERMITTED ASSIGNS, A PARTY AND COLLECTIVELY THE PARTIES, 
HEREBY AGREE AS FOLLOWS: 
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ARTICLE 1:  Definitions 

1.1 For all purposes of this Agreement, the following words and expressions shall have the 
respective meanings set forth below:  

"Agreement" shall mean this Power Purchase Agreement executed hereof, including the 
schedules hereto, amendments, modifications and supplements made in writing by the Parties 
from time to time.  

“ALDC” shall mean the Area Load Dispatch Centre of respective DISCOM. 

“Approvals” means the permits, clearances, licenses and consents as are listed in Schedule 3 
hereto and any other statutory approvals.  

"Billing Period" means (subject to Article 6.1 of the Agreement) the calendar month ending 
with the Metering Date. The first Billing Period shall commence from the Commercial Operation 
Date and end with the Metering Date corresponding to the month in which the Commercial 
Operation Date occurs. 

“Billing Date” shall be the first Business Day after issuance of SEA by SLDC of each Billing 
Period. 

“Business Day” shall mean a Day other than Sunday or a statutory holiday on which banks 
remain open for business in Vadodara. 

“Change in Law” shall have the meaning ascribed thereto in Article 9 of this Agreement. 

“Commissioning” with respect to the project as certified by GEDA shall mean when all 
equipments as per rated capacity has been installed and energy has flown into the grid.  

"Commercial Operation Date (COD)" shall be the date certified by GEDA upon successful 
commissioning of the full capacity of the Project. 

“CERC” means Central Electricity Regulatory Commission. 

“Competent Court” means the Supreme Court of India or any High Court, or any tribunal or any 
similar judicial or quasi-judicial body that has jurisdiction in relation to issues relating to the 
Project. 

“Contracted Capacity” shall mean …… [Insert capacity] MW AC contracted with DISCOMs for 
supply by the Power Producer at the Delivery Point from the Solar Power Project. In any 15 
minute time block during the entire term of PPA, the injected power shall not exceed the 
Contracted AC Capacity as well as the inverter capacity shall not exceed Contracted AC 
Capacity. 

“Contracted CUF” shall mean the maximum capacity utilization factor of 30% in relation to the 
contracted capacity of the project and DISCOMs shall not be obliged to purchase power 
generated from the project beyond such CUF in a Contract Year. For illustration, CUF shall be 
calculated based on the annual energy injected and metered at the Delivery Point. In any 
Contract Year, if ‘X’ MWh of energy has been metered at the Delivery Point for ‘Y’ MW Project 
capacity, CUF= (X MWh/(Y MW*8760)) X100%;  
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"Contract Year" shall mean, with respect to the initial Contract Year, the period beginning on 
the Commercial Operation Date and ending at 12.00 midnight on 31st March of that Fiscal Year 
i.e. a period of twelve months commencing on April 1 and ending on following March 31.  Each 
successive Contract Year shall coincide with the succeeding Fiscal Year, except that the final 
Contract Year shall end on the date of expiry of the Term or on Termination of this Agreement 
whichever is earlier.  

"Delivery Point / Interconnection Point" shall be the point or points of connection at which 
Electricity is delivered into the Grid System of the DISCOM.  

All expenses including losses between the Project and the Delivery Point shall be paid by the 
Power Producer without any reimbursement by DISCOM. All expenses including wheeling 
charges and losses in relation to the transmission and distribution beyond the Delivery Point 
shall be borne by DISCOM. 

“Delivered Energy" means the kilowatt hours of Electricity actually fed and measured by the 
energy meters at the Delivery Point and as certified by Gujarat SLDC. In case of net import of 
energy during a month, the Power Producer shall be required to make payment to DISCOM at 
the rate of HT Temporary Tariff as determined by GERC from time to time. In case of net export 
of energy during a month, the Power Producer shall be eligible for the receiving agreed tariff 
from DISCOM for such net delivered energy.  

“Discom(s)” means one or more of the following distribution companies: 

a) Madhya Gujarat Vij Company Limited 

b) Dakshin Gujarat Vij Company Limited  

c) Uttar Gujarat Vij Company Limited and 

d) Pashim Gujarat Vij Company Limited  

“Due Date of Payment” in respect of a Tariff Invoice means the date, which is 30th day from 
the date of receipt of such invoices by the designated official of the  DISCOM. 

"Electricity" shall mean the electrical energy in kWh (kilowatt-hours). 

"Electricity Laws" shall mean the Electricity Act, 2003 and the relevant Rules, Notifications, 
and amendments issued there under and all other Laws in effect from time to time and 
applicable to the development, financing, construction, ownership, operation or maintenance or 
regulation of electric generating companies and Utilities in India, the rules, regulations and 
amendments issued by the GERC / CERC from time to time. 

"Emergency" means a condition or situation of physical damage to GETCO's / DISCOM’s 
electrical system including the Grid System, which threatens the safe and reliable operation of 
such system or which is likely to result in disruption of safe, adequate and continuous electric 
supply by GETCO or DISCOM Grid System or could endanger life or property.  

“Expiry Date” shall mean the date occurring after twenty five (25) years from the Commercial 
Operation Date of the project. 
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"Financing Documents" mean the agreements and documents (including asset leasing 
arrangements) entered/to be entered into between the Power Producer and the Financing 
Parties relating to the financing of the Project. 

“Financing Parties” shall mean the parties financing the Project, pursuant to the Financing 
Documents. 

"Force Majeure Event" shall have the meaning set forth in Article 8. 

“GERC” means the Gujarat Electricity Regulatory Commission. 

"GoI" shall mean the Government of the Republic of India and any agency, legislative body, 
department, political subdivision, authority or instrumentality thereof. 

"GoG" shall mean the Government of the State of Gujarat and any agency, legislative body, 
department, political subdivision, authority or instrumentality thereof. 

"Government Instrumentality" shall mean the GoI, the GoG and their ministries, inspectorate, 
departments, agencies, bodies, authorities, legislative bodies. 

“Grid System” shall mean CTU / STU / Discom’s power transmission system / distribution 
system through which Delivered Energy is evacuated and distributed. 

“Interconnection Facilities” in respect of the Power Producer shall mean all the facilities 
installed by the Power Producer to enable  DISCOM to receive the Delivered Energy from the 
Project at the Delivery Point, including transformers, and associated equipment, relay and 
switching equipment, protective devices and safety equipment and transmission lines from the 
project to GETCO’s nearest sub-station / DISCOM’s Network.   

“Installed Capacity” shall mean the AC capacity of the Project at the generating terminal(s) 
and and shall not exceed Contracted Capacity. 

“KV” shall mean Kilovolts. 

“kWh” shall mean Kilowatt-hour. 

"Law" shall mean any valid legislation, statute, rule, regulation, notification, directive or order, 
issued or promulgated by any Governmental Instrumentality. 

"Metering Date" for a Billing Period, means the midnight of the last Day of the calendar month.  

“Metering Point” shall mean the point at which energy shall be measured and supplied to 
DISCOM and shall be determined by DISCOM.   

“Monthly Charge” shall have the meaning set forth in Article 5. 

“MW” means Megawatts. 

“Must Run Status” shall mean that Project shall not be directed by the  DISCOM to shut down 
or back down due to variations in the generation/consumption patterns or any commercial 
parameters, merit order dispatches or existence/apprehension of any other charges or levies 
related to dispatch or incidental thereto except Force Majeure Events and emergency. 
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“O & M Default” shall mean any default on the part of the Power Producer for a continuous 
period of ninety (90) days to (i) operate and/or (ii) maintain (in accordance with Prudent Utility 
Practices), the Project at all times. 

“Performance Bank Guarantee” shall mean the irrevocable unconditional bank guarantee 
submitted by the Power Producer for an amount calculated at Rs 5 lakhs / MWin accordance 
with the GoG Policy for Development of Small Scale Distributed Solar Projects - 2019. 

“Project” shall mean a Solar Photovoltaic Grid Interactive Power Station to be established by 
the Power Producer at the location details specified as per Schedule 4 for supply of contracted 
solar capacity of _____ MW and shall have a separate boundry and shall also include land, 
buildings, plant, machinery, ancillary equipment, material, switch-gear, transformers, protection 
equipment and the like necessary to deliver the Electricity generated by the Project to  
DISCOMs at the Delivery Point. 

"Project Site" means any and all parcels of real property, rights of way, easements and access 
roads located at the location details specified as per Schedule 4, upon which the Project and its 
related infrastructure will be located as described in Schedule 1 hereto. 

"Prudent Utility Practices" shall mean those practices, methods, techniques and standards, 
that are generally accepted for use in electric utility industries taking into account conditions in 
India, and commonly used in prudent electric utility engineering and operations to design, 
engineer, construct, test, operate and maintain equipment lawfully, safely, efficiently and 
economically as applicable to power stations of the size, service and type of the Project, and 
that generally conform to the manufacturers' operation and maintenance guidelines. 

“SBI 1 Year MCLR Rate” means 1 year Marginal Cost of Funds Based Lending Rate (MCLR) 
fixed by State Bank of India (SBI) / any replacement thereof by SBI for the time being in effect 
applicable for 1 year period, as on 1st April of the respective financial year in accordance with 
regulations and guidelines of Reserve Bank of India. In absence of such rate, any other 
arrangement that substitutes such rate as mutually agreed to by the Parties. 

“Scheduled COD” or “Scheduled Commercial Operation Date” shall mean the date 
…………………. (Insert a date within 12 (twelve) months from the date of execution of the 
PPA.) 

“SEA” means the State Energy Account issued by State Load Dispatch Centre, Gujarat and 
amendment thereto. 

“SLDC” means the State load dispatch center as notified by the State Government. 

“STU or State Transmission Utility” shall mean the Gujarat Energy Transmission Company 
Limited (GETCO). 

“Tariff” shall have the meaning set forth in Article 5. 

“Tariff Invoices” shall have the meaning set forth in Article 6. 

“Technical Limits” means the limits and constraints described in Schedule 1, relating to the 
operations, maintenance and dispatch of the Project. 

“Term” means the term of the Agreement as defined in Article 10.1. 
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“Voltage of Delivery” means the voltage at which the Electricity generated by the Project is 
required to be delivered to the  DISCOM which shall be ________ kV. 

1.2 Interpretation:  

 

a) This agreement shall be governed by the “Policy for Development of Small Scale 
Distributed Solar Projects – 2019” issued by Govt. of Gujarat vide Resolution G.R. 
No.SLR-11-2019-51-B1 dated 06.03.2019 and “Guidelines for implementation of policy 
development of small scale distributed solar projects – 2019” issued vide GR No. SLR-
11-2019-51-B1 dated 15.11.2019.  

b) Unless otherwise stated, all references made in this Agreement to "Articles" and 
"Schedules" shall refer, respectively, to Articles of, and Schedules to, this Agreement. 
The Schedules to this Agreement form part of this Agreement and will be in full force 
and effect as though they were expressly set out in the body of this Agreement.  

c) In this Agreement, unless the context otherwise requires (i) the singular shall include 
plural and vice versa; (ii) words denoting persons shall include partnerships, firms, 
companies and Discom (iii) the words "include" and "including" are to be construed 
without limitation and (iv) a reference to any Party includes that Party's successors and 
permitted assigns. 
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ARTICLE 2:  Licences, Permits  

The Power Producer, at its sole cost and expense, shall acquire and maintain in effect all 
clearances, consents, permits, licenses and approvals required from time to time by all 
regulatory / statutory competent authority (ies) in order to enable it to perform its obligations 
under the Agreement. DISCOM will render all reasonable assistance to the Power Producer to 
enable the latter to obtain such clearances without any legal obligation on part of DISCOM. 

Provided, however, non-rendering or partial rendering of assistance shall not in any way 
absolve the Power Producer of its obligations to obtain such clearances. Nor shall it mean to 
confer any right or indicate any intention to waive the need to obtain such clearances.  
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ARTICLE 3:  Obligations 

3.1 Obligations of the Power Producer: 

(i)  The Power Producer shall obtain all statutory approvals, clearances and permits 
necessary for the Project at his cost in addition to those Approvals as listed in 
Schedule 2.  

(ii)  The Power Producer shall submit the documents as listed at Schedule 3, within 6 
months from the date of signing of PPA.  

(iii)  The Power Producer shall construct, operate and maintain the Project during the 
term of PPA at his cost and risk including the required Interconnection Facilities and 
in close co-ordination with GETCO/ DISCOM’s feasibility. 

(iv)  The Power Producer shall sell all the power generated from identified Solar 
Photovoltaic Grid-Interactive Power Plants to DISCOM and shall not sell to any third 
party nor consume for captive use other than reasonable auxiliary consumption. 

(v)  The Power Producer shall seek approval of GETCO/ DISCOMs in respect of 
Interconnection Facilities. 

(vi)  The Power Producer shall undertake at its own cost construction/ upgradation of (a) 
the Interconnection Facilities, (b) the Transmission Lines and as per the 
specifications and requirements of GETCO/ DISCOMs, as notified to the Power 
Producer at clause 5 of schedule 1.   

(vii)  The Power Producer shall undertake at its own cost maintenance of the 
Interconnection Facilities, excluding the transmission line beyond the Sending 
Station as per the specifications and requirements of GETCO/ DISCOMs, as notified 
to the Power Producer, in accordance with Prudent Utility Practices.  

(viii)  The Power Producer shall operate and maintain the Project in accordance with 
Prudent Utility Practices.  

(ix)  The Power Producer shall be responsible for all payments on account of any taxes, 
cesses, duties or levies imposed by the GoG or its competent statutory authority on 
the land, equipment, material or works of the Project or on the Electricity generated 
or consumed by the Project or by itself or on the income or assets owned by it. 

(x)  For evacuation facility and maintenance of the transmission, the Power Producer 
shall enter into separate agreement with GETCO/ DISCOMs, if applicable. 

(xi)  To procure start up power required for the plant from respective Discom. 

(xii)  Fulfilling all other obligations undertaken by him under this Agreement. 

(xiii)  Post commissioning of the solar power plant, during the entire period of the PPA, the 
Power Producer shall not replace the solar modules, whether damaged or otherwise, 
without prior consent of DISCOM. 
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(xiv)  Power Producer shall not change the shareholding / ownership of the project before 
completion of one year from the date of COD. Any change in ownership of the project 
shall be allowed only after expirty of one year from commissioning of the project with 
prior consent of DISCOM 

3.2 Obligations of  DISCOM:    

(i)  DISCOM shall grant Must Run Status to the Project subject to the provisions of 
applicable regulations and grid code. 

(ii)  DISCOM shall be obliged to buy power only upto Contracted CUF of 30% in a contract 
year 

3.3 Liquidated Damages for Delay in Commissioning the Project / Solar Photovoltaic 
Grid Interactive Power Plant beyond Scheduled Commercial Operation Date 

If the project is not commissioned by its Scheduled Commercial Operation Date due to 
reasons other than mentioned below, the Power Producer shall pay to the DISCOM the 
Liquidated Damages for delay at the rate of Rs. 3000 per day per MW for the capacity 
delayed beyond SCOD subject to ceiling of Rs 5 Lacs / MW. Commissioning of the project 
capacity shall be allowed for the capacity which is ready for commissioning as on SCOD 
and commissioning of balance capacity, if any, which is delayed beyond SCOD shall be 
allowed only at one go when full contracted capcity is ready for commissioning. In case of 
delay of more than 1 year, DISCOM assumes no obligation and has right to recover 
Liquidated Damages and also to terminate the Power Purchase Agreement for 
uncommissioned capacity as per provisions of Article 10.  

1. The project cannot be Commissioned by Scheduled Commercial Operation Date 
because of Force Majeure event; or 

2. The Power Producer is prevented from performing its obligations because of 
material default on part of  DISCOM.  

3. Power Producer is unable to achieve commercial operation on Scheduled 
Commercial Operation Date because of delay in transmission facilities/ evacuation 
system for reasons solely attributable to the GETCO / DISCOM 
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ARTICLE 4:  Synchronisation, Commissioning and Commercial Operation 

4.1 Synchronization, Commissioning and Commercial Operation  

4.1.1 The Power Producer shall give at least fifteen (15) days written notice to the SLDC 
/ ALDC / DISCOM as the case may be, of the date on which it intends to 
synchronize the Power Project to the Grid System. 

4.1.2 Subject to Article 4.1.1, the Power Project may be synchronized by the Power 
Producer to the Grid System when it meets all the connection conditions 
prescribed in the Grid Code and otherwise meets all other Indian legal 
requirements for synchronization to the Grid System.  

4.1.3 The synchronization equipment and all necessary arrangements / equipment 
including Remote Terminal Unit (RTU) for scheduling of power generated from the 
Project and transmission of data to the concerned authority as per applicable 
regulation shall be installed by the Power Producer at its generation facility of the 
Power Project at its own cost. The Power Producer shall synchronize its system 
with the Grid System only after the approval of GETCO / SLDC / ALDC and 
GEDA. 

4.1.4 The Power Producer shall immediately after each synchronization / tripping of 
generator, inform the sub-station of the Grid System to which the Power Project is 
electrically connected in accordance with applicable Grid Code.  

4.1.5 The Power Producer shall commission the Project within SCOD.  

4.1.6 The Power Producer shall be required to obtain Developer and/ or Transfer 
Permission, Key Plan drawing etc, if required, from GEDA. In cases of conversion 
of land from Agricultural to Non-Agriculture, the commissioning shall be taken up 
by GEDA only upon submission of N.A. permission by the Power Producer. 

4.1.7 The Power Producer shall be required to follow the Forecasting and Scheduling 
procedures as per the Regulations issued by Hon’ble GERC from time to time. It is 
to clarify that in terms of GERC (Forecasting, Scheduling, Deviation Settlement 
and Related Matters of Solar and Wind Generation Sources) Regulations, 2019 
the procedures for Forecasting, Scheduling & Deviation Settlment are applicable 
to all solar generators having combined installed capacity above 1 MW connected 
to the State Grid / Substation including those connected via pooling stations.  

4.1.8 Early Commissionning: The Power Producer shall be permitted for full 
commissioning of the Project even prior to the SCOD (Schedule Commercial 
Operation Operation Date) provided they submit the documents listed at Schedule 
3.  

4.1.9 Penalty for Delay in Commissioning: The Project shall be commissioned by the 
Scheduled Commercial Operation Date. In case of failure to achieve this 
milestone, the Liquidated Damages shall be applicable as per Article 3.3.  
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4.2 Performance Bank Guarantee  

4.2.1 The Performance Bank Guarantee No. ________ dated _______ issued by 
_______ Bank [PBG shall be from the list of banks approved by Finance 
Department, Govt. of Gujarat vide GRs issued from time to time] and furnished by 
Power Producer to DISCOM shall be for guaranteeing the commissioning / 
commercial operation of the project up to the Contracted Capacity within SCOD.  

4.2.2 If the Power Producer fails to commission the project on or before Scheduled 
Commercial Operation Date, DISCOM shall have the right to encash the 
Performance Bank Guarantee without prejudice to the other rights of the Power 
Producer under this Agreement as per Article 3.3. 

4.2.3 DISCOM shall release the Performance Bank Guarantee upon successful 
commissioning of full contracted capacity after adjusting Liquidated Damages (if 
any) as per Article 3.3. 

4.3 Dispatch and Scheduling  

4.3.1 The Power Producer shall be required to schedule its power as per the applicable 
Regulations / Requirements / Guidelines of CERC / GERC / SLDC / RLDC and 
maintain compliance to the Grid Code requirements and directions, as specified by 
ALDC / SLDC / RLDC from time to time. Any deviation from the schedule will 
attract the provisions of applicable Regulation / Guidelines / Directions and any 
financial implication on account of this shall be to the account of the Power 
Producer.  

4.4 Restrictions on use of Fossil Fuels 

4.4.1 Post commissioning of the solar power plant, during the entire period of the PPA, 
the Power Producer shall not use fossil fuels for generation of power and injection 
into the grid.  
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ARTICLE 5:  Rates and Charges 

5.1 DISCOM shall pay to the Power Producer every month for the Delivered Energy as 
certified in the SEA by Gujarat SLDC, for the Term of this Agreement from the COD, The 
Tariff payable by DISCOM for energy purchased shall be as below. 

5.2 DISCOM shall pay a fixed tariff of Rs. 2.83 / unit as declared by GUVNL as per GoG 
Policy and as agreed by the Parties, upon commissioning of Project (as certified by GEDA) 
for the net Delivered Energy as certified in SEA published by Gujarat SLDC during the 
period of 25 years life of the Project.  

5.3 For each KVARH drawn from the grid, the Power Producer shall pay to GETCO / DISCOM 
at the rate determined by GERC from time to time. 

5.4 In case of delay in commissioning of the Project beyond SCOD, the provisions as per 
Article 4.1.9 shall be applicable. 

5.5 In the event of Change in Shareholding/ Substitution of Promoters triggered by the 
Financial Institutions leading to signing of fresh PPA with a New Entity, an amount of Rs. 1 
Lakh per Project per Transaction Plus GST @18% as Facilitation Fee (non-refundable) 
shall be deposited by the developer to DISCOM. 

5.6 The Intra-State ABT is already implemented in the State. Energy certified by SLDC in the 
SEA shall be considered for monthly energy bill. The other provisions of Intra-State ABT 
and Open Access and Other Regulations of GERC / CERC and amendments thereto from 
time to time shall be applicable. The provisions of GERC (Forecasting, Scheduling, 
Deviation Settlement and Related Matters of Solar and Wind Generation Sources) 
Regulations, 2019 as amended from time to time shall be applicable. 
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ARTICLE 6:  Billing and Payment 

6.1 Billing Provision 

The Billing will be on monthly basis. DISCOM will be billed by the Power Producer based 
on energy as certified by SEA of Gujarat SLDC following the end of each month for the 
energy supplied. Any bill raised after a period of three years from the date of certification 
of SEA shall be barred by limitation and shall not be payable. 

6.2 Payment 

DISCOM shall make payment of the amounts due in Indian Rupees within thirty (30) days 
from the date of receipt of the Tariff Invoice by the designated office of the DISCOM.  

6.3 Late Payment 

For payment of Monthly bill by DISCOM, if paid after Due Date of Payment, a late 
Payment charge shall be payable by DISCOM to the Power Producer at the rate of seven 
(7) percent in excess of the SBI 1 year Marginal Cost of Funds Based Lending Rate 
(MCLR) per annum / any replacement thereof by SBI, on the amount of outstanding 
payment, calculated on a week or part thereof basis viz.  

       (SBI MCLR rate + 7%)  

   =   _________________                per week or part thereof. 

        52  

6.4 Rebate 

For payment of Monthly Bill by DISCOM, if paid before Due Date of Payment, a Rebate 
shall be deducted by DISCOM at the rate of seven (7) percent in excess of the applicable 
SBI 1 year Marginal Cost of Funds Based Lending Rate (MCLR) per annum / any 
replacement thereof by SBI, on the amount paid before due date,   calculated on a week 
or part thereof basis viz.  

        (SBI MCLR rate + 7%)  

   =   _________________                per week or part thereof. 

         52  
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6.5 Disputes:  

In the event of a dispute as to the amount of any Tariff Invoice, DISCOM shall notify the Power 
Producer of the amount in dispute and DISCOM shall pay the Power Producer 100% of the 
undisputed amount  within the due date provided either party shall have the right to approach 
the GERC to effect a higher or lesser payment on the disputed amount. The Parties shall 
discuss within a week from the date on which DISCOM notifies the Power Producer of the 
amount in dispute and try and settle the dispute amicably. Where any dispute arising out of or in 
connection with this agreement is not resolved mutually then such dispute shall be submitted to 
adjudication by the GERC under Section 79 or 86 of Electricity Act 2003 and the GERC may 
refer the matter to Arbitration as provided in the said provision read with Section 158 of 
Electricity Act 2003. For dispute beyond the power conferred upon the GERC, such dispute 
shall be subject to jurisdiction of High Court of Gujarat. If the dispute is not settled during such 
discussion then the payment made by DISCOM shall be considered as a payment under 
protest.  Upon resolution of the dispute, in case the Power Producer is subsequently found to 
have overcharged, then it shall return the overcharged amount with an interest of SBI 1 year 
Marginal Cost of Funds Based Lending Rate (MCLR) per annum plus 7% for the period it 
retained the additional amount. DISCOM / Power Producer shall not have the right to challenge 
any Tariff Invoice, or to bring any court or administrative action of any kind 
questioning/modifying a Tariff Invoice after a period of three years from the date of the Tariff 
Invoice is due and payable.  
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ARTICLE 7:  Metering and Communication 

7.1 Reading, Correction and Installation of Meters 

(i)  The metering point will be at the receiving end of GETCO substation / DISCOM 
Network as the case may be. For the purpose of energy accounting the Power 
Producer shall install ABT compliant meter at the metering point at the cost of 
consumer.  

(ii)  To optimize costs, common dedicated 11 KV transmission line may be set up by a 
cluster of adjoining developers with appropriate metering at their respective end of 
project as well as common meter for such project developers at the Interconnection 
Point. In such case, the energy injection by Power Producer at receiving end shall be 
worked out on the basis of metering of common meter appropriately apportioned as 
per meter reading at sending end meter of Power Producer by DISCOM / SLDC / 
ALDC.   

(iii)  Interface metering shall conform to the Central Electricity Authority (Installation and 
Operation of Meters) Regulations 2006 and amendment thereto. GETCO / DISCOM / 
SLDC / ALDC shall stipulate specifications in this regard.  

(iv)  For facilitating energy accounting & certification, the meters shall mandatorily be 
equipped with Automatic Meter Reading (AMR) system as per specifications stipulated 
by GETCO / DISCOM / SLDC / ALDC. 

(v)  In addition to main meter, a back up meter shall be required to be installed by the 
power producer. In the event that the Main Metering System is not in service as a 
result of maintenance, repairs or testing, then the Backup Metering System shall be 
used during the period the Main Metering System is not in service and the provisions 
above shall apply to the reading of the Backup Metering System. 

7.2 Sealing and Maintenance of Meters. 

(i)  The Main Metering System and the Backup Metering System shall be sealed in the 
presence of representatives of Power Producer and GETCO / DISCOM. 

(ii)  When the Main Metering System and / or Backup Metering System and / or any 
component thereof is found to be outside the acceptable limits of accuracy or 
otherwise not functioning properly, it shall be repaired, re-calibrated or replaced by the 
Power Producer and / GETCO / DISCOM at Power Producer’s cost, as soon as 
possible. 

(iii)  Any meter seal(s) shall be broken only by GETCO / DISCOM’s representative in the 
presence of Power Producer representative whenever the Main Metering System or 
the Backup Metering System is to be inspected, tested, adjusted, repaired or replaced. 

(iv)  All the Main and Check Meters shall be calibrated at least once in a period of three 
years. 
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(v)  In case, both the Main Meter and Check Meter are found to be beyond permissible 
limit of error, both the meters shall be calibrated immediately and the correction 
applicable to main meter shall be applied to the energy registered by the Main Meter 
at the correct energy for the purpose of energy accounting / billing for the actual period 
during which inaccurate measurements were made, if such period can be determined 
or, if not readily determinable, shall be the shorter of: 

A. the period since immediately preceding test of the relevant Main meter, or 

B. one hundred and eighty (180) days immediately preceding the test at which the 
relevant Main Meter was determined to be defective or inaccurate. 

7.3 Records 

Each Party shall keep complete and accurate records and all other data required by each 
of them for the purposes of proper administration of this agreement and the operation of 
the Power Plant. Among such other records and data, the Power Producer shall maintain 
an accurate and up-to-date operating log at the Power Plant with records of:- 

a) Fifteen (15) minutes logs of real and reactive power generation, frequency, transformer 
tap position, bus voltage(s), Main Meter and Back up Meter Readings and any other 
data mutually agreed;  

b) any unusual conditions found during operation / inspections;  

c) chart and printout of event loggers, if any, for system disturbances/ outages; 

d) All the records will be preserved for a period of 36 months.  
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ARTICLE 8:  Force Majeure 

8.1 Force Majeure Events:  

a) Neither Party shall be responsible or liable for or deemed in breach hereof because of 
any delay or failure in the performance of its obligations hereunder (except for 
obligations to pay money due prior to occurrence of Force Majeure events under this 
Agreement) or failure to meet milestone dates due to any event or circumstance (a 
"Force Majeure Event") beyond the reasonable control of the Party experiencing such 
delay or failure, including the occurrence of any of the following: 

i) acts of God;  

ii) typhoons, floods, lightning, cyclone, hurricane, drought, famine, epidemic, plague 
or other natural calamities;  

iii) acts of war (whether declared or undeclared), invasion or civil unrest; 

iv) any requirement, action or omission to act pursuant to any judgment or order of 
any  court or judicial authority in India (provided such requirement, action or 
omission to act is not due to the breach by the Power Producer or  DISCOM of any 
Law or any of their respective  obligations under this Agreement); 

v) inability despite complying with all legal requirements to obtain, renew or maintain 
required licenses or Legal Approvals; 

vi) earthquakes, explosions,  accidents, landslides; fire; 

vii) expropriation and/or compulsory acquisition of the Project in whole or in part by 
Government Instrumentality; 

viii) chemical or radioactive contamination or ionizing radiation; or 

ix) damage to or breakdown of transmission facilities of GETCO/ DISCOMs; 

x) Exceptionally adverse weather condition which are in excess of the statistical 
measure of the last hundred (100) years. 

b) Force Majeure Exclusions: Force Majeure shall not include the following conditions, 
except to the extent that they are consequences of an event of Force Majeure: 

1. Unavailability, Late Delivery or Change in cost of plants and machineries, 
equipment, materials, spares parts or consumables for the project; 

2. Delay in performance of any contractor / sub contractor or their agents; 

3. Non performance resulting from normal wear and tear experience in power 
generation materials and equipments; 

4. Strike or Labour Disturbances at the facilities of affected parties;  

5. In efficiency of finances or funds or the agreement becoming onerous to perform, 
and  
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6. Non performance caused by, or concerned with, the affected party’s 

I. Negligent and intentional acts, errors or omissions; 

II. Failure to comply with Indian law or Indian Directive; or 

III. Breach of, or default under this agreement or any Project agreement or 
Government agreement. 

c) The affected Party shall give notice to other party of any event of Force Majeure as 
soon as reasonably practicable, but not later than 7 days after the date on which such 
Party knew or should reasonably have known of the commencement of the event of 
Force Majeure. If any event of Force Majeure results in a breakdown of 
communication rendering it not reasonable to give notice within the applicable time 
limit specified herein, then the party claiming Force Majeure shall give notice as soon 
as reasonably practicable after reinstatement of communication, but not later than one 
day after such reinstatement. Such notice shall include full particulars of the event of 
Force Majeure, its effects on the Party claiming relief and the remedial measures 
proposed, and the Affected Party shall give the other Party regular (and not less than 
monthly) reports on the progress of those remedial measures and such other 
information as the other party may reasonably request about the situation. 

d) The affected Party shall give notice to the other Party of (1) cessation of relevant event 
of Force Majeure; and (2) cessation of the effects of such event of Force Majeure on 
the performance of its rights or obligations under this agreement, as soon as 
practicable after becoming aware of each of these cessations.  

e) To the extent not prevented by a Force Majeure event, the affected party shall 
continue to perform its obligations pursuant to this agreement. The affected party shall 
use its reasonable efforts to mitigate the effect of any event of Force Majeure as soon 
as practicable. 

8.2 Available Relief for a Force Majeure Event:  

No Party shall be in breach of its obligations pursuant to this agreement to the extent that the 
performance of its obligations was prevented, hindered or delayed due to a Force Majeure 
event. However, adjustment in tariff shall not be allowed on account of Force Majeure event.  

For avoidance of doubt, neither Party’s obligation to make payments of money due and payable 
prior to occurrence of Force Majeure events under this Agreement shall be suspended or 
excused due to the occurrence of a Force Majeure Event in respect of such Party. 
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ARTICLE 9:  Change in Law 

9.1 Definition  

9.1.1 "Change in Law" shall refer to the occurrence of any of the following events notified 
after the date of signing of PPA.  

a) the enactment, bringing into effect, adoption, promulgation, amendment, modification 
or repeal, of any statute, decree, ordinance or other law, regulations, notice, circular, 
code, rule or direction by Governmental Instrumentality or a change in its 
interpretation by a Competent Court of law, tribunal, government or statutory 
authority or any of the above regulations, taxes, duties charges, levies etc. that 
results in any change with respect to any tax or surcharge or cess or similar charges 
levied by the Competent Government on the generation of electricity (leviable on the 
final output in the form of energy) or sale of electricity. 

b) Introduction / modification / changes in rates of safeguard duty and/or antidumping 
duty and /or custom duty including surcharge thereon which have direct effect on the 
cost of solar PV modules. 

9.2 Relief for Change in Law  
 

9.2.1 In case of Change in Law on account of 9.1.1 (a) above results in the Power 
Producer’s costs directly attributable to the Project being decreased or increased by 
one percent (1%), of the estimated revenue from the Electricity for the Contract Year 
for which such adjustment becomes applicable or more, during Operation Period, the 
Tariff Payment to the Power Producer shall be appropriately increased or decreased 
with due approval of GERC.  

9.2.2 In case of Change in Law on account of 9.1.1 (b) above, the Power Producer shall be 
allowed an increase / decrease in tariff of 1 paise / unit for every increase / decrease 
of Rs. 2 Lakh per MW in the Project Cost incurred upto the Schedulded Commercial 
Operation Date upon submission of proof of payment made by the Power Producer 
towards safeguard duty and/or anti-dumping duty and/or custom duty to the 
concerned Authority and with due approval of GERC. This increase / decrease in 
tariff due to this change in cost of solar PV modules shall be limited to actual DC 
capacity or 150% (One hundred & fifty percent) of contracted AC capacity, whichever 
is lower. 

 

9.2.3 The Power Procurer / DISCOM or the Power Producer, as the case may be, shall 
provide the other Party with a certificate stating that the adjustment in the Tariff 
Payment is directly as a result of the Change in Law and shall provide supporting 
documents including proof of payment to substantiate the same and such certificate 
shall correctly reflect the increase or decrease in costs. 

9.2.4 The revised tariff shall be effective from the date of such Change in Law as approved 
by GERC. 
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ARTICLE 10:  Term, Termination and Default 

10.1 Term of the Agreement: This Agreement shall become effective upon the execution and 
delivery thereof by the Parties hereto and unless terminated pursuant to other provisions 
of the Agreement, shall continue to be in force for such time until the completion of a 
period of 25 years (Twenty Five) from the Commercial Operation Date of the Project. This 
Agreement may be extended for a further period on mutually agreed terms and conditions 
at least one hundred eighty (180) days prior to the Expiry Date. 

Survival: The expiry or termination of this Agreement shall not affect any  accrued rights, 
obligations and liabilities of the Parties under this Agreement, including the right to receive 
penalty as per the terms of this Agreement, nor shall it affect the survival of any continuing 
obligations for which this Agreement provides, either expressly or by necessary 
implication, which are to survive after the Expiry Date or termination including those under 
Article 8 (Force Majeure), Article 10 (Term, Termination and Default), Article 11 (Dispute 
Resolution), Article 12 (Indemnity), Article 13 (Miscellaneous Provisions), and other 
Articles and Schedules of this Agreement which expressly or by their nature survive the 
Term or termination of this Agreement shall continue and survive any expiry or termination 
of this Agreement  

10.2 Events of Default: 

10.2.1 Power Producer’s Default: The occurrence of any of the following events at any 
time during the Term of this Agreement shall constitute an Event of Default by 
Power Producer: 

a. Failure to commission the project by scheduled commercial operation date 

beyond the period mentioned in Article 3.3  

b. Fails to supply power in terms of the PPA 

c. O & M Default on part of Power Producer 

d. Failure or refusal by Power Producer to perform any of its material obligations 
under this Agreement. 

e. Power Producer fails to make any payment required to be made to  DISCOM 
under this agreement within three (3) months after the due date of a valid 
invoice raised by the DISCOM on the Power Producer. 

f.     If the Power Producer (i) assigns or purports to assign its assets or rights in 
violation of this agreement; or (ii) transfers or novates any of its rights and / or 
obligations under this agreement, in violation of this agreement. 

g. If the Power producer becomes voluntarily or involuntarily the subject of 
proceeding under any bankruptcy or insolvency laws or goes into liquidation or 
dissolution or has a receiver appointed over it or liquidator is appointed, 
pursuant to Law, except where such dissolution of the Power producer is for the 
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purpose of a merger, consolidation or reorganization and where the resulting 
entity has the financial standing to perform its obligations under this Agreement 
and creditworthiness similar to the Power Producer and expressly assumes all 
obligations under this agreement and is in a position to perform them; or 

h. The Power Producer repudiates this agreement. 

i.  Failure to maintain the shareholding/ownership of the project before completion 
of one year from the date of COD. Any change in ownership of the project shall 
be allowed only after expirty of one year from commissioning of the project with 
prior consent of DISCOM. 

j.    Occurrence of any other event which is specified in this Agreement to be a 
material breach / default of the Power Producer or commits any other acts or 
omissions as laid down in the PPA and is also unable to cure any of the 
aforesaid within the cure period, as may be provided in the PPA, the Solar 
Power Generator shall be construed to be in default.  

10.2.2 DISCOM’s Default: The occurrence of any of the following at any time during the 
Term of this Agreement shall constitute an Event of Default by DISCOM: 

a. Failure or refusal by DISCOM to pay any portion of undisputed monthly bill for a 
period of 90 days after due date.  

b. DISCOM repudiates this Agreement. 

c. If DISCOM becomes voluntarily or involuntarily the subject of proceeding under 
any bankruptcy or insolvency laws or goes into liquidation or dissolution or has a 
receiver appointed over it or liquidator is appointed, pursuant to Law, except 
where such dissolution of DISCOM is for the purpose of a merger, consolidation 
or reorganization and where the resulting entity expressly assumes all 
obligations under this agreement and is in a position to perform them. 

10.3 Termination: 

10.3.1 Termination for Power Producer Default: Upon the occurrence of an event of 
default as set out in sub-clause 10.2.1 above, DISCOM may deliver a “Default 
Notice” to the Power Producer in writing, with a copy to the representative of the 
lenders to the Power producer with whom the Power Producer has executed the 
Financing Agreements which shall specify in reasonable detail the Event of Default 
giving rise to the default notice, and calling upon the Power Producer to remedy the 
same. Where a “Default Notice” has been issued with respect to an Event of 
Default, which requires the co-operation of both DISCOM and the Power Producer 
to remedy,  DISCOM shall render all reasonable co-operation to enable the Event of 
Default to be remedied without any legal obligations. 

a. At the expiry of 30 (thirty) days from the delivery of this default notice and unless 
the Parties have agreed otherwise, or the Event of Default giving rise to the 
default notice has been remedied, the Power Producer shall have liability to 
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make payment toward compensation to DISCOM equivalent to six (6) months’ 
billing at normative CUF of 19% of the charges for its contracted capacity. This 
compensation shall be applicable only in case of termination of project after 
commissioning of project. Further, the DISCOM shall have the right to recover 
the said damages by way of forfeiture of bank guarantee, if any, without 
prejudice to resorting to any other legal course or remedy. 

b. In addition to the levy of damages as aforesaid, in the event of a default by the 
Solar Power Generator, the lenders shall be entitled to exercise their rights to 
seek substitution of the Solar Power Generator by a selectee, in accordance 
with the substitution agreement and in concurrence with  DISCOM. However, in 
the event the lenders are unable to substitute the defaulting Solar Power 
Generator within the period stipulated by DISCOM, DISCOM may terminate the 
PPA by issuing a “Termination Notice”  

c. The lenders in concurrence with DISCOM, may seek to exercise right of 
substitution under Article 10.3.1 (a.) by an amendment or novation of the PPA in 
favour of the selectee. The Solar Power Generator shall cooperate with 
DISCOM to carry out such substitution and shall have the duty and obligation to 
continue to operate the Power Project in accordance with this PPA till such time 
as the substitution is finalized. In the event of Change in 
Shareholding/Substitution of Promoters triggered by the Financial Institutions 
leading to signing of fresh PPA with a New Entity, an amount of Rs. 1 Lakh per 
Project per Transaction as Facilitation Fee (non-refundable) shall be deposited 
by the developer to DISCOM. 
 

10.3.2 Termination for DISCOM’s Default: Upon the occurrence of an Event of Default 
as set out in sub-clause 10.2.2 above, the Power Producer may deliver a Default 
Notice to DISCOM in writing which shall specify in reasonable detail the Event of 
Default giving rise to the Default Notice, and calling upon   DISCOM to remedy the 
same.  

DISCOM with the prior consent of the Power Producer may novate its part of the 
PPA to any third party, including its Affiliates within the period of 7 days following 
the expiry of notice period. In the event the aforesaid novation is not acceptable to 
the Power Producer, or if no offer of novation is made by the defaulting Procurer/ 
DISCOM within the stipulated period of 7 days, then the Power Producer may 
terminate the PPA and require the defaulting Procurer/ DISCOM to pay to the 
Power Producer, damages, equivalent to 6 (six) months billing at normative CUF of 
19%, or balance PPA period whichever is less, of charges for its contracted 
capacity,  with the Project assets being retained by the Power Producer.   

In the event of termination of PPA, any damages or charges payable to DISCOM, 
for the connectivity of the plant, shall be borne by  DISCOM. 
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ARTICLE 11:  Dispute Resolution  

11.1 All disputes or differences between the Parties arising out of or in connection with this 
Agreement shall be first tried to be settled through mutual negotiation. 

11.2 The Parties hereto agree to attempt to resolve all disputes arising hereunder promptly, 
equitably and in good faith. 

11.3 Each Party shall designate in writing and communicate to the other Party its own 
representative who shall be authorized to resolve any dispute arising under this 
Agreement in an equitable manner and, unless otherwise expressly provided herein, to 
exercise the authority of the Parties hereto to make decisions by mutual agreement.  

11.4 In the event that such differences or disputes between the Parties are not settled through 
mutual negotiations within sixty (60) days, after such dispute arises, then it shall be 
adjudicated by GERC in accordance with law. 
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ARTICLE 12:  Indemnity 

12.1 Power Producer’s Indemnity: The Power Producer agrees to defend, indemnify and hold 
harmless DISCOM, its officers, directors, agents, employees and affiliates (and their 
respective officers, directors, agents and employees) from and against any and all claims, 
liabilities, actions, demands, judgments, losses, costs, expenses, suits, actions and 
damages arising by reason of bodily injury, death or damage to property sustained by third 
parties that are caused by an act of negligence or the willful misconduct of the Power 
Producer, or by an officer, director, sub-contractor, agent or employee of the Power 
Producer except to the extent of such injury, death or damage as is attributable to the 
willful misconduct or negligence of, or breach of this Agreement by,  DISCOM, or by an 
officer, director, sub-contractor, agent or employee of the  DISCOM. 

12.2 DISCOM’s Indemnity: DISCOM agrees to defend, indemnify and hold harmless the Power 
Producer, its officers, directors, agents, employees and affiliates (and their respective 
officers, directors, agents and employees) from and against any and all claims, liabilities, 
actions, demands, judgments, losses, costs, expenses, suits, actions and damages arising 
by reason of bodily injury, death or damage to property sustained by third parties that are 
caused by an act of negligence or the willful misconduct of DISCOM, or by an officer, 
director, sub-contractor, agent or employee of DISCOM except to the extent of such injury, 
death or damage as is attributable to the willful misconduct or negligence of, or breach of 
this Agreement by, the Power Producer, or by an officer, director, sub-contractor, agent or 
employee of the Power Producer. 
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ARTICLE 13:  Miscellaneous Provisions 

13.1 Governing Law: This Agreement shall be interpreted, construed and governed by the 
Laws of India. 

13.2 Insurance: The Power Producer shall obtain and maintain necessary policies of insurance 
during the Term of this Agreement consistent with Prudent Utility Practice. 

13.3 Books and Records: The Power Producer shall maintain books of account relating to the 
Project in accordance with generally accepted Indian accounting principles.  

13.4 Waivers: Any failure on the part of a Party to exercise, and any delay in exercising, 
exceeding three years, any right hereunder shall operate as a waiver thereof.  No waiver 
by a Party of any right hereunder with respect to any matter or default arising in 
connection with this Agreement shall be considered a waiver with respect to any 
subsequent matter or default. 

13.5 Limitation Remedies and Damages: Neither Party shall be liable to the other for any 
consequential, indirect or special damages to persons or property whether arising in tort, 
contract or otherwise, by reason of this Agreement or any services performed or 
undertaken to be performed hereunder. 

13.6 Notices: Any notice, communication, demand, or request required or authorized by this 
Agreement shall be in writing and shall be deemed properly given upon date of receipt if 
delivered by hand or sent by courier, if mailed by registered or certified mail at the time of 
posting, if sent by fax when dispatched (provided if the sender’s transmission report shows 
the entire fax to have been received by the recipient and only if the transmission was 
received in legible form), to: 

In case of the Power Power Producer:   

Name: _____________ 

Designation: _________  

Address: ____________   

Ph. Nos.: _______ Fax No.: ________ 

In case of  DISCOM: 

Designation: _______________ 

Address : _________________ 

Ph. Nos.: ___________________ 
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13.7 Severability:  

Any provision of this Agreement, which is prohibited or unenforceable in any jurisdiction, 
shall, as to such jurisdiction, be ineffective to the extent of such prohibition or 
unenforceability without invalidating the remaining provisions hereof and without affecting 
the validity, enforceability or legality of such provision in any other jurisdiction. 

13.8 Amendments:  

This Agreement shall not be amended, changed, altered, or modified except by a written 
instrument duly executed by an authorized representative of both Parties. However, 
DISCOM may consider any amendment or change that the Lenders may require to be 
made to this Agreement.  

13.9 Assignment: 

Neither Party shall assign this Agreement nor shall any portion hereof without the prior 
written consent of the other Party, provided further that any assignee expressly assume 
the assignor's obligations thereafter arising under this Agreement pursuant to 
documentation satisfactory to such other Party. However, such assignment shall be 
permissible only for entire contracted capacity.  

Provided however, no approval is required from DISCOM for the assignment by the Power 
Producer of its rights herein to the Financing Parties and their successors and assigns in 
connection with any financing or refinancing related to the construction, operation and 
maintenance of the Project.  

In furtherance of the foregoing, DISCOM acknowledges that the Financing Documents 
may provide that upon an event of default by the Power Producer under the Financing 
Documents, the Financing Parties may cause the Power Producer to assign to a third 
party the interests, rights and obligations of the Power Producer thereafter arising under 
this Agreement. DISCOM further acknowledges that the Financing Parties, may, in 
addition to the exercise of their rights as set forth in this Section, cause the Power 
Producer to sell or lease the Project and cause any new lessee or purchaser of the Project 
to assume all of the interests, rights and obligations of the Power Producer thereafter 
arising under this Agreement.  

13.10 Entire Agreement, Appendices:  

This Agreement constitutes the entire agreement between DISCOM and the Power 
Producer, concerning the subject matter hereof. All previous documents, undertakings, 
and agreements, whether oral, written, or otherwise, between the Parties concerning the 
subject matter hereof are hereby cancelled and shall be of no further force or effect and 
shall not affect or modify any of the terms or obligations set forth in this Agreement, except 
as the same may be made part of this Agreement in accordance with its terms, including 
the terms of any of the appendices, attachments or exhibits. The appendices, attachments 
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and exhibits are hereby made an integral part of this Agreement and shall be fully binding 
upon the Parties. 

In the event of any inconsistency between the text of the Articles of this Agreement and 
the appendices, attachments or exhibits hereto or in the event of any inconsistency 
between the provisions and particulars of one appendix, attachment or exhibit and those of 
any other appendix, attachment or exhibit DISCOM and the Power Producer shall consult 
to resolve the inconsistency.  

13.11 Further Acts and Assurances:  

Each of the Parties after convincing itself agrees to execute and deliver all such further 
agreements, documents and instruments, and to do and perform all such further acts and 
things, as shall be necessary or convenient to carry out the provisions of this Agreement 
and to consummate the transactions contemplated hereby. 
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 
by their fully authorized officers, and copies delivered to each Party, as of the day and 
year first above stated.  

 

FOR AND ON BEHALF OF POWER 
PRODUCER  

M/S.  

 

 

 

 

 

 

Authorised Signatory 

 

 WITNESSES 

1. _______________________ 

(   ) 

 

 

 

 

 

 

 

 

2. _______________________ 

(   ) 

 

 

 

FOR AND ON BEHALF OF  

DISCOM 

 

 

 

 

 

 

 

DISCOM 

 

 

 

 

 WITNESSES 

1. _______________________ 

(   ) 

 

 

 

 

 

 

 

 

2. _______________________ 

(   ) 
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SCHEDULE 1: Parameters and Technical Limits Of Supply 

1. Electrical Characteristics 

 Three phase alternating current 

 Nominal declared frequency :  50.0 Hz  

 Final Voltage at Delivery Point: _____  

 

Short circuit rating: As a part of the detailed design process, the 
Power Producer shall calculate the short circuit 
rating (minimum and maximum), and supply this 
information to DISCOM / GETCO. 

 

Note:  The tolerances & Electrical characteristics variations and Basic Insulation level will 
be as per relevant grid code and CEA standards.  

 

2. Quality of Service 

The Power Producer shall be responsible for the delivery of energy conforming 
Performance Standards for Transmission and Bulk Supply as approved by GERC.  

The maximum current and voltage waveform distortion shall be in accordance with the 
limits prescribed under Central Electricity Authority (Grid Standards) Regulations 2010, 
as amended from time to time. 

 

3. Power Factor 

The Power Producer shall maintain the Power Factor as per the prevailing GERC 
regulations and as may be stipulated / specified by GETCO / DISCOM from time to time. 
The Power Producer shall provide suitable protection devices, so that the Electric 
Generators could be isolated automatically when grid supply fails. 

Connectivity criteria like short circuit level (for switchgear), neutral Grounding, fault 
clearance time, current unbalance (including negative and zero sequence currents), limit 
of harmonics etc. shall be as per Grid Code. 

 

4. Technical Limits of Voltage 

(i)  The nominal steady state electrical characteristics of the system are as follows: 

a) Three phase alternating current at 50 Hertz plus or minus 0.5 Hertz 

b) Nominal voltage of 11 KV  
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(ii)  The Project shall be designed and capable of being synchronized and operated 
within a frequency range as per relevant Grid Code and voltage of ____ KV.  

(iii)  Operation of the Project outside the nominal voltage and frequency specified above 
will result in reduction of power output consistent with generator capability curves.  

 

5. Specification of Electrical Energy Delivery 

a) The generation voltage from the Solar Photovoltaic Grid Interactive Power Project of 
M/s. ______________________ is ____ KV. It uses unit connection of generator, 
generator transformer and unit transformer. 

b) The generated power at ____ KV will be stepped up to ____ KV at the Project Site 
and connected ____ KV at for the purpose of interconnection with the Grid System. 

 

 

 

92 



Page 34 of 36 

SCHEDULE 2: Approvals 

1. Consent from the GETCO / DISCOM for the evacuation scheme for evacuation of the power 
generated by the __ MW Solar Photovoltaic Grid Interactive Power Projects (to be taken 
before signing of PPA).  

2. Approval of the Electrical Inspectorate, Government of Gujarat for energization of the 
transmission line and the solar project installed at the Project Site.  

3. Certificate of Commissioning of the Solar Photovoltaic Grid Interactive Power Project issued 
by GEDA. 

4. Permission from all other statutory and non-statutory bodies required for the Project 

5. Clearance from Department of Forest, Ecology and Environment, if required 
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SCHEDULE 3: Documents to be submitted within six months from date of 
signing of PPA. 

a) Documents establishing clear ownership of the land in the name of Power Producer OR 
legal possession of the land in the name of the Power Producer through a long term lease 
deed for a period of 25 years from proposed scheduled commercial operation date of the 
project. 

b) In case the power producer wants to develop the project on the land already owned by him, 
such power producer shall submit the 7 / 12 extracts of the land on which the solar power 
project is to be installed, in the name of power producer. 
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SCHEDULE 4: Project Location Details 

CAPACITY 
(MW) 

LOCATION DETAILS 

SUB-STATION / LINE / 
METERING / 

INTERCONNECTION 
DETAILS  
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